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SOUTHWEST LRT (METRO GREEN LINE EXTENSION) 
APPENDIX N 

Agency Coordination Letters 

1.	 Letter from Natural Resources Conservation Service declining participation in environmental review
process, September 30, 2008 

2.	 Letter from Advisory Council on Historic Preservation with direction on Section 106 compliance and
coordination, October 6, 2008 

3.	 Letter from U.S. Department of Housing and Urban Development declining participation in the
environmental review process, October 10, 2008 

4.	 Letter from City of St. Louis Park regarding scoping for the Draft Environmental Impact Statement for the
Southwest Transitway Project, October 14, 2008 

5.	 Letter from Riley Purgatory Bluff Creek Watershed District declining participating agency invitation,
October 23, 2008 

6.	 Letter from Three Rivers Park District regarding multi-use regional trail component of Southwest
Transitway Project, October 27, 2008 

7.	 Letter from City of Eden Prairie regarding scoping process and preference for LRT 3 Alternatives,
October 31, 2008 

8.	 Letter from St. Louis Park Public Schools District Offices providing concerns regarding proposed routes 
for the Southwest Transitway LRT line, October 31, 2008 

9.	 Letter from Minnesota Department of Transportation Metropolitan District regarding their review of the
Draft Environmental Impact Statement, November 3, 2008 

10. Letter from Downtown Minneapolis Transportation Management Organization providing a
recommendation for Kenilworth Alignment (Alternative 3A), November 5, 2008 

11. Letter from Metropolitan Council providing support for Southwest Transitway Project, November 5,
2008 

12. Letter from U.S. Environmental Protection Agency providing scoping comments, November 6, 2008 

13. Letter from the City of Hopkins providing Draft EIS scoping comments, November 7, 2008 

14. Letter from Minneapolis City Council recommending study of Nicollet Avenue alignment, November 7,
2008 

15. Letter from Minnesota Historical Society State Historic Preservation Office providing response to
initiation of environmental planning process and future involvement, November 7, 2008 

16. Data request from Minnesota Natural Heritage Information System (NHIS) data request form, March 2,
2009 

17. Letter from Minnesota Department of Natural Resources Division of Ecological Resources Natural 
Heritage data on Blanding’s turtles in the vicinity of the proposed Southwest Transitway Project, April 
30, 2009 

18. Letter to the U.S. Army Corps of Engineers (USACE) requesting preliminary jurisdictional determination 
for waterbodies adjacent to or within the corridors, June 1, 2009 
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SOUTHWEST LRT (METRO GREEN LINE EXTENSION) FINAL ENVIRONMENTAL IMPACT STATEMENT
 

19. Response letter from USACE regarding preliminary jurisdictional determination of waterbodies, July 16,
2009 

20. Letter to Prairie Island Indian Community requesting identification of concerns related to potential
impacts of the Project and historic properties, September 9, 2009 

21. Letter to Shakopee Mdewakanton Sioux Community requesting identification of concerns related to 
potential impacts of the Project and historic properties, September 9, 2009 

22. Letter to Lower Sioux Indian Community Council requesting identification of concerns related to
potential impacts of the Project and historic properties, September 9, 2009 

23. Letter from Xcel Energy providing comments on alternatives, September 23, 2009 

24. Letter to State Historic Preservation Office to initiate the Section 106 process for the Project, November
6, 2009 

25. Letter to Fort Peck Tribes requesting identification of concerns related to potential impacts of the Project
and historic properties, November 25, 2009 

26. Letter to Santee Sioux Nation requesting identification of concerns related to potential impacts of the
Project and historic properties, November 25, 2009 

27. Letter to Tribal Historic Preservation Office requesting identification of concerns related to potential
impacts of the Project and historic properties, November 25, 2009 

28. Letter to State Historic Preservation Office to provide update on Section 106 consultation process lead,
December 17, 2009 

29. Letter to Upper Sioux Indian Community requesting identification of concerns related to potential
impacts of the Project and historic properties, February 16, 2010 

30. FTA letter to the Metropolitan Council approving Preliminary Engineering Approval for the Minneapolis
Corridor Light Rail Project, September 2, 2011 

31. Invitation to Surface Transportation Board, Office of Environmental Analysis to become a cooperating
agency, August 22, 2012 

32. Letter of acceptance from the Surface Transportation Board, Office of Environmental Analysis to become
a cooperating agency for the Southwest Light Rail Transit Project, August 28, 2012 

33. USACE letter to the Federal Transit Administration (FTA); review of the Draft EIS alternatives; 
concurrence with the array of alternatives, notice that the Locally Preferred Alternative is not the
Least Environmentally Disturbing Practicable Alternative according to Guidelines, December 20, 
2012 

34. Letter to U.S. Fish and Wildlife Service requesting concurrence – No Effect Determination – Higgins eye
pearlymussel for the Southwest Light Trail Transit Project, July 23, 2012 

35. Response from U.S. Fish and Wildlife Service indicating that there are no federally listed or proposed
species and/or designated or proposed critical habitat within the action area of the proposed project,
August 21, 2012 

36. Minnesota State Historic Preservation Office letter regarding Phase I Archaeology Report for the
Southwest Light Rail Transit Project, SHPO Number: 2009-0080, February 14, 2013 

37. Minnesota State Historic Preservation Office letter regarding Phase I Archaeology Report for the
Southwest Light Rail Transit Project, SHPO Number: 2009-0080, March 12, 2013 
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38. Invitation letter to USACE to become a cooperating agency for the Southwest Light Rail Transit Project,
June 14, 2013 

39. Letter of acceptance from the USACE to become a cooperating agency for the Southwest Light Rail
Transit Project, July 18, 2013 

40. Hennepin County Resolution No. 13-HCRRA-0059. HCRRA’s future conveyance of property interests for
the Southwest Light Rail Transit Project to the Metropolitan Council, October 8, 2013 

41. MnDNR National Heritage Information System letter identified element occurrences of one endangered
species, four threatened species, and eight special concern species within approximately one-mile of the
Project and associated facilities, January 31, 2014 

42. Minnesota State Historic Preservation Office letter regarding Phase I/II Architecture History
Investigations, Volume 5, Supplemental Report Number Two, SHPO Number 2009-0080, April 2, 2014 

43. Minnesota State Historic Preservation Office letter regarding Phase II Archaeological Survey, SHPO
Number 2009-0080, April 2, 2014 

44. Minneapolis Park and Recreation Board letter regarding comments on the April 2014 Section 106
consultation package, May 16, 2014 

45. City of Minneapolis comment email regarding comments on the April 2014 Section 106 consultation 
package, May 16, 2014 

46. Minnesota State Historic Preservation Office letter regarding the Section 106 consultation package
materials and meeting, SHPO Number 2009-0080, May 21, 2014 

47. Minnesota State Historic Preservation Office letter providing concurrence on Grand Rounds and other
property boundaries, SHPO Number: 2009-0080, June 5, 2014 

48. Minnesota State Historic Preservation Office review letter regarding Phase I/Phase II Architecture
History Investigation and Phase 1a Archaeological Investigation for the Southwest Light Rail Transit
Project, SHPO Number: 2009-0080, June 5, 2014 

49. Minnesota State Historic Preservation Office review letter providing clarification on Phase II
investigations in the vicinity of archaeological sites 21HE0436 and 21HE0437, SHPO Number: 2009-
0080, July 3, 2014 

50. FTA letter to Surface Transportation Board seeking concurrence to rescind its cooperating agency status
due to project changes, July 9, 2014 

51. Response from the Surface Transportation Board to FTA concurring on rescinding cooperating agency 
status, August 22, 2014 

52. Federal Railroad Administration letter regarding FRA safety jurisdiction determination, October 6, 2014 

53. MnDOT CRU letter to Minnesota State Historic Preservation Office letter regarding consulting party
comments on April 2014 Section 106 consultation package, SHPO Number: 2009-0080, October 13, 2014 

54. USACE letter to FTA regarding the Southwest Light Rail Transit Concurrence Points package, October 16,
2014 

55. Minnesota State Historic Preservation Office letter regarding Phase I Archaeology report for Area C for
the Southwest Light Rail Transit Project, SHPO Number: 2009-0080, November 7, 2014 
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56. Kenwood Isles Area Association (KIAA) letter regarding comments on April 2014 Section 106
consultation package, and regarding October 17, 2014 adjustments to the Area of Potential Effect. Sent
on behalf of KIAA by Preservation Design Works, LLC, November 12, 2014 

57. Kenwood Isles Area Association (KIAA) letter regarding comments on November 2014 Section 106
consultation package. Sent on behalf of KIAA by Preservation Design Works, LLC, December 10, 2014 

58. Minneapolis Park and Recreation Board letter regarding comments on November 2014 Section 106
consultation package, December 12, 2014 

59. Minnesota State Historic Preservation Office review letter regarding comments on November 2014
Section 106 consultation package, and regarding October 17, 2014 revisions to the Area of Potential
Effect and research design addendum, SHPO Number: 2009-0080, December 12, 2014 

60. FTA letter to USACE inviting USACE to delegate Section 106 responsibilities to FTA, December 16, 2014 

61. MnDOT CRU letter to Hennepin County (HC), inviting HC to become a Section 106 consulting party,
December 16, 2014 

62. Hennepin County letter to MnDOT CRU accepting consulting party status, December 17, 2014 

63. Minneapolis Parks and Recreation Board letter to FTA regarding request for meeting to discuss legal
jeopardy to the FTA New Starts Program Created by the Implementation of the Program for the
Southwest Light Rail Transit (LRT) Project (the Project) in Minneapolis, Minnesota by the FTA and the
Metropolitan Council, January 2, 2015 

64. FTA letter to Minneapolis Parks and Recreation Board in response to MPRB letter dated January 2, 2015,
regarding the Southwest Light Rail Project in Minneapolis, Minnesota, January 15, 2015 

65. USACE letter to FTA accepting Section 106 Delegation to FTA for the Southwest LRT Project and
requesting continuing involvement as a Section 106 consulting party, January 15, 2015 

66. Minnesota State Historic Preservation Office email to MnDOT CRU concurring with consulting party 
status for Cedar-Isles-Dean Neighborhood Association, February 2, 2015 

67. FTA letter to Cedar-Isles-Dean Neighborhood Association concurring on consulting party status,
February 17, 2015 

68. USACE letter to SPO regarding the Southwest Light Rail Transit Preliminary Jurisdictional Determination,
February 18, 2015 

69. BNSF Railway letter providing BNSF Commuter Principles and outlining Southwest LRT design concerns
and preferences, March 26, 2015 

70. Southwest LRT Design and Engineering letter to BNSF Railway delivering Green Line Extension LRT
exhibits identifying the Southwest LRT project interface with the BNSF Wayzata Subdivision, June 5,
2015 

71. Southwest LRT Design and Engineering request to BNSF Railway to meet regarding BNSF right of way 
use by the Blue Line Extension LRT operations on the BNSF Monticello Subdivision and the Green Line
Extension parallel to the BNSF Wayzata Subdivision between Cedar Lake Junction and Royalston Avenue
North, June 5, 2015 

72. USACE letter delegating authority to the FTA to act as the lead federal agency on their behalf for
purposes of compliance with Section 7 of the Endangered Species Act. June 16, 2015 

73. MnDNR NHIS Review Specialist email confirming the results of the original review data from January 31,
2014, August 4, 2015 



        

    
   
Agency Coordination Letters 

May 2016 
N-5 

           
  

         
            

         

                 
        

               
    

        
              

   

         
            

   

          
      

            
 

           
           

          
         

             
             

                
 

           
  

             
   

               
         
      

  

SOUTHWEST LRT (METRO GREEN LINE EXTENSION) FINAL ENVIRONMENTAL IMPACT STATEMENT
 

74. FTA letter to USFWS requesting concurrence regarding no effect determination for three species, August
26, 2015 

75. Southwest LRT Design and Engineering response to BNSF Railway’s August 5th, 2015 letter regarding 
the proposed use of BNSF right of way and adherence to Commuter Principles as well as associated 
issues for the BLRT and Southwest LRT, September 4, 2015 

76. U.S. Fish and Wildlife Service letter to FTA confirming the Southwest LRT project may affect, but is not
likely to adversely affect the northern long-eared bat, September 25, 2015 

77. USACE letter to FTA regarding their review of the NEPA/404 Merger Process: Concurrence Point 4 and
proposed compensatory mitigation plan and their concurrence, October 14, 2015 

78. USFWS Twin Cities Ecological Services Field Office email stating the Northern long-eared bat, the Higgins
eye pearlymussel and the snuffbox are not anticipated to be impacted by the Southwest LRT project,
October 27, 2015 

79. USFWS Twin Cities Ecological Services Field Office email clarifying the affect area considered for the
Northern long-eared bat in the project area, and encouraging caution during pupping season (June and
July), October 27, 2015 

80. St. Louis Park Historical Society email to MnDOT Cultural Resources Unit requesting consulting party
status for the Section 106 process, November 22, 2015 

81. FTA letter granting consulting status to St. Louis Park Historical Society for the Section 106 process,
December 3, 2015 

82. FTA letter to Minnesota Historic Preservation Office to continue FTA’s consultation for the Southwest 
LRT Project, with the draft Memorandum of Agreement (MOA) enclosed, February 4, 2016. 

83. Advisory Council on Historic Preservation (ACHP) letter to FTA stating that their participation in the
consultation to resolve adverse effects is not needed, February 16, 2016 

84. Minnesota Historic Preservation Office letter with review comments of the Draft Memorandum of 
Agreement (MOA) for the Southwest Light Rail Transit Project, SHPO Number: 2009-0080, March 3, 2016 

85. City of Eden Prairie email providing comments on the Draft MOA as part of its Section 106 consulting
party review, March 7, 2016 

86. City of Minneapolis letter with comments regarding the Draft MOA as part of its Section 106 consulting 
party review, March 7, 2016 

87. Minneapolis Park and Recreation Board letter recommending approval of the MOA to the Board of
Commissioners, March 7, 2016 

88. FTA letter to EPA on EPA Comments on the Draft Environmental Impact Statement, Supplemental Draft
Environmental Impact Statement, and the Amended Draft Section 4(f) Evaluation, Southwest Light Rail
Transit Project, Hennepin County, Minnesota, April 12, 2016 
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United States Department of Agriculture 

'°'NRCS 
Natural Resources Conservation Service 
375 Jackson Street, Suite 600 
St. Paul, MN 55101-1854 

Phone: (651) 602-7900 
FAX: (651) 602-7914 

September 30, 2008 

File Code: 190-15-13 

Ms. Katie Walker, AICP 
Transit Project Manager 
Hennepin County 
Housing, Community Works & Transit 
417 North 5th Street, suite 320 
Minneapolis, MN 55401 

IN REPLY REFER TO: Invitation to Participate in the Environmental Review Process for the 
Southwest Transitway Project 

Dear Ms. Walker: 

The Natural Resources Conservation Service (NRCS) has considered your invitation to participate in any 
environmental reviews required by the referenced project. The project sponsors are not USDA program 
benefit recipients, thus the wetland conservation provisions of the 1985 Food Security act, as amended are 
not applicable. -

The following agencies may have federal or state wetlands, cultural resources, water quality or threatened 
and endangered species jurisdiction in the proposed project, and should be consulted . 

• Anny Corps of Engineers (USACOE)-Clean Water Act 
• US Fish and Wildlife Service (FWS) - Endangered Species Act 
• Board of Water and Soil Resources (BWSR) - Minnesota Wetlands Conservation Act 
• Minnesota Department of Natural Resources (MDNR) 
• Minnesota Pollution Control Agency (MPCA) 
• State Historic Preservation Officer/State Archaeologist (SHPO) ' 

Your project will not affect prime agricultural land within your proposed project area in the Eden Prairie, -
Minnetonka, Edina, Hopkins, St. Louis Park, nor in downtown Minneapolis, MN. This precludes the need 
for any further action on this project as required by the federal Farmland Policy Protection Act (FPPA) which 
is administered by our agency, the NRCS, and we therefore elect not to become a participating agency. The 
NRCS has no jurisdiction or authority with respect to the project, no expertise or information relevant to the 
project, and therefore, does not intend to submit comments on the project as it progresses. If you have any 
questions concerning this matter, please call me at 651-602-7883, or email at: bill.lorenzen@mn.usda.gov . 

Environmental Review/Justice Coordinator 
An Equal Opportunity Provider and Employer 

mferna10
Text Box
#1

mailto:bill.lorenzen@mn.usda.gov


 

 
 
 
 
 

 
 
 
 
 

 
 
 
 

 

 

 
 

 

 

 

 

 
 
 

 

   
 

 Preserving America’s Heritage 

October 6, 2008 

Ms. Katie Walker, AICP 
Transit Project Manager 
Hennepin County Department of Housing,  
    Community, Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, MN 55401 

RE: 	 Southwest Transitway Project 
Hennepin County, Minnesota 

Dear Ms. Walker: 

On September 30, 2008, the Advisory Council on Historic Preservation (ACHP) received your invitation 
to participate in the environmental review process for the referenced undertaking pursuant to Section 
6002 of the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
(SAFETEA-LU). At this time, we do not expect to attend meetings or provide formal comments at 
environmental review milestones. However, we retain the right to become involved in the environmental 
review for this action in the future if, based on information provided by the Federal Transit 
Administration (FTA) or other consulting parties, we determine that our involvement is warranted. 

In order to ensure compliance with Section 106 of the National Historic Preservation Act, the ACHP 
encourages FTA to initiate the Section 106 process by notifying, at its earliest convenience, the 
appropriate State Historic Preservation Officer (SHPO) and/or Tribal Historic Preservation Officer 
(THPO), Indian tribes, and other consulting parties pursuant to our regulations, “Protection of Historic 
Properties” (36 CFR Part 800). Through early consultation, FTA and your agency will be able to 
determine the appropriate strategy to ensure Section 106 compliance for this undertaking.  Please note 
that FTA, as the federal agency, must be involved in the notification of consulting parties. 

FTA and the Hennepin County Railroad Authority should continue consultation with the appropriate 
SHPO/THPO, Indian tribes, and other consulting parties to identify and evaluate historic properties and to 
assess any potential adverse effects on those historic properties. If you determines through consultation 
with the consulting parties that the undertaking will adversely affect historic properties, or that the 
development of an agreement document is necessary, FTA must notify the ACHP and provide the 
documentation detailed at 36 CFR § 800.11(e). In the event that this undertaking is covered under the 
terms of an existing agreement document, you should follow the process it outlines. 

ADVISORY COUNCIL ON HISTORIC PRESERVATION 

1100 Pennsylvania Avenue NW, Suite 803 • Washington, DC 20004 
Phone:202-606-8503 • Fax: 202-606-8647 • achp@achp.gov • www.achp.gov 

mailto:achp@achp.gov
http://www.achp.gov/
mferna10
Text Box
#2
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Should you have any questions as to how your agency should comply with the requirements of 
Section 106, please contact Blythe Semmer by telephone at (202) 606-8552 or by e-mail at 
bsemmer@achp.gov. 

Sincerely, 

LaShavio Johnson 
Historic Preservation Technician 
Office of Federal Agency Programs 

mailto:kharris@achp.gov


www.hud.gov espanol.hud.gov 

U.S. Department of Housing and Urban Development 

Minneapolis Field Office 
920 Second Avenue South, Suite 1300 
Minneapolis, Minnesota 55402-4012 

October 10, 2008 

Katie Walker, AICP 
Transit Project Manager 
Hennepin County 
Housing, Community Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, MN 55401 

Dear Ms. Walker, 

Thank you for the invitation to participate in the Environmental Review Process for the 
Southwest Transitway Project. This agency has no jurisdiction or authority with 
respect to the project, no expertise or information relevant to the project, and does not 
intend to submit comments on the project. 

Clearly, employees will benefit from enhanced transit in that conidor. We appreciate 
your consideration 

Sincerely, 

fl~ 
Director 

mferna10
Text Box
#3

http:espanol.hud.gov
http:www.hud.gov


CITY OF 
ST. LOUIS 

PARK 

October 14, 2008 

Ms. Katie Walker, AICP 
Transit Project Manager 
Hennepin County Housing, Community Works & Transit 

417 North 5th Street, Suite 320 
Minneapolis, MN 55401 

RE: Scoping for the Draft Environmental Impact Statement (DEIS) for the Southwest 
Transirway Project 

Dear Ms. Walker, 

The City of St. Louis Park supports the work of the HCRRA and the development of LRT within 
the Southwest corridor at the earliest possible date. Improved transit service in the region and 
Hennepin County and, especially LRT in the Southwest corridor, is vital to future health and 
prosperity of our area. We applaud the County's leadership and steadfast commitment to bringing 
LRT service to Southwest Hennepin County. 

A project of this magnitude and importance deserves careful planning and evaluation at each step of 
the process. We look forward to eagerly participating in the Draft Environmental Impact Statement 
(DEIS) process for the Southwest Transirway. We expect that a careful analysis of the potential 
impacts will be prepared; and, that potential mitigating measures (and necessary funding) to address 
any negative impacts will be identified for the corridor. 

For St. Louis Park the potential impacts of the Southwest Transitway Project extend beyond the 
immediate Southwest Corridor itself. They include impacts associated with the potential relocation 
of freight rail from the trail corridor south of TH7 to the Canadian Pacific (CP) and Burlington 
Northern Santa Fe (BNSF) rail alignments which pass through the heart of St. Louis Park's 
residential areas. While we have issues that we have listed below that concern the proposed 
transitway itself, we especially ask that you make sure issues associated with the potentially rerouted 
freight rail are completely and comprehensively addressed. 

Rerouted freight rail traffic is a big change with the potential to negatively affect many residents and 
businesses. It is an important issue that the community has anticipated for many years. In 1997 the 
City of St. Louis Park initiated the Railroad Task Force to study the impact of freight rail traffic on 
our community and the impact on our neighborhoods if freight rail would be rerouted from its 

5005 Minnetonka Boulevard St. Louis Park, Minnesota 55416-2290 
Phone: 952-924-2500 Fax: 952-924-2170 Hearing ImpaiTed: 952-924-2518 

Website: www.s tlouispark.org 
Pri11 lcd ou rrc_vcle1I p11p1·r 

mferna10
Text Box
#4

http:www.stlouispark.org


Ms. Katie Walker, AICP 

Page 2 
October 14, 2008 

present tracks along Highway 7125 to the north-south tracks in St. Louis Park. Such diversion 
would add significant train traffic to our neighborhoods, which include many homes within 50 ft. of 
the tracks, sometimes even closer. It would also result in a substantial increase of freight rail traffic 

immediately adjacent to St. Louis Park High School, and would significantly interfere with vehicle 
traffic on many already-congested streets, including Excelsior Blvd. 

The Task Force expressed a strong preference that freight rail traffic not be reroured through St. 

Louis Park, but acknowledged that such rerouting maybe necessary. It reached consensus on 
principles that should guide the relocation. St. Louis Park requests that the DEIS also use these 
principles to guide its evaluation of the impacts of the freight rail rerouting and the design of 

mitigating measures. The principles are: 

• Rail traffic should run smoothly, entering and leaving St. Louis Park as efficiently and safely 

as possible; 

• No de-coupling or switching of rail cars should take place in St. Louis Park; 

• Noise, vibration, and other adverse impacts on adjacent neighborhoods must be minimized 

to the extent feasible; 

• Safety of at-grade rail/street intersections must be improved for pedestrians, motorists and 

bicyclists; 

• Freight rail traffic coming from the west or east must be split, with half diverted north and 

half south along the CP tracks 

Funding must be made available to accomplish these principles, as part of the development of the 

SWLRT. 

The City of St. Louis Park (SLP) submits the following comments and requests several items be 
included into the Drafr Environmental Impact Statement (DEIS) for the Southwest Transirway 

Project. 

Elimination of Current "Bottleneck" 
Two of the potential SWLRT routes (# lA and 3A) would include a short segment (less than Yi 
mile) near W. Lalre St. where freight trains currently travel, that is currently too narrow to 

accommodate the SWLRT parallel ro the existing freight rail tracks and bike trail. If either of these 
routes is selected and the narrow "bottleneck" is not widened or other steps are not taken to 
accommodate all three modes of transportation, the freight rail would have to be diverted elsewhere. 

Due ro the scarcity of north-south tracks within Hennepin County, that diversion could likely be 
through St. Louis Park, on the Canadian Pacific and Burlington Northern Santa Fe rail alignments. 



Ms. Katie Walker, AICP 
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St. Louis Park recognizes that the costs and regulatory requirements necessary to implement the 
mitigation measures associated with freight rail diversion (please see below) will be significant. We 
therefore urge that the DEIS fully explore the feasibility and costs of alternatives that would 

eliminate the diversion of freight rail traffic through St. Louis Park. 

We request consideration of the following alternatives: 

• Purchase sufficient right-of-way adjacent to the "bottleneck" near W Lake St. to 

accommodate SWLRT, freight rail, and the bike trail. 

• Reroute or elevate the bike trail to permit SWLRT and freight rail within the "bottleneck" 

at West Lake Street. 

The costs of one or more of these alternatives, if adopted, likely could be significantly cheaper than 
the costs of mitigation for freight rail relocation, and would eliminate the extensive disruption to St. 

Louis Park neighborhoods that would be caused by freight rail diversion. 

DEIS study requirements - Freight Rail Rerouting 
Freight rail relocation would result in a major increase in freight traffic in residential neighborhoods 

within St. Louis Park, and many impacts need to be evaluated with the DEIS prior to any decision 
to affect this potential change. St. Louis Park requests that Hennepin County Regional Rail 
Authoriry (HCRRA) address and mitigate impacts on neighbors and neighborhoods adjacent to the 
CP and BNSF railways in the event that the freight rail is rerouted. The following items need to be 

evaluated as part of the DEIS process: 

• Determine the amount of increased rail traffic that would occur from rerouting trains to the 

north and east. 

• Analyze the need for upgraded tracks and railroad bridges to permit trains ro safely and 

efficiently travel through St. Louis Park. 

• Assess the noise, vibration, visual and aesthetic impacts on residences and businesses and 

determine how to mitigate, in consultation with adjacent neighbors and businesses them. 

• Evaluate the specific impacts on St. Louis Park High School with regard to traffic, pedestrian 

crossings, noise impacts, and the disruption to the learning process from additional rail 
traffic. 

• Evaluate all at-grade rail/street intersections ro be improved for the safety of pedestrians, 

motorists and bicyclists, including the need for signalized crossings. Evaluate using the 
proper railroad protective devices and the increased noise from additional train traffic. 

• Evaluate noise walls, landscaped berms, soundproofing insulation and/or other measures to 
mitigate negative impacts of rail traffic on the many hundreds of homes and the St. Louis 

Park Senior High School that are located immediately adjacent to the freight rail tracks. 



Ms. Katie Walker, AICP 

Page 4 
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• Determine if there is a need to purchase more property to accommodate and mitigate the 
impacts of more rail traffic. Consider purchase of adjacent homes within the usual and 
customary distance to the rail lines, to create a green buffer for other nearby homes and to 

provide adequate space to construct noise barriers. 

• Evaluate the impacts of building two new bridge connections at the Golden Auto site and an 
additional rail interconnection at the "iron triangle" site (which must be done prior to the 

rerouting of any rail traffic). 

• Consider that Three Rivers Park District is conducting a feasibility study for a north-south 
bike/walking trail. Any freight rail diversion should be examined for issues concerning 

mitigation with trail location, construction, and usage, including the safety impacts of these 
two adjacent uses. 

• Consider the extent which freight rail cars contain hazardous substances as they travel 

through St. Louis Park, and the impact on our community of any potential derailment. 

• Assess elimination of the rail "wye" in the Elmwood/Oxford neighborhood, on which trains 

are backed up, de-coupled and reconfigured. This is a lengthy and noisy process that 
adversely affects the neighborhood all hours of the day and night. 

• Evaluate the possibility of moving the current rail switching and blocking operations (which 
occur in SLP, Hopkins, and Minnetonka) to Glencoe. 

The potential diversion of freight rail traffic through St. Louis Park would not be necessary but for 
the potential construction of the SWLRT along Route Nos. IA or 3A and the potential decision by 
HCRRA to decline to fix the "bottleneck". Absent such decisions, freight rail traffic could continue 

indefinitely on its present alignment through the Kenilworth corridor. We believe it is critical that 
funding be made available to evaluate these impacts on St. Louis Park, as part of the development of 

the SWLRT. Additionally, the costs of these required measures must be considered, and be 
transparent to the public, as an integral element of the overall costs of Route Nos. IA and 3A, when 
the final route is selected. 

DEIS Study Requirements -Additional Transit Impacts 
There are a number of issues that need additional attention beyond the typical required DEIS items, 
due ro associated transportation issues. To address these issues, St. Louis Park requests that HCRRA 

address the following items to be evaluated as part of the DEIS process: 

• Address the need to grade separate the light rail line and trail at both Beltline Boulevard and 
Wooddale Avenue. 

• Evaluate the impacts of access, circulation and traffic issues in the station areas. 

• Determine the need for parking in the station areas, and determine the demand versus 

supply and the spillover impacts to neighborhoods. 
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• Determine the need for a circulating feeder bus system to serve the transit stations; and 
resolve how that will be provided. 

Conclusion 

The full costs of rerouting freight rail traffic through St. Louis Park must be evaluated as part of 
route selection for SWLRT. The above suggests the types of improvements which will be necessary, 
and which require analysis as part of the DEIS process. We expect that these issues would be 

reviewed as part of this process and it is our request that the DEIS process incorporate all of our 
concerns as listed above. We additionally request that the DEIS process include at least one 
meeting within St. Louis Park to discuss these unique issues. 

Thank you for your attention to these concerns. 

Sincerely, 

N ncy Gohman 

Deputy City Mana~er 
J 

CC: Mayor Jeff Jacobs 
Councilmember John Basill 
Councilmember C. Paul Carver 

Councilmember Phil Finkelstein 

Councilmember Paul Omodt 
Councilmember Loran Paprocki 

Councilmember Sue Sanger 
City Manager Tom Harmening 
Jim Brimeyer, PAC Member 
Lisa Miller, CAC Member 

Bob Tift, CAC Member 

Bill James, CAC Member 
Shawn Klein, CAC Member 

• 
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October 23, 2008 

Katie Walker, AICP -Transit Project Manager 
Hennepin County- Housing, Community Works & Transit 
417 North Fifth Street, Suite 320 
Minneapolis, Minnesota 55401-1362 

Subject: Southwest Transitway Project 
Invitation to Participate in Environmental Review Process - Response 

Dear Ms. Walker: 

Thank you for the invitation to the Riley Purgatory Bluff Creek Watershed District (District) 
to become a participating agency. The District's focus is maintaining and improving water 
quality of the water resources within the watershed. From the information you provided, it 
appears that the Southwest Transitway project will likely have a minimal potential impact 
to the water resources within the Riley Purgatory Bluff Creek Watershed. In addition, 
within the District, the possible routes follow existing transportation corridors. 

Thus, from a District staff perspective (CH2M HILL is the District Engineer), I will be 
recommending to the Board of Managers at their next meeting (November 5) that the 
District not serve as a participating agency. However, the District is interested in following 
the project as it develops and welcomes the opportunity to submit comments when 
appropriate. Please keep me apprised of developments and opportunities to comment. 

If you have any qtiestions or concerns, please feel free to contact me at 
Mark.Enochs@CH2M.com or 651.365.8542. 

Sincerely, 

CH2M HILL, INC. 
District Engineer 

~/b&w'46 
Mark B. Enochs 
Vice President/ Program Manager 

c: Board of Managers 

Engineer - CH2M HILL, 1295 Northland Drive. Suite 200, Mendota Heights, MN 55120 tel 651 688-8100 
Coordinator- Krebsbach and Haik, 100 South Fifth Street, 19th Floor, Minneapolis, MN 55402 tel 612 333-7400 
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Three Ri vers 
Park District 

Board of 
Commissioners 

Sara Wyatt 

District 1 

Marilynn Corcoran. 

Vice Chair 

District 2 

Mark Haggerty 

District 3 

Dale Woodbeck 

District 4 

Rosemary Franzese 

District 5 

Larry Blackstad, Chai

Appointed 

Joan Peters, 
Appointed 

Cris Gears 

Superintendent 

r 

Ms. Katie Walker, AICP 
Transit Project Manager 
Hennepin County 
Housing, Community Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, MN 55401 

RE : Environmental Review Process for the Southwest Transitway Project 

Dear Ms. Walker: 

Three Rivers Park District (Park District) is a major stakeholder in the Southwest 
Transitway corridor. The Park District operates two regional trails within the 
corridor: 1) The Minnesota River Bluffs LRT Regional Trail, which begins in 
Hopkins and runs southwest to Chanhassen; and 2) the Cedar Lake LRT Regional 
Trail, which begins in Hopkins and runs northeast towards Cedar Lake, where it 
connects to the Kenilworth and Midtown Greenway Regional Trails. The two Park 
District trails within the Southwest Transitway corridor are heavily used, with 
over 500,000 visits annually. Additionally, the trails also serve as an important 
multi-modal commuting route as well. 

As a participating agency, the Park District has expertise in the use and operation 
of the District's regional trails within the Southwest Transitway corridor. The 
Park District recognizes that to-date, the planning recommendations for the 
Southwest Corridor have been supportive of developing LRT while retaining the 
trails within a shared use corridor. A shared rail and trail corridor will 
successfully blend multiple modes of transportation that compliment each other 
while meeting the five stated goals of the Southwest Transit project . 

Consequently, the Park District strongly recommends that the final design of the 
Southwest Transitway corridor include a multi-use regional trail component. The 
Park District desires to continue participation in the current and future planning 
efforts related to the Southwest Transitway Project. 

As such, the Park District has prepared an initial summary of concerns related to 
the Environmental Review process and project alternatives. 

);:> The Park District currently operates two regional trails within the Hennepin 
County Regional Railroad Authority (HCRRA) corridor from Eden Prairie to 
Minneapolis. 

Administrative Center, 3000 Xenium Lane North, Plymouth, MN 55441-1299 

Information 763.559.9000 • TTY 763.559.6719 • Fax 763.559.3287 • www.ThreeRiversParkDistrict.org 
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This regional amenity facilitates recreation and commuter use within the 
transit routes as identified as alternatives lA, 3A, and 3C. Use of the trails is 
expected to increase with the addition of the LRT within the corridor. 
Consequently, the Park District recommends a minimum trail width of 12 feet 
(12') to meet safety design guidelines for the expected volume of trail use. 

~ The Park District strongly recommends a paved multi-use trail be safely and 
effectively incorporated into the final Southwest Transitway design 
alternative. A paved trail meets the goals of the project by increasing 
transportation choices, improving mobility, and providing efficient and 
effective travel options that protect the environment and which support 
economic development. Successful access and transfer considerations will 
enable trail users and trail commuters to integrate with the Light Rail Transit 
(LRT) system thereby, increasing LRT effectiveness. 

~ Will the Park District be obligated to financially participate in any component 
of the transitway or trail initiative? 

~ Safety for trail users must be a high priority as related to: 

• Street Crossing Safety - All three alternative routes will impact at-grade 
trail roadway crossings at 11th Avenue, Excelsior Avenue, St. Louis Street, 
Blake Road, Wooddale Avenue, and Beltline Boulevard. The potential for a 
negative impact on trail crossing safety will be increased by the addition 
of LRT traffic and the increase in traffic control devices and the expected 
increase in trail use by LRT users. Proper design of at-grade crossings 
must be a central consideration. Incorporation of grade-separated 
pedestrian/trail crossings of major roadways would solidify effectiveness 
of the transitway and trail system. 

• Amenities/Facilities within Corridor - consideration of all activities within 
the corridor must be examined and accounted for. Heavy rail, LRT, and 
trail users must be evaluated as to potential design and operational risks. 
Several concerns include, but are not limited to, non-sanctioned "mid
block" pedestrian crossings, proximity concerns, noise, design and 
placement of physical barriers, and entrapment concerns. 

~ The Park District has been awarded Federal funds to develop a grade
separated crossing for the trail at Beltline Boulevard; however, the final 
design of the LRT route and station in the Beltline Boulevard area will be the 
driving factor in the feasibility of developing the grade-separated trail crossing 
of Beltline Boulevard. Coordination of planning, design, and construction 
phases are imperative to maximize current Federal funds available for the 
trail crossing. 

~ Aesthetically pleasing, effective and functional design of all elements is 
essential at pedestrian and vehicular nodes where vehicular, transit, and trail 
users converge. 

2 
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)> A comprehensive, user-friendly, simple wayfinding system is essential for the 
successful operation of roadway system, transit, and trail. 

)> The regional trails act as the major arteries of the system-wide trail network. 
With the advent of LRT, t here is the opportunity to promote bicycle and 
pedestrian access to the LRT stations through use of the system-wide trail 
network. Of particular Importance are the local trail networks that feed into 
the regional trails that in turn will provide access to the LRT stations. As part 
of the LRT planning and implementation process, the local trail networks 
should be reviewed and recommendations dra~ed on how to fully develop the 
local trail network to promote pedestrian and bicycle access to the LRT. 

)> Phasing - Full and complete build-out of entire system is essential for 
effective and efficient operations of transportation, transit, rail, and trail uses. 

)> The Park District strongly encourages the design and development of the 
Southwest Transitway Initiative incorporate all measures t o conserve 
resources, protect natural features, and incorporate sustainable features in 
order to reduce negative impacts on people and the environment. 

Please feel free to contact me at 763.559.6759 if you have any comments or 
questions. 

Donald J. DeVeau, Director 
Department of Planning and Development 

DJD: lei 
C: Cris Gears, Superintendent 

John Barten, Director of Natura l Resources 
Jonathan Vlaming, Senior Manager of Planning 
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OFFICE OF THE CITY MANAGER I October 31, 2008 

Katie Walker, AICP 
Transit Project Manager 
Hennepin County, Housing, Community Works and Transit 
417 North 51

" Street, Suite 320 
Minneapolis, MN 

RE: Southwest Transitway Scoping 

Ms. Walker: 

As the Southwest Transitway's Scoping process draws to a close I would like to take this 
opportunity to thank Hennepin County for its commitment to the project and for 
continuing to allocate the time and resources necessary to move the Southwest 
Transitway forward. In particular Hennepin County's commitment to public 
involvement has been a very successful element of the process. The high attendance level 
at all of the Scoping Meetings is a testament to the interest in the Southwest Transitway 
and the efforts Hennepin County has taken to help foster that interest. 

I would also like to reiterate the City's support for the project and strong preference for 
the LRT 3 Alternatives. The LRT 3 Alternatives that connect the Eden Prairie Major 
Center Area, the Golden Triangle Area, and Opus better serve the employment and 
commercial centers of the Southwest Area; provide better opportunities for development, 
redevelopment and economic development; and better support the City's long range 
planning initiatives than the LRT 1 Alternative. In addition, the LRT. 3 Alternatives have 
higher daily ridership projections, more new transit riders, and better cost effectiveness 
indices than the LRT 1 Alternative. 

The Soutlrnrest Transitway continues to be a priority project for Eden Prairie and the 
Southwest region. Eden Prairie remains committed to being a dedicated project partner 
and moving the project toward its successful implementation in a timely manner. 

Sincerely, 

10256 
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Scott H. Neal 
City Manager 
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NOV 0 3 2008 

St Louis Park Public Schools 
Achieving success, one student at a time. 

St. Louis Park Public Schools 
District Offices 
6425 West 33rd Street 
St. Louis Park, Minnesota 55426-3498 
952.928.6000 phone 
952.928.6020 fax 
www.slpschools.org 

October 31 , 2008 

Southwest Corridor 
Hennepin County Transit 
417 North 5th Street 
Minneapolis, MN 55401 

To Whom It May Concern: 

This letter serves to provide notice oflndependent School District No. 283 ' s concerns 
regarding the proposed routes for the Southwest Transitway LRT line. The St Louis Park 
School Board recently reviewed the planned routes of the proposed Southwest 
Transitway LRT line and believes that there are several concerns that should be 
addressed during the Draft Environmental Impact Statement process that is underway. 

The Board understands that some of the proposed routes of the SW Transitway LRT line 
may force additional freight train traffic onto the rail line that runs parallel to the south 
boundary of St. Louis Park Senior High School, located at 6435 West 33rd Street. The 
additional freight traffic in close proximity to the high school raises safety, noise and 
vibration impact concerns. 

Frequent train traffic operating in the vicinity of our student population likely presents 
increased risks to both pedestrian and vehicular traffic. Two grade level street crossings 
currently exist at the southeast and southwest corners of the high school property, with 
the southeast crossing separating the high school from a McDonald's restaurant 
frequented by large numbers of our students. 

Noise impact is the second concern raised by the proposed LRT lines. Currently, noise 
generated by trains that travel on this line disrupts the learning process. The close 
proximity of the high school to the Dakota A venue crossing with no noise remediation 
causes distractions to both staff and students from the train travel and the associated 
horns. Increasing the frequency of these disruptions would compound the already 
unfavorable conditions. 

Finally, although less immediately perceptible, vibration from heavy freight trains may 
cause damage to nearby structures including district-owned facilities as well as 
disruptions during the school day. 
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We appreciate the opportunity to add our input during the scoping process and would 
welcome a formal presentation by the Hennepin County Regional Railroad Authority to 
discuss these issues at a future St. Louis Park school board meeting. 

Very truly yours, 

~ ~~;liardson 
St. Louis Park Board of Education Chair 

cc City of St. Louis Park 
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Minnesota Department of Transportation 

Metropolitan District 
Waters Edge 
1500 West County Road B-2 
Roseville, MN 55113-3174 

November 3, 2008 

Ms. Katie Walker, Project Manager 
Hem1epin County 
Housing, Community Work and Transit 
417 Nmth 5111 Street, Suite 320 
Minneapolis, MN 55401 

Subject: Southwest Transitway Draft Environmental Impact Statement 
Minnesota Department of Transportation (Mn/DOT) Review# STUDY08~006 
Southwest Hennepin County (Minneapolis to Eden Prairie) 
Hennepin County 

Dear Ms. Walker: 

Thank you for the opportunity to review the Southwest Transitway Draft Environmental Impact 
Statement (DEIS). Please note that Mn/DOT's review of this DEIS does not constitute approval 
of a regional traffic analysis and is not a specific approval for access or new roadway 
improvements. As plans are refined, we would like the oppmtuuity to meet with Heunepin 
County to review the updated information. Mn/DOT's staff has reviewed the document and 
offers the following comments: 

Traffic: 
The following are Mn/DOT Traffic Section comments concerning the Southwest Transitway 
DEIS: 

Care must be taken in planning for the interaction between LRT and existing highway and 
pedestrian facilities. For safety and operational reasons, grade separation should be utilized 
whenever possible. No other comments at this time. For questions concerning these comments 
please contact Jolene Servatius, Mn/DOT Metro District, at (651) 234-7841. 

Water Resources: 
Any locations that cross or follow Mn/DOT right-of-way will require a drainage plan review by 
Mn/DOT Water Resources Engineering. No increase in drainage rates are allowed to MnDOT 
right-of-way. For questions concerning these comments, please contact Martin Kors, Mn/DOT 
Water Resources Section, at (651) 234-7537. 

Permits: 
Any use of or work within or affecting Mn/DOT right of way requires a permit. Permit forms are 
available from MnDOT's utility website at www.dot.state.rnn .us/tecsup/utility. Please include one 
11 x 17 plan set and one full size plan set with each permit application. Please direct any 
questions regarding pennit requirements to Buck Craig, MnDOT's Metro Permits Section, at 
(651) 234-7911. 

An equal opportunity employer 
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This letter represents only the transportation concerns of Mn/DOT Metro District. Other 
environmental issues raised by a wider Mn/DOT review may be forwarded to you in a separate 
letter. 

As a reminder, please address all initial future correspondence for development activity such as 
plats and site plans to: 

Development Review Coordinator 
Mn/DOT - Metro Division 
Waters Edge 
1500 West County Road B-2 
Roseville, Minnesota 55113 

Mn/DOT document submittal guidelines require either: 

I. One (1) electronic pdf. version of the plans (the electronic version of the plan needs to be 
developed for 11" x 17" printable format with sufficient detail so that all features are 
legible); 

2. Seven (7) sets offull size plans. 

If submitting the plans electronically, please use the pdf. format. Mn/DQT can accept the plans 
via e-mail at metrodevreviews@dot.state.rnn.us provided that each separate e-mail is less than 20 
megabytes. Otherwise, the plans can be submitted on a compact disk. 

If you have any questions, please· feel free to contact me at ( 651) 234-7797. 

Sincerely, 

Senior Planner 

cc: Bob Byers, Hennepin County Transportation Planning Section , Medina, MN 

Copy via Groupwise: 
Tod Sherman 
Wayne Lemaniark 
Brian Kelly 
Buck Craig 
Rarnankutty Kannankutty 
Pat Bursaw 
Robert Vockrodt 
Ann Braden, Metropolitan Council 

mailto:metrodevreviews@dot.state.rnn.us


File copy to: 
Mn/DOT LGL file: Hennepin County 
Mn/DOT District file: CS: 2755 

Bob Byers, P.E. 
Hennepin County Public Works 
1600 Prairie Drive · 
Medina, MN 55340-5421 
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November 5, 2008 

Katie Walker, AICP 
Transit Project Manager 
Hennepin County 
Housing, Community Works & Transit 
417 North 5th St, Suite 320 
Minneapolis, MN 55401 

Re: Recommendation for Kenilworth Alignment (alternative 3A) 

Dear Ms. Walker: 

On October 9, 2008, I sent you a letter, as Chair of the Downtown 
Minneapolis Transportation Management Organization, containing 
thirteen questions which our Executive Committee members wanted 
answered in order to make a fully informed recommendation during the 
forma I DEIS scoping comment period between the alternatives for the 
Southwest Corridor Light Rail Transit line entry into and out of downtown 
Minneapolis. 

Based upon the answers which we have received to those questions, we -
as an organization - are formally recommending the choice of the 
Kenilworth Corridor option (alternative 3A) as the best alternative for the 
region and the best alternative to fulfill our mission of positively 
addressing congestion so downtown Minneapolis remains vibrant and 
growing. Our recommendation is based upon the following: 

• The projected capital cost to implement alternative 3A is $1.2 
billion. The projected capital cost to implement alternative 3C is 
$1.4 billion. Alternative 3A is $200 million less costly to 
implement than is alternative 3C (all stated in 2015 dollars). 

• The projected annual operating cost for alternative 3A is $16 
million. The projected annual operating cost for alternative 3C is 
$17 million. Alternative 3A is $1 million less costly annually to 
operate than is alternative 3C. 

• The projected daily ridership figure for alternative 3A is 27,000. 
The projected daily ridership figure for alternative 3C is 28, 100. 
Alternative 3C is projected to carry 1, 100 more riders daily than 
alternative 3A. 

• A typical trip from the West Lake stop to the downtown terminus 
for alternative 3A and 3C is equivalent (assuming a tunnel 
beneath Nicollet Avenue for alternative 3C). 

• Downtown bus service would not be negatively affected by 
alternative 3A. If alternative 3C were chosen, buses serving 
Nicollet Mall would have to be shifted to other busy downtown 
streets. 

• Access Minneapolis, with double bus lanes, will accommodate 
the movement of the currently projected rush hour bus traffic on 
Marquette and 2nd Avenue. With alternative 3C, two-thirds of the 
buses currently using Nicollet Mall would have to be shifted to 
other streets including Marquette and 2nd Avenues to service 
downtown Minneapolis. 

{0/Dv 

The Downtown Minneapolis Transportation Management Organization exists to promote congestion mitigation strategies and advocate for 
environmentally sound transportation policies to assure the continuous and orderly growth of Downtown Minneapolis and the region. 
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• Access Minneapolis envisioned carefully timed bus intervals and a 
free ride within downtown on Nicollet Mall. If alternative 3C is 
chosen, this convenient downtown circulator service would not 
be available to downtown workers or visitors. 

• Implementation of alternative 3C would mean that the 
Hollidazzle Parade would have to be moved. In addition, since 
alternative 3C requires the rebuilding of Nicollet Mall into a 
straight street, with narrower sidewalks, the Farmers Market 
would have to move as well. Bike lanes would be problematic on 
an LRT street. 

• Alternative 3A would make use of the Transit space at Target 
field, as well as connect directly to the Central Corridor LRT and to 
Northstar Commuter Rail. It would also present seamless through 
ridership to south Minneapolis and the airport, turning into the 
Hiawatha Line at Target Field. Alternative 3C does none of the 
above. 

• Because alternative 3A makes use of the existing Hiawatha rail 
line, it can also traverse directly to the existing maintenance 
facility.Alternative 3C would require maintenance from another 
not-yet identified facility. 

• Bus service from Uptown and Lyn Lake is currently at a frequency 
of 5-10 minutes and is, therefore, seen as adequate with no need 
for LRT to supplement or to replace it. 

• The building of the tunnel on Nicollet Avenue to accommodate 
alternative 3C would require disruption for businesses along 
Nicollet of between 18 and 24 months. 

• Alternative 3A would promote economic development for the 
proposed 900 residential units and 1.6 million square feet of 
corporate office in the Bassett creek area, as well as less defined 
development in the area of the Target Field transit stop. Because 
the alternative 3C route is either all current residential use, and/or 
currently fully development, little economic development is seen 
along that route. 

It is for the above reasons that the Downtown Minneapolis Transportation 
Management Organization fully supports the Kenilworth corridor 
alternative as the least costly, least disruptive, and most efficient route to 
bring Light Rail Transit into and out of downtown Minneapolis. 

Sincerely, 

Dick Allendorf 
Chair, Downtown Minneapolis Transportation Management Organization 

Cc: 
Mayor of Minneapolis R. T. Rybak 
Minneapolis City Council Members 
Minneapolis Downtown Council President Sam Grabarski 
and Board Members 
Hennepin County Commissioner Gail Dorfman, Third District 
Hennepin County Commissioner Peter Mclaughlin, Fourth District 
Downtown Minneapolis TMO Executive Committee Members 

ment Organization exists to promote congestion mitigation strategies and advocate for 
ssure the continuous and orderly growth of Downtown Minneapolis and the region. 
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 Metropolitan Council

November 5, 2008 

Ms. Katie Walker, AICP 
Project Manager, Southwest Transitway 
Hennepin County Housing, Community Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, MN 55401 

Dear Ms. Walker, 

As a regional supporting agency of the Southwest Transitway, the Metropolitan 
Council and Metro Transit are encouraged to see the project proceed to the Draft 
Environmental Impact Statement (DEIS) phase. We see this ~orridor as a 
strategic step in the development of a regional network of transitways, as called 
for in the Metropolitan Council ' s 2030 Transportation Policy Plan. Improving 
transit is an essential element in ensuring the continued growth and vitality of our 
metropolitan region. 

The Southwest Transitway will improve mobility, provide reliable, time
competitive transit service, and significantly improve reverse commute options 
for core city residents while boosting the potential for transit-oriented 
development. The development of the Southwest Transitway is consistent with 
the Council ' s vision for the development of a regional network of transitways 
that link major destinations and employment areas, facilitate transit-oriented 
development patterns, and accommodate growth in a flexible, connected and 
efficient manner. 

We are confident that the DEIS will provide the necessary level of analysis and 
refinement that will allow the locally preferred alternative to achieve the goals 
outlined in the scoping process. We realize that this process is not an easy one 
and we encourage Hennepin County to work as closely as possible with the 
Federal Transportation Administration and with the Metropolitan Council to 
ensure that the DEIS process follows all federal , state and local rules related to 
this very important process. To that end, both Metropolitan Council and Metro 
Transit staff stand ready to offer assistance to the County in the DEIS process. 

NOV 0 7 2008 

www.melrocouncil.org 

390Rober1StrectNorlh • St.Paul.MN55101-1805 • (6511602- 1000 • Fax(651)602- 1550 • TI'Y(65J)291 -0904 
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As always, we appreciate Hennepin County's and the Hennepin County Regional 
Railroad Authority's strong and consistent advocacy of transit as a key feature in 
moving our metropolitan area towards a sustainable transportation future. 

Sincerely, 

General Manager 
Metro Transit 

~ t\CGt~ 
Arlene McCarthy 
Director 
Metropolitan Transportation Services 

C: Peter Bell 
Tom Weaver 
Vince Pellegrin 
Julie Johanson 
Mark Fuhrmann 
John Levin 
Tom Thorstenson 
Amy Vennewitz 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

NOV 0 6 2008 

REPLY TO THE ATIENTION OF 

E-19J 
Marisol Simon 
Regional Administrator, Region 5 
Federal Transit Administration 
200 West Adams Street, Suite 2410 
Chicago, IL 60604 

RE: Scoping Comments on the Notice of Intent to Prepare an Environmental Impact 
Statement for the Southwest Transitway Project in Hennepin County, Minnesota 

Dear Ms. Simon: 

This letter is provided in accordance with our responsibilities under the National 
Environmental Policy Act (NEPA) and Section 309 of the Clean Air Act. The U.S. 
Environmental Protection Agency (EPA) anticipates reviewing the Environmental Impact 
Statement (EIS) your agency is preparing for the Southwest Transitway Project in Hennepin 
County, Minnesota. We have reviewed the September 25, 2008, Notice of Intent (NOI) to 
prepare an EIS, the Green Means Go scoping information booklet, and the Coordination Plan, 
dated September 2008. We also participated in the October 15, 2008 Interagency Scoping 
Meeting. 

A Minneapolis southwest public transit corridor has been under consideration since 1980. 
This corridor is defined and anchored by the two large residential/employment centers of 
downtown Minneapolis and the southwest Golden Triangle. Following a series of studies and 
plans, a Southwest Rail Transit Study was begun in 2003, resulting in the publication of the 
Southwest Transitway Alternatives Analysis in 2007. Although an extensive roadway/ 
expressway system and a significant and successful bus system serves the metropolitan region, 
including this corridor, three needs are identified as unmet by the available transportation 
systems. This proposal's purpose and need are to: 1) improve mobility in this congested corridor; 
2) develop a competitive rapid transit alternative for public-transit-dependent and transit-choice 
travelers; and 3) provide reverse commute service, which is currently unavailable for this area. 

Alternatives include a NEPA baseline No-Build proposal and a New Starts baseline of 
Transportation System Management (TSM) modifications combined with enhanced bus service. 
Three build alternatives are being brought forward, proposing different routes for a light rail 
transit system comparable to and compatible with the Hiawatha and Central Corridor Lines. All 
three altematives·would connect to other transit lines at the downtown Minneapolis Intermodal 
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Station, extend southwest through St. Louis Park and Hopkins, and terminate along State Route 5 
in Eden Prairie. 

It is clear from the existing Hiawatha Line and the developing Central Corridor Line, that 
the metropolitan Minneapolis-St. Paul region is developing a public rapid transit system. 
Therefore, one purpose for this Southwest Transitway project would seem to be to extend the 
developing regional rail transit system to this corridor of the metropolitan area and thus provide 
direct access from this southwest area to the other branches of the rapid transit system. We 
recommend that the DEIS discuss this concept more directly in the purpose and need. 

We would appreciate the opportunity to work with FTA, providing additional, more 
specific guidance as this project progresses and planning becomes more refined and specific. 
Based upon the information provided to date, EPA will look for more clarification in the DEIS 
regarding issues of air quality, water resources, and other impacts including, but not limited to the 
following: 

Air Quality 
- This project must demonstrate transportation conformity with the State Implementation Plan for 
air quality in the Minneapolis-St. Paul metropolitan region. Air conformity modeling and 
determinations should be presented in the DEIS using current air quality data and approved 
methodologies, including for "hot spots" at a number of at-grade crossings with potential to create 
local congestion pollution. The DEIS should quantify the net air emission consequences for each 
of the alternatives. 
- There is a growing awareness of carbon dioxide and other greenhouse gases as they may affect 
our global climate. While this transit project is anticipated to reduce such emissions from private 
vehicles, the system may add bus diesel exhaust and electric generation emissions for trains. The 
DEIS should quantify these emissions and discuss their general impact upon the global climate. It 
would also be appropriate to consider how climate changes may impact this project. 

Water Resources 
- Discussion of avoiding, minimizing and mitigating for impacts to surface waters, wetlands, and 
floodplain areas affected by the project should be presented in the DEIS, for project construction, 
maintenance and operational impacts. This should include provisions for the handling of 
stormwater run-off volumes and pretreatment prior to discharging to natural water resources. 
-The DEIS should provide specific mitigation details and commitments, including maintenance of 
such water resource impact mitigations. An adaptive management program for these functions 
may be appropriate. 

Other Impacts 
-The DEIS should discuss all impacts arising from project ancillary operations, including storage 
and maintenance facilities, power stations, electric generation and other utilities. 
-Park and ride stations are indicated in figures provided, but the agency scoping meeting 
suggested some key station locations may not be able to accommodate much parking. Alternate 
station locations, use of parking decks, feeder bus networks, and other measures should be 
considered to enhance rider access and thus optimize ridership so the project P);lrpose and need are 
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met and environmental justice community needs are adequately addressed. 
-Environmental justice communities should be defined and identified, including maps. All 
potential and applicable impacts to these communities should be assessed in the DEIS. 
-Considerations for safety issues, including emergency responders, should be discussed. 
-Any toxic or hazardous waste sites that might be disturbed by the project should be identified, 
mapped, and assessed for possible remediation. 
-Impacts and contributions to the existing transportation network including freight/industrial, 
automotive, pedestrian, and bicycle modes should be fully presented in the DEIS. 
-Indirect and cumulative impacts should include specific considerations for neighborhoods along 
the right-of-way, socioeconomic impacts, land use changes as they affect both society and natural 
resources, invasive species, and other impacts specific to this area. 
-All historic and cultural resources should be located, mapped, and discussed as to how they 
might be affected and how these impacts can be mitigated. 
-Noise and vibration generators and receptors should be identified, mapped and fully discussed, 
with minimization and mitigation options evaluated. 

We have agreed to be a participating agency on this project, consistent with the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). 
EPA always retains its NEPA designated role of participating in federal project development of 
Purpose and Need, alternatives, methods of evaluation, and measures for avoidance, minimization 
and mitigation of impacts to the human and natural environment. We also retain our independent 
responsibility to review and comment for the public record on the DEIS. We intend to fully 
participate in this project concurrent with these designated responsibilities. 

Thank you for the opportunity to provide these scoping comments. A hard copy of the 
project Alternatives Analysis published in 2007 would be appreciated. If you have any questions 
on our comments, please contact myself or Norm West, by phone at (312) 353-5692 or by e-mail 
at west.norrnan@epa.gov. 

Kenneth A. Westlake, Supervisor 
NEPA Implementation 
Office of Enforcement and Compliance Assurance 

Cc: Ms. Katie Walker 
Transit Project Manager 
Hennepin County Housing, Community Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, Minnesota 55401 

3 
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Ms. Katie Walker, AICP November 7, 2008 
Transit Project Manager 
Housing, Community Works & Transit 
Hennepin County 

RE: City of Hopkins Southwest Transitway DEIS Scoping Comments 

Dear Ms. Walker: 

lhe City of Hopkins supports the Southwest Transitway project, including the three 
proposed stations and the anticipated alignment along the existing HCRRA right-of-way. 
The City looks forward to the new commuting and regional travel options that the SW 
Transitway will provide for its residents. Also, we're excited about the potential for 
commercial and residential re-development within the station areas. Additionally, we 
anticipate opportunities to attract individuals and families from the proposed downtown 
station into our historic Central Business District for dining, shopping or entertainment. 
Of course, besides the many opportunities, this transit project will also bring challenges. 
Accordingly, the City would like the project DEIS to specifically address the following 
impacts which we believe qualify for mitigation actions and funding. 

• The proposed Blake Road statipnand its 300-stall parking facility wil.I create 
additional peak hour traffic through the existing Excelsior Boulevard (CSAH 
3)/Milwaukee Stn~et intersection. This internectipn is just east of the Highway 
169 ramp antj serves .local traffic including the projected 3,300 Cargill 
employees at their.new headquarters campus .(completion sc;heduled in f\Jlarch 
2010). This c:prnplex, skeyve,q C31lgle sig11alize.d inter~e.ction wcis. designed for 
a redevelopment such as the. Garg ill campus, tlpvvewer, the, proximity tp the 
Highway 169 ramps, projecte.d Cargill .elllplqyeetrci'ffic qr1d Exc;elsipr ·· 
Boulevard thru-traffic will surely make it. an extremely congested traffic area. 
Currently, the only direct access route to the Blake Road Station from the west 
and Highway 169 is through this intersection. The City feels that the 
additional peak hour traffic created by the new Blake Road transit station will 
be enough to divert transit users away from this congested area. Instead, 
they will find other routes using local residential streets. Or, equally 
undesirable, they will go to the west from Highway 169 and attempt to use the 
Downtown Station area causing parking problems - by design, parking will be 
extremely limited at this local, pedestrian-oriented and multi-modal station. 
The DEIS should address an alternative access to the Blake Station such as a 
new signalized intersection on Excelsior Boulevard at Tyler Avenue. The City 
and County's Hopkins Station Area Planning Final Report, October 2007 
identifies the need for this new access from Excelsior Boulevard to the Blake 

Partnering witfi. tfi.e Community to 'Enli.ance tfi.e Qyality of Life 
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• g99dSt9tion. We request that the scope of the DEIS include investigating 
this traffic concern for potential mitigation. 

• One of the unique, positive aspects of Hopkins is the confluence of several 
regional trails and the ease of access to them. There is no other inner-ring 
suburb that can make a similar claim. In addition to the many existing regional 
trails within Hopkins, Three Rivers Park District intends to construct, within 
Hopkins, the first phase of a new regional trail named the "Nine Mile Creek 
Regional Trail". This trail will run from the existing SW Corridor regional trail 
at 11th Avenue to the southeast into Edina and ultimately to the Minnesota 
River Valley area. As a relatively small city, we intend to build on this strength 
we have in the regional trail system by improving access and popularity of 
Hopkins as a great place to get onto the trail or to get off the trail and enjoy 
the city's attractions. As such, the trails represent a target for a significant 
economic thrust for the-city in the-coming years. The proposed Southwest 
Transitway will, no doubt, impact the current trail system that is located on the 
HCRRA right of way. We understand that the intent is to retain the existing 
trails in conjunction with the new transitway. However, any transitway impact 
to the trails that negatively affects either the continuity of the various regional 
trails or the efficacy of the current trail access sites will reduce the recreational 
draw of the trail. Thus, diminishing the City's ability to tap into it as a source of 
economic vitality. The City requests that the DEIS identify the uniqueness of 
the trail system to Hopkins as a significant socio-economic factor in the City's 
future. Further, we request that any loss of access such as the Depot site as 
a trailhead facility be mitigated with enhancements to improve trail access at 
the Qowntown Station or via a new trailhead facility at a different, nearby 
location. 

• The Blake Road Station will add significant new pedestrian travel demand 
within the station area. Particularly, there will be demand from the 265-unit 
Westside Village Apartments and from upcoming redevelopment of the 15 
C1cre Hopkins Cold Storage site, both of which are located just across Blake 
Roadto the east of the proposed transit station. This pedestrian demand will 
create a major safety problem unless it is investigated through the DEIS 
process and mitigated by creating a safe crossing/s of Blake Road. 

• Although some distance (about 2,000') from the proposed Blake Road Station, 
the Highway ?/Blake Road intersection currently operates at level of service 
"E" and "F" for several peak hour traffic movements. The new Cargill 
headquarters project located at the NE quadrant of Highway 169/Excelsior 
Boulevard will impose even greater traffic on the intersection. Blake road is 
the only north/south major roadway anywhere near the Blake Road station. 
Needless to say, the traffic demand created by the future Blake Road transit 
station will further exacerbate the current capacity problem at this intersection. 
Unless this is investigated and traffic mitigations recommended, those 
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.travelling to the Blake Road station will be fqrcedto consideralterriate rqutes 
creating problems with traffic on local residential streets in the area ... 

• There is concern regarding vibration and noise impacts to a business within 
the commercial office building located very near the proposed tracks at 10417 
Excelsior Boulevard. One of the tenants in this building is an audiologist who 
routinely conducts sensitive hearing tests. 

• Hopkins has a vibrant, historic downtown that relies on automobile traffic off of 
Excelsior Boulevard. Without a strong pedestrian connection from the 81

h 

Avenue (Downtown) LRT station to Mainstreet (3 block distance) it is believed 
the LRT will have a negative economic impact on the downtown as automobile 
traffic should decrease with the option of LRT. 

If you have questions you may direct them to Steve Stadler, Public Works-Birector at 
952-548-6350 or email at sstadler@hopkinsmn.com. 

S~ncerely, 

J1 

i ~:., ·w:· !~/\i/1=-----
~ /t__L_ . 

Rick ! l,r-- ' Getscho 
City Manager 

mailto:sstadler@hopkinsmn.com
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November 7, 2008 

Southwest Policy Action Committee, 

In my role as a member of the Southwest Corridor's Policy Advisory Committee 
(SW PAC) I have spent the last three years attending corridor meetings, bringing 
the voice of Minneapolis constituents into the discussion, and studying the 
potential alignments. I have come to the conclusion that the selection of an 
alignment must meet more than our cost-effectiveness index. It must also 
connect communities, bring entry level employees to jobs in the suburbs, and 
link together high-traffic entertainment and employment zones. 

While the Kenilworth alignment has the significant positive attribute of 
interlining with the Hiawatha or Central corridor, the neighborhoods through 
which it travels in Minneapolis prevent it from attaining these other, more 
person-driven goals. I directed my focus toward determining whether or not 
there was a way to join together the best of both lines. 

For these reasons, I am recommending study of a hybrid Nicollet alignment, that 
would both interline with the Hiawatha light rail train and further Minneapolis's 
plan to reopen Nicollet Avenue. There are two areas where I am proposing 
possible change to the alignment. 
• The hybrid would follow the Greenway at which point it could tunnel under 

Blaisdell, Nicollet, or 1st Avenue. A reopened Nicollet Avenue could then 
accommodate a light rail and bus station that would link Lake Street and 
Nicollet Avenue, thereby, I believe, increasing light rail ridership. 

• After reemerging at Franklin Avenue, the train would continue at grade until 
it reached either 11th Street S or 12th Street S. It could interline with the 
Hiawatha line by turning at 11th or 12th Street, crossing the Royalston Avenue 
Bridge, and interconnecting as shown in the Kenilworth Alignment. 

I am also open to exploring other options that achieve the same goals. 

There are several opportunities to these changes, including a potentially reopened 
Nicollet A venue and a possibility to send the train into the core of Minneapolis 
without directly impacting Nicollet A venue businesses. This alignment would 
also avoid Nicollet Mall, significantly reducing conflicts with buses and events 
along the mall, allow for a direct interline with Hiawatha and Central Corridor 
lines, and allow for stations at Hennepin A venue and near the turn (wherever 
along LaSalle, Nicollet, or 1st Avenue makes sense), dropping passengers within 
two blocks of the Convention Center and easy walking distance to major 
downtown employers. 

mferna10
Text Box
#14



Thank you for your time as you review this letter and my request. I am joined in 
this endeavor by Minneapolis Mayor RT Rybak and Council Member Lisa 
Goodman who both want to investigate the options. 

Sincerely, 

Ralph Remington, 
Minneapolis City Council 

Cc: Mayor RT Rybak 
Council Member Lisa Goodman 
Council Member Robert Lilligren 
Commissioner Gail Dorfman 
Katie Walker 



Minnesota 
Historical Society 

State Historic Preservation Office 

November 7, 2008 

Ms. Katie Walker 
Transit Project Manager 
Hennepin County Community Works & Transit 
417 North 5th Street, Suite 320 
Minneapolis, MN 55401-1362 

Re: Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & downtown Minneapolis 
Hennepin County 
SHPO Number: 2009-0080 

Dear Ms. Walker: 

Thank you for yo1.1.r notification of the initiation of the environmental planning process for the 
Southwest Transitway Project. · · · 

We look forward to working with the Federal Transit Administration and the Hennepin County 
Railroad Authority in reviewing this project under Section 106 of the National Historic 
Preservation Act (36CFR800). 

In carrying out the provisions of this review, we would urge that the efforts to identify and 
evaluate historic properties be carried out at an early stage in the planning process. As various 
stakeholders become involved in aspects of project planning, it is crucial that information on the 
location and nature of historic properties in the project area is available. Then, historic 
properties can be taken into account as planning decisions are made. Adverse effects are 
more easily avoided, and opportunities to incorporate historic properties into the overall project 
scheme may be facilitated. 

You can contact our office at 651-259-3456. 

Sincerely, 

~ennis A.  Gimmestad 
Government Programs & Compliance Officer 

cc: Jack Byers, Minneapolis Heritage Preservation Commission 
John Gertz, Eden Prairie Heritage Preservation Commission 

Minnesota Historical Societ y, 34S Kellogg Boulevard West. Saint Paul, Minnesota 55102 
651-259-3000 • 888-727-8386 • www.mnhs.org 
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NO STAPLES 
PLEASE 	 For Agency Use Only: 

Received                      Due            RUSH              

Related ERDB#  _______________________________ 

Search Radius           mi. ER/All  Map’d    EOs ______ 

NoR/ NoC/ NoE/ Std/ Sub  Let        Inv Log out ____ 

MINNESOTA NATURAL HERITAGE INFORMATION SYSTEM (NHIS) DATA REQUEST FORM 

March 2, 2009 DATE OF REQUEST __________________ 

WHO IS REQUESTING THE INFORMATION?  
Name and Title ______________________________________________________________________  Jed Chesnut, Wetland/Natural Resource Specialist 

WSB & Associates, Inc. Agency/Company  ____________________________________________________________________   
Mailing 

701 Xenia Ave S, Suite 300 Minneapolis	 MN 55416Address ____________________________________________________________________________   
(Street) 	       (City)          (State)                 (Zip Code) 

763-231-4854	 763-541-1700 jchesnut@wsbeng.comPhone 	 FAX   e-mail  ___________________________ 

WHAT INFORMATION DO YOU NEED? Preferred Reply Method:   Email  US  Mail  ✔ 

✔ Printouts of known occurrences of federally and state listed plants and animals; native plant communities; 
and aggregation sites such as bat hibernacula, colonial waterbird nesting sites, and prairie chicken booming 
grounds. 

✔      With   Environmental   Review          Printouts   Only;   No   Review   Needed   
✔ 

  
Printouts of information listed above, plus geological features and state rare species with no legal status. 

✔      With   Environmental   Review        Printouts   Only;   No   Review   Needed
 Other   (describe)

INFORMATION WE NEED FROM YOU:    


  1)  Enclose a map of the project boundary (topographic maps or aerial photos are preferred).  

2) If possible, please provide a GIS shapefile (NAD 83, UTM Zone 15N) of the project area. 

3) List the following locational information (attach additional sheets if necessary):   


Count              y                Township                     #    Range #                       Section(s) (please list                                 all        se      ctio  n        s)    

4) Please provide the following information (attach additional sheets if necessary):
 

 
Project   Name                                              Southwest Light Rail Transit, Draft  Environmental Impact Statemen

Project  Proposer 
  
Detailed Project Description (see instructions, please) 


Hennepin County Regional Railroad Authority 

Please see attached. Please provide separate NHIS data for each of the 3 corridor 
alignments. GIS shapefiles of each corridor are included. 

Current/Past Land-Use of Project Site 
Portions of the corridor alternatives are existing railroad tracks or routes. Other areas are residential, 
commericial, or undeveloped areas. 
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5) You will be provided with a response letter, an index database printout, and a detailed database 
printout. Describe how you plan to use this information, including in what form and detail, if any, 
you wish to publish this information. (Please note that we do not generally give permission to publish 
the detailed database printout.)------------------------
This information will be used to determine potential impacts to natural features in proximity to the 
proposed transitway corridors. It is anticipated that all allowable information will be published in an 
EIS. 

TURN-AROUND TIME 
Requests generally take 3 weeks from date of receipt to process, and are processed in the order received. Rush 
requests are processed in 2 weeks or less, and include an extra fee. 

FEES 
For-profit organizations, including consultants working for governmental agencies, are charged a fee for this service. 
In addition, a fee may be charged for large requests from any source. A surcharge of $50 is applied for ALL 
rush orders; if this is a rush order, please check the blank below. All fees are subject to change. Please do not 
include payment with your request; an invoice will be sent to you. 

_D_ Rush - ($50 fee for ALL rush orders) 

"The information supplied above is complete and accurate. I understand that material supplied to me from the 
Minnesota Natural Heritage Information System is copyrighted and that I am not permitted to reproduce or publish 
any of this copyrighted material without prior written permission from the Minnesota DNR. Further, if permission 
to publish is given, I understand that I must credit the Minnesota Natural Heritage and Nongame esearch Program, 
Minnesota Department of Natural Resources as the source of the material." 

Mail or email completed forms to: 

Lisa Joyal (for projects associated with environmental reviews; e.g., EA Ws) 
Endangered Species Environmental Review Coordinator 
lisa.joval@dnr.state.mn.us 

or 
Sharron Nelson (for general requests) 
Assistant Database Manager 
sharron.nelson@dnr.state.mn.us 

at 
Natural Heritage and Nongame Research Program 
Minnesota Department of Natural Resources 
500 Lafayette Road, Box 25 
St. Paul, Minnesota 5 515 5 

Or FAX completed forms to: (651) 296-1811 

For further information call: 

(651) 259-5109 

(651) 259-5123 

Additional information about the Natural Heritage & Nongame Research Program is available at 
http://-..,·vww.dnr.state.rnn.us/eco/nhnrp/ 

For Agency Use Only: 
EO's requiring comment -----------------------------

Sources contacted Topic Response 

Response Summary 

Responder 

Revised May 2007 

http://-..,�vww.dnr.state.rnn
mailto:sharron.nelson@dnr.state.mn.us
mailto:lisa.joval@dnr.state.mn.us


Corridor 1A 

TOWN RANG SECT TRS 
29 24 21 T29 R24 S21 
29 24 22 T29 R24 S22 
29 24 29 T29 R24 S29 
29 24 28 T29 R24 S28 
29 24 32 T29 R24 S32 

117 21 17 T117 R21 S17 
117 21 16 T117 R21 S16 
28 24 6 T28 R24 S6 
28 24 5 T28 R24 S5 

117 22 24 T117 R22 S24 
117 21 19 T117 R21 S19 
117 21 20 T117 R21 S20 
117 22 26 T117 R22 S26 
117 22 25 T117 R22 S25 
117 22 34 T117 R22 S34 
116 22 4 T116 R22 S4 
116 22 3 T116 R22 S3 
116 22 9 T116 R22 S9 

Corridor 3C and alternates 

TOWN RANG SECT TRS 
29 24 22 T29 R24 S22 
29 24 27 T29 R24 S27 
29 24 32 T29 R24 S32 
29 24 33 T29 R24 S33 
29 24 34 T29 R24 S34 

117 21 17 T117 R21 S17 
117 21 16 T117 R21 S16 
28 24 6 T28 R24 S6 
28 24 5 T28 R24 S5 

117 22 24 T117 R22 S24 
117 21 19 T117 R21 S19 
117 21 20 T117 R21 S20 
117 22 26 T117 R22 S26 
117 22 25 T117 R22 S25 
117 22 36 T117 R22 S36 
116 22 1 T116 R22 S1 
116 22 11 T116 R22 S11 
116 22 12 T116 R22 S12 
116 22 14 T116 R22 S14 
116 22 16 T116 R22 S16 
116 22 15 T116 R22 S15 
112 37 21 T112 R37 S21 

Corridor 3A 

TOWN RANG SECT TRS 
29 24 21 T29 R24 S21 
29 24 22 T29 R24 S22 
29 24 29 T29 R24 S29 
29 24 28 T29 R24 S28 
29 24 32 T29 R24 S32 

117 21 17 T117 R21 S17 
117 21 16 T117 R21 S16 

28 24 6 T28 R24 S6 
28 24 5 T28 R24 S5 

117 22 24 T117 R22 S24 
117 21 19 T117 R21 S19 
117 21 20 T117 R21 S20 
117 22 26 T117 R22 S26 
117 22 25 T117 R22 S25 
117 22 36 T117 R22 S36 
116 22 1 T116 R22 S1 
116 22 11 T116 R22 S11 
116 22 12 T116 R22 S12 
116 22 14 T116 R22 S14 
116 22 16 T116 R22 S16 
116 22 15 T116 R22 S15 



  

PROJECT DESCRIPTION: 

Extracted from: http://www.southwesttransitway.org/technical
documents/doc_download/15-scoping-booklet.html 

The Southwest Transitway is a proposed 14-mile light rail transit (LRT) line in the 
Minneapolis/St. Paul region, connecting downtown Minneapolis to the high 
growth areas to the southwest. The LRT line will add system capacity in an 
area of high demand, respond to travel demand created by existing and planned 
residential and employment growth, provide a competitive travel option that 
will attract choice riders, and serve transit dependent populations. This line will also 
be an expansion of the region’s transitway system (Hiawatha LRT line, Northstar 
Commuter Rail (under construction), and Central Corridor LRT line (proposed). 

The alternatives include proposed station locations, park and ride facilities at 
stations, and routings between stations. An LRT maintenance and storage facility 
is assumed, but a location is yet to be determined. 

Light Rail Transit 1A: This alternative would operate from downtown 
Minneapolis to Eden Prairie (TH 5) via an extension of the Hiawatha LRT 
tracks on 5th Street, past the downtown Minneapolis Intermodal Station to 
Royalston Avenue, to the Kenilworth Corridor through Minneapolis and the 
HCRRA property through St. Louis Park, Hopkins, Minnetonka and Eden Prairie 
terminating at TH 5 and the HCRRA’s property. Stations are proposed at 
Royalston Ave., Van White Blvd., Penn Ave., 21st St., West Lake St., Beltline 
Blvd., Wooddale Ave., Louisiana Ave., Blake Rd., downtown Hopkins, Shady 
Oak Rd., Rowland Rd., TH 62, and TH 5 

Light Rail Transit 3A: This alternative would operate from downtown 
Minneapolis to Eden Prairie (Mitchell Road/TH 5) via an extension of the 
Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis Intermodal 
Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis, 
the HCRRA property in St. Louis Park and Hopkins, to new right-of-way through 
the Opus/Golden Triangle area, the Eden Prairie Major Center area terminating 
at TH 5 and Mitchell Road. Stations are proposed at Royalston Ave., Van White 
Blvd., Penn Ave., 21st St., West Lake St., Beltline Blvd., Wooddale Ave., Louisiana 
Ave., Blake Rd., downtown Hopkins, Shady Oak Rd., Opus, City West, Golden 
Triangle, Eden Prairie Town Center, SouthWest Station, and Mitchell Rd. 

Light Rail Transit 3C: This alternativewould operate from downtown 
Minneapolis to Eden Prairie (Mitchell Road/TH 5) via Nicollet Mall to Nicollet 
Avenue (tunnel from Franklin Avenue to 28th Street), the Midtown Corridor 
through Minneapolis, the HCRRA property in St. Louis Park and Hopkins, 
to new right-of-way through the Opus/ Golden Triangle, the Eden Prairie Major 
Center area terminating at TH 5 and Mitchell Road. Stations are proposed 
at 4th St., 8th St., 12th St., Franklin Ave., 28th St., Lyndale Ave., Hennepin 

http://www.southwesttransitway.org/technical


Ave., West Lake St., Beltline Blvd., Wooddale Ave., Louisiana Ave., Blake 
Rd., downtown Hopkins, Shady Oak Rd., Opus, City West, Golden Triangle, Eden 
Prairie Town Center, SouthWest Station, and Mitchell Rd. 
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Minnesota Department of Natural Resources 
Division of Ecological Resources, Box 25 

500 Lafayette Road 

St. Paul, Minnesota 55155-4025 

Phone: (651) 259-5109 Fax: (651) 296-1811  E-mail: lisa.joyal@dnr.state.mn.us 

April 30, 2009 	 Correspondence # ERDB 20090682 

Jed Chesnut 
WSB & Associates, Inc. 
701 Xenia Avenue South, Suite 300 
Minneapolis, MN 55416 

RE: Natural Heritage information in the vicinity of the proposed Southwest Light Rail Transit,  
Hennepin County 

Dear Mr. Chesnut, 

As requested, the Minnesota Natural Heritage Information System has been queried to determine if 
any rare species or other significant natural features are known to occur within an approximate one-mile 
radius of the proposed project. Based on this query, several rare features have been documented within the 
search area (for details, see the enclosed database reports; please visit the Rare Species Guide at 
http://www.dnr.state.mn.us/rsg/index.html for more information on the biology, habitat use, and conservation 
measures of these rare species).  Please note that the following rare features may be impacted by the 
proposed project: 

• 	 Blanding’s turtles (Emydoidea blandingii), a state-listed threatened species, have been reported 
from the vicinity of the proposed project and may be encountered along all three corridors. If 
Blanding’s turtles are found on the site, please remember that state law and rules prohibit the 
destruction of threatened or endangered species, except under certain prescribed conditions.  If 
turtles are in imminent danger they should be moved by hand out of harms way, otherwise they 
should be left undisturbed. 

For your information, I have attached a Blanding’s turtle fact sheet that describes the habitat use 
and life history of this species.  The fact sheet also provides two lists of recommendations for 
avoiding and minimizing impacts to this rare turtle. Please refer to the first list of 
recommendations for your project. If greater protection for turtles is desired, the second list of 
additional recommendations can also be implemented.  The attached flyer should be given to all 
contractors working in the area. 

The Natural Heritage Information System (NHIS), a collection of databases that contains information 
about Minnesota’s rare natural features, is maintained by the Division of Ecological Resources, Department of 
Natural Resources.  The NHIS is continually updated as new information becomes available, and is the most 
complete source of data on Minnesota's rare or otherwise significant species, native plant communities, and 
other natural features. However, the NHIS is not an exhaustive inventory and thus does not represent all of 
the occurrences of rare features within the state.  Therefore, ecologically significant features for which we 
have no records may exist within the project area.   

The enclosed results include an Index Report and a Detailed Report of records in the Rare Features 
Database, the main database of the NHIS.  To control the release of specific location information, which 
might result in the destruction of a rare feature, both reports are copyrighted.   

DNR Information: 651-296-6157 ● 1-888-646-6367 ●  TTY: 651-296-5484 ●  1-800-657-3929
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The Index Report provides rare feature locations only to the nearest section, and may  be reprinted, 
unaltered, in an environmental review document (e.g., EAW or EIS), municipal natural resource plan, or 
report compiled by your company for the project listed above.  If you wish to reproduce the index report for 
any other purpose, please contact me to request written permission.  The Detailed Report  is for your 
personal use only as it may include specific location information that is considered nonpublic data 
under Minnesota Statutes, section 84.0872, subd. 2. If you wish to reprint or publish the Detailed 
Report for any purpose, please contact me to request written permission. 

This  letter does not constitute review or approval by  the Department of Natural Resources as a whole. 
 Instead, it identifies issues regarding known occurrences of rare features and potential effects to these rare 
features. Additional rare features for which we have no data may be present in the project area, or there may  
be other natural resource concerns associated with the proposed project.  For these concerns, please contact 
your DNR Regional Environmental Assessment Ecologist, Wayne Barstad at 651-259-5738.  Please be aware  
that additional site assessments or review may be required.  

Thank you for consulting us on this matter, and for your interest in preserving Minnesota's rare 
natural resources. An invoice will be mailed to you under separate cover.   

      Sincerely,

Lisa  Joyal
Endangered Species Environmental Review Coordinator 

enc. 	 Rare Features Database: Index Report 
Rare Features Database: Detail Report 
Rare Features Database Reports: An Explanation of Fields 
Fact sheets: Blanding’s Turtle 



 
 
 
 
  

 
 
      

 
 

 

 

 

 
 

 

 

 

 

 

  
 

 
 

 

 

 

Infrastructure     Engineering     Planning     Construction  701 Xenia Avenue South 
 Suite 300 

Minneapolis, MN 55416 
Tel: 763-541-4800    
Fax: 763-541-1700 

Memorandum 

To:  Barbara Walther, US Army Corps of Engineers 

Copy:  Mona Elabbady, HDR
  Terry Phemister, HDR
  Scott Reed, HDR

 

From:  Jed Chesnut, WSB & Associates, Inc. 

Date:  June 1, 2009 
 
Re:  Southwest Transitway: Waters of the US Jurisdictional Determination 
  WSB Project No. 1837-00 

The proposed Southwest Light Rail Transit Project is currently in the environmental review phase of the 
Draft Environmental Impact Statement (DEIS) process.  

The Southwest Light Rail Transit Alternative Alignments originate in Eden Prairie near the State 
Highway 5/US Highway 212 interchange and follow a north-easterly direction through Minnetonka, 
Hopkins, and St. Louis Park, terminating in downtown Minneapolis on 5  Street NE near the new Target 
Stadium location.  The proposed alignments are shown in Figure 1. 

th

Each of the alternative alignments is associated with potential impacts to waterbodies that are adjacent to 
the each alignment. To ensure compliance with all regulatory requirements governing waterbodies, a US 
Army Corps of Engineers Preliminary Jurisdictional Determination (JD) is requested for all waterbodies 
adjacent to or within the corridors.  The enclosed figures (Figures 2-11) illustrate each waterbody that 
could potentially be affected by the Southwest Light Rail Transit project.  Waterbodies were defined 
using the US Fish and Wildlife National Wetlands Inventory and the land cover classification of 
Hennepin County, completed in 2008.  Each feature is labeled with a number and a Preliminary JD is 
requested for each of the labeled features. A list of all features with their corresponding Public Land 
Survey description is included. Please note that the numbers of the features are not necessarily sequential. 

Please note: There has been a change in the alignment of Segment 3. This change occurs along 
Technology Drive and may be associated with impacts to Idlewild Lake as shown in Figure 4. This area 
is identified as Number 17a. 

The approved JD will be used for determining future permitting requirements relating to the construction 
of the Southwest Light Rail Transit project.  If you have any questions, please call me at (763) 231-4854. 

Enclosures 
ACEC 2008 Firm of the Year 

Minneapolis  St. Cloud 
Equal Opportunity Employer 
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U.S. Army Corps of Engineers 
Preliminary Jurisdictional Determination 

Southwest Transitway 
Wetland 
Number PLSS Description COUNTY TOWNSHIP RANGE SECTION FORT_DESC 

1 SE1/4 SW1/4  SEC 9 T116 R22 27 116 22 9 SESW 
2 NW1/4 SE1/4  SEC 9 T116 R22 27 116 22 9 NWSE 
3 SW1/4 NE1/4  SEC 9 T116 R22 27 116 22 9 SWNE 
4 SE1/4 SE1/4  SEC 4 T116 R22 27 116 22 4 SESE 
5 NW1/4 NW1/4  SEC 3 T116 R22 27 116 22 3 NWNW 
6 NE1/4 SW1/4  SEC 34 T117 R22 27 117 22 34 NESW 
7 NW1/4 SE1/4  SEC 34 T117 R22 27 117 22 34 NWSE 
8 NE1/4 NE1/4  SEC 34 T117 R22 27 117 22 34 NENE 
9 SW1/4 SW1/4  SEC 26 T117 R22 27 117 22 26 SWSW 
10 SW1/4 SW1/4  SEC 26 T117 R22 27 117 22 26 SWSW 
11 SEC 26 T117 R22 27 117 22 26 Meandered waterbody 
12 SW1/4 NE1/4  SEC 26 T117 R22 27 117 22 26 SWNE 
13 NE1/4 NE1/4  SEC 16 T116 R22 27 116 22 16 NENE 
15 NW1/4 NE1/4  SEC 15 T116 R22 27 116 22 15 NWNE 
16 NW1/4 NE1/4  SEC 15 T116 R22 27 116 22 15 NWNE 
17 NW1/4 NW1/4  SEC 14 T116 R22 27 116 22 14 NWNW 
17a SE1/4 SW1/4 SEC 11 T116 R22 27 116 22 11 SESW 
17a NE1/4 NW1/4 SEC 14 T116 R22 27 116 22 14 NENW 
18 SE1/4 NW1/4  SEC 12 T116 R22 27 116 22 12 SENW 
19 NE1/4 NW1/4  SEC 12 T116 R22 27 116 22 12 NENW 
20 SE1/4 SW1/4  SEC 1 T116 R22 27 116 22 1 SESW 
21 SW1/4 NE1/4  SEC 1 T116 R22 27 116 22 1 SWNE 
23 SE1/4 NW1/4  SEC 36 T117 R22 27 117 22 36 SENW 
25 SE1/4 SE1/4  SEC 26 T117 R22 27 117 22 26 SESE 
26 SE1/4 SE1/4  SEC 26 T117 R22 27 117 22 26 SESE 
27 SE1/4 SE1/4  SEC 26 T117 R22 27 117 22 26 SESE 
28 NE1/4 SE1/4  SEC 26 T117 R22 27 117 22 26 NESE 
29 NW1/4 SW1/4  SEC 25 T117 R22 27 117 22 25 NWSW 
30 SE1/4 NE1/4  SEC 26 T117 R22 27 117 22 26 SENE 
31 NW1/4 NW1/4  SEC 25 T117 R22 27 117 22 25 NWNW 
32 NE1/4 NW1/4  SEC 25 T117 R22 27 117 22 25 NENW 
33 SW1/4 NW1/4  SEC 20 T117 R21 27 117 21 20 SWNW 
34 NW1/4 NE1/4  SEC 20 T117 R21 27 117 21 20 NWNE 
35 NW1/4 NW1/4  SEC 5 T28 R24 27 28 24 5 NWNW 
36 NW1/4 SE1/4  SEC 32 T29 R24 27 29 24 32 NWSE 
38 SW1/4 SE1/4  SEC 21 T29 R24 27 29 24 21 SWSE 
39 NW1/4 SE1/4  SEC 21 T29 R24 27 29 24 21 NWSE 
40 SEC 33 T29 R24 27 29 24 33 Meandered waterbody 
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Legend Figure 2
US Army Corps of Engineers
Jurisdictional Determination

Wetlands 1 to 5
Wetlands** Southwest Transit Alignment Alternatives 

0 800 1,600400 
Feet 

1 inch = 800 feet 

Existing Railroad25 Wetland Number Southwest Transitway
**Source: DNR Land Cover 2008, Imagery - 2008 Aerials Express 
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Legend Figure 3
US Army Corps of Engineers
Jurisdictional DeterminationWetlands** Southwest Transit Alignment Alternatives 

0 800 1,600400 
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1 inch = 800 feet 

Wetlands 6 to 12 
Exisitng RailroadWetland Number Southwest Transitway

**Source: DNR Land Cover 2008, Imagery: Aerials Express 2008 
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Legend Southwest Transit Alignment Alternatives Figure 4
US Army Corps of 
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Figure 5Legend US Army Corps of Engineers 
1 inch = 800 feet Wetlands** Southwest Transit Alignment Alternatives 

0 800 1,600 400 
Feet 

Jurisdictional Determination 
Wetlands 18 to 23 

Exisitng Railroad Wetland Number Southwest Transitway **Source: DNR Land Cover 2008, Imagery - 2008 Aerials Express 
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Figure 6Legend US Army Corps of Engineers 
1 inch = 400 feetSouthwest Transit Alignment Alternatives 

0 400 800200 
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Jurisdictional DeterminationWetlands** Wetlands 25 to 30
Existing RailroadWetland Number Southwest Transitway**Source: DNR Land Cover 2008, Imagery - 2008 Aerials Express 
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Figure 7Legend US Army Corps of Engineers 
1 inch = 800 feet Jurisdictional DeterminationWetlands** Southwest Transit Alignment Alternatives 

0 400 800 1,600 Wetlands 31 to 33FeetExisitng RailroadWetland Number Southwest Transitway**Source: DNR Land Cover 2008, Imagery - Aerials Express 2008 
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1 inch = 800 feet Jurisdictional DeterminationWetlands** Southwest Transit Alignment Alternatives 
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Figure 10Legend US Army Corps of 
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Figure 11Legend US Army Corps of 
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DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 

SIBLEY SQUARE AT MEARS PARK 
190 FIFTH STREET EAST, SUITE 401 

ST. PAUL MN 55101-1638 

REPLY TO 
ATTENTION OF 

Operations 
Regulatory (2009-01283-BL W) 

Mr. Jed Chesnut 
WSB & Associates, Inc. 
701 Xenia Avenue South 
Minneapolis, Minnesota 5 5416 

July 16, 2009 

Dear Mr. Chesnut: 

This is in response to your request dated June 1, 2009 requesting a Preliminary 
Jurisdictional Determination for the proposed Southwest Light Rail Transit Project currently 
under environmental review. The project site is located in the southwest portion of Hennepin 
County, Minnesota, from Eden Prairie to downtown Minneapolis (from the SE Y4 of the SW Y4 of 
Sec. 9, T. 116N., R. 22W. to SW Y4 of the SW Y4 of Sec. 23, T. 29N., R. 24W.). 

A preliminary jurisdictional determination (JD) has been prepared, as requested, for the 
site described above. The preliminary JD is a written indication that there may be waters or 
wetlands subject to Federal jurisdiction on the site or an indication of the approximate location( s) 
of waters or wetlands on a parcel. The preliminary JD is not appealable. If you prefer an 
appealable approved jurisdictional determination you may request one by contacting me at the 
number indicated in the final paragraph of this letter. You also may provide new information for 
further consideration by the Corps to reevaluate the JD. If this preliminary JD is acceptable, 
please sign and date both copies of the Preliminary Jurisdictional Determination Form and return 
one copy to the address below within 30 days from the date of this letter. 

U.S. Army Corps of Engineers 
St. Paul District 
190 5th Street East, Suite 401 
St. Paul, Minnesota 55101-1638 
Attn: Barbara Walther 

Pursuant to Section 404 of the Clean Water Act, the Corps of Engineers has regulatory 
jurisdiction over the discharge of dredged and fill materials in all waters of the United States. In 
addition, the Corps regulates all work in navigable waters of the United States pursuant to 
Section 10 of the Rivers and Harbors Act. 

Please note that work performed below the ordinary high water mark in waters of the 
United States, or the discharge of dredged or fill material into wetlands, without a Department of 
the Army permit could subject your client to enforcement action. Receipt of a permit from a 
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Operations 
Regulatory (2009-01283-BLW) 

state or local agency does not obviate the requirement for obtaining a Department of the Army 
permit. 

This letter is valid only for the project referenced above. If any change in design, 
location, or purpose is contemplated, contact this office to avoid doing work that may be in 
violation of Federal law. PLEASE NOTE THAT THIS LETTER DOES NOT 
ELIMINATE THE NEED FOR STATE, LOCAL, OR OTHER AUTHORIZATIONS, 
SUCH AS THOSE OF THE DEPARTMENT OF NATURAL RESOURCES OR 
COUNTY. 

Thank you for your cooperation with the U.S. Army Corps of Engineers regulatory 
program. If you have any questions, contact me at (651) 290-5469. In any correspondence or 
inquiries, please refer to the Regulatory number shown above. 

Sincerely, 

Barbara L. Walther 
Senior Ecologist, Regulatory Branch 



PRELIMINARY JURISDICTIONAL DETERMINATION FORM 

This preliminary JD finds that there "may be" waters of the United States on the subject project site, and identifies 
all aquatic features on the site that could be affected by the proposed activity, based on the following information: 

District Office jst. Paul District -File/ORM# jMVP-2009-01283-BLW PJD Date: !Jul 15, 2009 

State lrvIN City/County Iv arious/Hennepin 
Jed Chesnut 

Nearest Waterbody: jMississippi River 

Location: TRS, 

Name/ 
Address of 
Person 
Requesting 
PJD 

WSB & Associates, Inc. 
701 Xenia A venue South 
Suite 300 

LatLong or UTM: Various, See attached listing of locations Minneapolis MN 55416 

Identify (Estimate) Amount of Waters in the Review Area: 

Non-Wetland Waters· Stream Flow: 

Name of Any Water Bodies Tidal: 

on the Site Identified as 

linear ft I width I 
Wetlands: j200+ acre(s) 

: acres 

Coward in 
Class: 

Section 10 Waters: Non-Tidal: 

J! Office (Desk) Determination 
r. Field Determination: Date ofField Trip: 

SUPPORTING DATA: Data reviewed for preliminary JD (check all that apply- checked items should be included in case file and, where checked 
and requested, appropriately reference sources below): 

I! Maps, plans, plots or plat submitted by or on behalf of the applicant/consultant: jPJD Request dated 6/1109 

r. Data sheets prepared/submitted by or on behalf of the applicant/consultant. 
r·Office concurs with data sheets/delineation report. 
r Office does not concur with data sheets/ delineation report. 

r Data sheets prepared by the Co~ ... s--------------
r Corps navigable waters' study: 1 . 
r U.S. Geological Survey Hydrologic Atlas: 

r USGS NHD data. 
r USGS 8 and 12 digit HUC maps. 

r· U.S. Geological Survey map(s). Cite quad name: 
r USDA Natural Resources Conservation Service Soil Survey. Citation: 
r- National wetlands inventory map(s). Cite name: 
r: State/Local wetland inventory map(s): -, ----------------
r FEiv1A/FIRM: maps:j 
r 100-year Floodplain Elevation is: L _ 
17 Photographs: 17: Aerial (Name & Dafe):jDNR Land Cover Imagery- 2008 

r Other (Name & Date): 
r: Previous determination(s). File no. and date Of response iettet: 
r: Other information (please specify): 

ignature and Date of Regulatory Project Manager 
(REQUIRED) 

EXPLANATION OF PRELIMINARY AND APPROVED JURISDICTIONAL DETERMINATIONS: 
1. The Corps of Engineers believes that there may be jurisdictional waters of the United States on the subject site, and the permit applicant or other affected party who requested this preliminary JD is 
hereby advised of his or her option to request and obtain an approved jurisdictional determination (JD) for that site. Nevertheless, the permit applicant or other person who requested this preliminary JD 
has declined to exercise the option to obtain an approved JD in this instance and at this time. 
2. In any circumstance where a permit applicant obtains an individual permit, or a Nationwide General Permit (NWP) or other general permit verification requiring "preconstruction notification" (PCN), 
or requests verification for a non-reporting NWP or other general permit, and the permit applicant has not requested an approved JD for the activity, the permit applicant is hereby made aware of the 
following: (1) the permit applicant has elected to seek a permit authorization based on a preliminary JD, which does not make an official determination of jurisdictional waters; (2) that the applicant has 
the option to request an approved JD before accepting the terms and conditions of the permit authorization, and that basing a permit authorization on an approved JD could possibly result in less 
compensatory mitigation being required or different special conditions; (3) that the applicant has the right to request an individual permit rather than accepting the terms and conditions of the NWP or 
other general permit authorization; ( 4) that the applicant can accept a permit authorization and thereby agree to comply with all the terms and conditions of that permit, including whatever mitigation 
requirements the Corps has determined to be necessary; (5) that undertaking any activity in reliance upon the subject permit authorization without requesting an approved JD constitutes the applicant's 
acceptance of the use of the preliminary JD, but that either form of JD will be processed as soon as is practicable; (6) accepting a permit authorization (e.g., signing a proffered individual permit) or 
undertaking any activity in reliance on any form of Corps permit authorization based on a preliminary JD constitutes agreement that all wetlands and other water bodies on the site affected in any way by 
that activity are jurisdictional waters of the United States, and precludes any challenge to such jurisdiction in any administrative or judicial compliance or enforcement action, or in any administrative 
appeal or in any Federal court; and (7) whether the applicant elects to use either an approved JD or a preliminary JD, that JD will be processed as soon as is practicable. Further, an approved JD, a 
proffered individual permit (and all terms and conditions contained therein), or individual permit denial can be administratively appealed pursuant to 33 C.F.R. Part 331, and that in any administrative 
appeal, jurisdictional issues can be raised (see 33 C.F .R. 3 31.5( a )(2) ). If, during that administrative appeal, it becomes necessary to make an official determination whether CW A jurisdiction exists over a 
site or to ovide an official delineation of· urisdictional waters on the site the Co s will rovide an a roved JD to accom lish that result, as soon as is racticable. 
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U.S. Army Corps of Engineers . 
Preliminary Jurisdictional Determination 

Southwest Transitway 

K:\01837-00\Admin\Docs\Memo • bw ·COE prclim JD 060109.doc 

Wetland 
Number PLSS Description COUNTY TOWNSHIP RANGE SECTION FORT DESC -

1 SE1/4 SW1/4 SEC 9 T116 R22 27 116 22 9 SESW 
2 NW1/4 SE1/4 SEC 9 T116 R22 27 116 22 9 NWSE 
3 SW1/4 NE1/4 SEC 9 T116 R22 27 116 22 9 SWNE 
4 SE1/4 SE1/4 SEC 4 T116 R22 27 116 22 4 SESE 
5 NW1/4 NW1/4 SEC 3 T116 R22 27 116 '22 3NWNW 
6 NE1/4 SW1/4 SEC 34 T117 R22 27 117 22 34 NESW 
7 NW1/4 SE1/4 SEC 34 T117 R22 27 1.17 22 34 NWSE 
8 NE1/4 NE1/4 SEC 34 T117 R22 27 117 22 34 NENE 
9 SW1/4 SW1/4 SEC 26 T117 R22 27 117 22 26 swsw 
10 SW1/4 SW1/4 SEC 26 T117 R22 27 117 22 26 swsw 
11 SEC 26 T117 R22 27 117 22 26 Meandered waterbody 
12 SW1/4 NE1/4 SEC 26 T117 R22 27 117 22 26 SWNE 
13 NE1/4 NE1/4 SEC 16 T116 R22 27 116 22 16 NENE 
15 NW1/4 NE1/4 SEC 15 T116 R22 27 116 22 15 NWNE 
16 NW1/4 NE1/4 SEC 15 T116 R22 27 116 22 15 NWNE 
17 NW1/4 NW1/4 SEC 14 T116 R22 27 116 22 14 NWNW 

17a SE1/4 SW1/4 SEC 11 T116 R22 27 116 22 11 SESW 
17a NE1/4 NW1/4 SEC 14 T116 R22 27 116 22 14 NENW 
18 SE1/4 NW1/4 SEC 12 T116 R22 27 116 22 12 SENW 
19 NE1/4 NW1/4 SEC 12 T116 R22 27 116 22 12 NENW 
20 SE1/4 SW1/4 SEC 1 T116 R22 27 116 22 1 SESW 
21 SW1/4 NE1/4 SEC 1 T116 R22 . 27 116 22 1 SWNE 
23 SE1/4 NW1/4 SEC 36 T117 R22 27 117 22 36 SENW 
25 SE1/4 SE1/4 SEC 26 T117 R22 27 117 22 26 SESE 
26 SE1/4 SE1/4 SEC 26 T117 R22 27 117 22 26 SESE 
27 SE1/4 SE1/4 SEC 26 T117 R22 27 117 22 26 SESE 
28 NE1/4 SE1/4 SEC 26 T117 R22 27 117 22 26 NESE 
29 NW1/4 SW1/4 SEC 25 T117 R22 27 117 22 25 NWSW 
30 SE1/4 NE1/4 SEC 26 T117 R22 27 117 22 26 SENE 
31 NW1/4 NW1/4 SEC 25 T117 R22 27 117 22 25 NWNW 
32 NE1/4 NW1/4 SEC 25 T117 R22 27 117 22 25 NENW 
33 SW1/4 NW1/4 SEC 20 T117 R21 27 117 . 21 20 SWNW 
34 NW1/4 NE1/4 SEC 20 T117 R21 27 117 21 20 NWNE 
35 NW1/4 NW1/4 SEC 5 T28 R24 27 28 24 5NWNW 
36 NW 1 /4 SE 1 /4 SEC 32 T29 R24 27 29 24 32 NWSE 
38 SW1/4 SE1/4 SEC 21 T29 R24 27 29 24 21 SWSE 
39 NW1/4 SE1/4 SEC 21 T29 R24 27 29 24 21 NWSE 
40 SEC 33 T29 R24 27 29 24 33 Meandered waterbody 



U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGIONV 200 West Adams Street 
Illinois, Indiana, Suite 320 
Michigan, Minnesota, Chicago, IL 60606-5253 
Ohio, Wisconsin 312-353-2789 

312-886-0351 (fax) 

September 9, 2009 

Ron Johnson, Tribal Council President 
Prairie Island Indian Community 
5636 Sturgeon Lake Road 
Welch, Minnesota 55089 

Re: Southwest Corridor Transit Project 

Dear President Johnson: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FTA requests the Prairie Island Indian Community Council to identify any 
concerns regarding the potential impacts of the project, particularly with regard to any potential 
adverse effects to historic properties. 
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SW Corridor Tribal Consultation Letter 
September 9, 2009 
Page2 

Information on this project, including maps, is enclosed for your viewing. 

If you wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to Royalston Avenue, to the Kenilworth 
Corridor through Minneapolis and the HCRRA property through St. Louis Park and 
Hopkins to a new right-of-way through the Opus/Golden Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via Nicollet Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 8th Street, 12th Street, Franklin Avenue, 28th Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11th/12th Street) 
LRT 3C-2 (11 th/1 ih Street) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

LRT 3C-2 (11th/1ih Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall) 
alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 
graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 
either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 
Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 
the vicinity of 11th11ih Street where it would turn west onto 11th Street operating as a one-way 
pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 
same routing as the LRT 1 A and LRT 3A alternatives, which interline with the Hiawatha and/or 
Central LRT lines on 5th Street. 

Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 
12th Street/Hawthorne Avenue, 1ih Street/Nicollet Mall, Franklin Avenue and either Blaisdell 
Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 1st Avenue. And similar to 
LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 
Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

The LRT 3C (11th/1ih Street) alternative proposes to use either a tunnel under Nicollet Avenue 
with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 
Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 
and then transition across the Plymouth Congregational Church property to enter center running 
operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 
1ih Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 
operate center running on 1st Avenue to 16th Street where it would transition diagonally across 
the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 
operations to 1 ih Street. At 1 ih Street under all options the LRT would as a one-way couplet on 
11th and 1ih Street rejoining as a two-way configuration on 1ih Street at Glenwood, then 
operating on Royalston Avenue with a short tunnel under ih Street and through-routing on the 
Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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LRT 3C-1 (Nicollet Mall) Alternative 
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LRT 3C-2 (11th I 12th Street) Alternative 
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U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGIONV 
Illinois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606-5253 
312-353-2789 
312-886-0351 (fax) 

September 9, 2009 

Mr. Bill Rudnicki, Tribal Administrator 
Shakopee Mdewakanton Sioux Community 
2330 Sioux Trail NW 
Prior Lake, Minnesota 55372 

Re: Southwest Corridor Transit Project 

Dear Administrator Rudnicki: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FTA requests the Shakopee Mdewakanton Sioux Community to identify any 
concerns regarding the potential impacts of the project, particularly with regard to any potential 
adverse effects to historic properties. 
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SW Corridor Tribal Consultation Letter 
September 9, 2009 
Page 2 

Information on this project, including maps, is enclosed for your viewing. 

If you wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 

Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to Royalston Avenue, to the Kenilworth 
Corridor through Minneapolis and the HCRRA property through St. Louis Park and 
Hopkins to a new right-of-way through the Opus/Golden Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via Nicollet Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 8th Street, 12th Street, Franklin Avenue, 28th Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11th/12th Street) 
LRT 3C-2 (11th/12th Street) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

LRT 3C-2 (11th/1z1h Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall) 
alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 
graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 
either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 
Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 
the vicinity of 11th112th Street where it would turn west onto 11th Street operating as a one-way 
pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 
same routing as the LRT 1A and LRT 3A alternatives, which interline with the Hiawatha and/or 
Central LRT lines on 5th Street. 

Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 
1z1h Street/Hawthorne Avenue, 1z1h Street/Nicollet Mall, Franklin Avenue and either Blaisdell 
Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 1st Avenue. And similar to 
LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 
Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

The LRT 3C (11th/1z1h Street) alternative proposes to use either a tunnel under Nicollet Avenue 
with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 
Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 
and then transition across the Plymouth Congregational Church property to enter center running 
operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 
12th Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 
operate center running on 1st Avenue to 16th Street where it would transition diagonally across 
the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 
operations to 12th Street. At 1z1h Street under all options the LRT would as a one-way couplet on 
11th and 1z1h Street rejoining as a two-way configuration on 12th Street at Glenwood, then 
operating on Royalston Avenue with a short tunnel under th Street and through-routing on the 
Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGIONV 
Illinois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606-5253 
312-353-2789 
312-886-0351 (fax) 

September 9, 2009 

Gabe Prescott, President 
Lower Sioux Indian Community Council 
P.O. Box 308 
Reservation Highway 1 
tvforton,~ 56270 

Re: Southwest Corridor Transit Project 

Dear President Prescott: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown tvfinneapolis 
with the cities of St. Louis Park, Hopkins, tvfinnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FT A requests the Lower Sioux Indian Community Council to identify any 
concerns regarding the potential impacts of the project, particularly with regard to any potential 
adverse effects to historic properties. 

mferna10
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SW Corridor Tribal Consultation Letter 
September 9, 2009 
Page 2 

Information on this project, including maps, is enclosed for your viewing. 

If you wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 
~ _ /r ,,;r 

·-~/~ 
Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to Royalston Avenue, to the Kenilworth 
Corridor through Minneapolis and the HCRRA property through St. Louis Park and 
Hopkins to a new right-of-way through the Opus/Golden Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via Nicollet Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 8th Street, 12th Street, Franklin Avenue, 28th Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11th/12th Street) 
LRT 3C-2 (11th/12'h Street) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

LRT 3C-2 (11th/12'h Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall} 
alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 
graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 
either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 
Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 
the vicinity of 11th112'h Street where it would turn west onto 11th Street operating as a one-way 
pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 
same routing as the LRT 1 A and LRT 3A alternatives, which interline with the Hiawatha and/or 
Central LRT lines on 5th Street. 

Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 
12'h Street/Hawthorne Avenue, 12'h Street/Nicollet Mall, Franklin Avenue and either Blaisdell 
Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 1st Avenue. And similar to 
LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 
Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

The LRT 3C (11th/12'h Street) alternative proposes to use either a tunnel under Nicollet Avenue 
with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 
Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 
and then transition across the Plymouth Congregational Church property to enter center running 
operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 
12'h Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 
operate center running on 1st Avenue to 16th Street where it would transition diagonally across 
the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 
operations to 12'h Street. At 12'h Street under all options the LRT would as a one-way couplet on 
11th and 12'h Street rejoining as a two-way configuration on 12th Street at Glenwood, then 
operating on Royalston Avenue with a short tunnel under ?'h Street and through-routing on the 
Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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LRT 3A Alternative 
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LRT 3C-1 (Nicollet Mall) Alternative 
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(l Xcel Energy· 
5309 West 701

h Street 
Edina, MN 55401 

September 23, 2009 

Ms. Katie Walker 
Transit Project Manager 
Hennepin County 
417 North 41h Street - Suite 320 
Minneapolis, MN 55401 

Dear Ms Walker: 

E nclosed are Xcel Energy's comments regarding the route alternatives proposed for the Southwest Light Rail 
Transit line. Xcel Energy is supportive of light rail, and recognizes that any route selected will impact Xcel 
Energy, its facilities, and its ratepayers . H owever, we have serious concerns about alternative 3C. 

Xcel Energy understands that three route options are being considered for the Southwest Light Rail Transit 
line. The routes under consideration are 1A, 3A, and 3C, with alternate concepts as identified on the 
Southwest Light Rail Transit web site. At this time, we recommend choosing route 1A or 3A. Route 3C 
would have sii:,>nificant impacts to our system. Generally speaking, Xcel Energy has extensive underground 
transmission and distribution facilities on Route 3C along Nicollet Mall. These facilities would be difficult, if 
not impossible, to relocate because the area is highly congested with underground utility facilities. It would 
also be very expensive to relocate these facilities. If Route 3C is selected, preliminary estimates to relocate 
distribution facilities alone on Nicollet Mall would likely exceed $30 million. The most difficult area on Route 
3C from Xcel Energy's perspective is in the downtown area on Nicollet Mall from Grant Street to 
Washington Avenue. The number of facilities that would be impacted on this section of Nicollet Mall exceed 
the number of facilities impacted and the complexities experienced on Fifth Street during the Hiawatha Light 
Rail Transit project. 

Xcel Energy is happy to meet with light rail planners to discuss in greater detail the impacts to our system 
resulting from any or all of the routes currently being evaluated. Further, we would be able to share in greater 
detail the facilities we have in this area and potential costs to relocate such facilities. 

Thank you for the opportunity to comment on the Southwest Light Rail Transit route alternatives. We look 
forward to working with you in the future. 

Patrick Cline 
Director, Community Relations 
Xcel Energy 
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U.S. Department 
of Transportation 
Federal Transit 
Administration 

November 6, 2009 

Ms. Britta Bloomberg 
Deputy State Historic Preservation Officer 
State Historic Preservation Office 
Minnesota Historical Society 
345 Kellogg Blvd. W. 
St. Paul, MN 55102-1903 

Re: Southwest Corridor Transit Project 

Dear Ms. Bloomberg: 

The Hennepin County Department of Housing, Community Works and Transit (Hennepin County)
and Metropolitan Council are seeking financial assistance from the Federal Transit Administration
(FTA) for the Southwest Corridor Transit Project (The Project). The Project would connect 
downtown Minneapolis with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden 
Prairie. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. 

The proposed Project is a Federal undertaking subject to Section 106 of the National Historic 
Preservation Act and its implementing regulations (36 Code of Federal Regulations (CFR) Part 
800). In accordance with 36 CFR Section 800.2(c)(4) of these regulations, FTA has designated 
Hennepin County to lead the consultation process. This role will include preparing information, 
analysis, and recommendations regarding the Section 106 consultation process for the Project. Th
delegated authority to initiate consultation does not extend to the designation of consulting parties 
or to making determinations of adverse effect. 

Ms. Katie Walker of Hennepin County will be contacting your office to initiate the Section 106 
process for the Project. If you have any question, please contact Bill Wheeler at (312) 353-2639. 

REGIONV 
Illinois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606 
312-353-2789 
312-886-0351 (fax) 

 
 

e 

Sincerely, ~.... :J / . 
. ' / ,/' / / 

 

Marisol R. Simon 
Regional Administrator 

cc: Katie Walker, Hennepin County 
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U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGIONV 
Illinois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606-5253 
312-353-2789 
312-886-0351 (fax) 

November 25, 2009 

AT Rusty Stafne, Chairman 
Fort Peck Tribes 
501 Medicine Bear Road 
P.O. Box 1027 
Poplar, Montana 59255 

Re: Central Corridor Light Rail Transit Project 

Dear Chairman Stafne: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FTA requests the Fort Peck Tribes to identify any concerns regarding the 
potential impacts of the project, particularly with regard to any potential adverse effects to 
historic properties. 
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SW Corridor Tribal Consultation Letter 
November 25, 2009 
Page 2 

Information on this project, including maps, is enclosed for your viewing. 

If you wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 

-~~~ 
Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to Royalston Avenue, to the Kenilworth 
Corridor through Minneapolis and the HCRRA property through St. Louis Park and 
Hopkins to a new right-of-way through the Opus/Golden Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, B.eltline Bo~evard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, clt>wlltown Hopkins~ Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via Nicollet Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 8th Street, 1ih Street, Franklin Avenue, 28th Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11th/12th Street) 
LRT 3C-2 (11th/1th Street) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

LRT 3C-2 (11th/1th Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall) 
alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 
graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 
either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 
Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 
the vicinity of 11th112th Street where it would turn west onto 11th Street operating as a one-way 
pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 
same routing as the LRT 1A and LRT 3A alternatives, which interline with the Hiawatha and/or 
Central LRT lines on 5th Street. 

Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 
1th Street/Hawthorne Avenue, 1th Street/Nicollet Mall, Franklin Avenue and either Blaisdell 
Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 1st Avenue. And similar to 
LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 
Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

The LRT 3C (11th/1th Street) alternative proposes to use either a tunnel under Nicollet Avenue 
with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 
Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 
and then transition across the Plymouth Congregational Church property to enter center running 
operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 
1th Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 
operate center running on 1st Avenue to 15th Street where it would transition diagonally across 
the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 
operations to 12th Street. At 1th Street under all options the LRT would as a one-way couplet on 
11th and 12th Street rejoining as a two-way configuration on 1th Street at Glenwood, then 
operating on Royalston Avenue with a short tunnel under ih Street and through-routing on the 
Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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REGIONV 200 West Adams Street 
U.S. Department Illinois, Indiana, Suite 320 
of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 

Ohio, Wisconsin 312-353-2789Federal Transit 312-886-0351 (fax) 
Administration 

November 25, 2009 

Roger Trudell, Chairman 
Santee Sioux Nation 
108 Spirit Lake A venue West 
Niobrara, Nebraska 68760-7219 

Re: Central Corridor Light Rail Transit Project 

Dear Chairman Trudell: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FTA requests the Santee Sioux Nation to identify any concerns regarding the potential 
impacts of the project, particularly with regard to any potential adverse effects to historic properties. 
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SW Corridor Tribal Consultation Letter 
November 25, 2009 
Page2 

Information on this project, including maps, is enclosed for your viewing. 

Ifyou wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 

Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. · 

This alternative would operate from downtown Minneapolis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to Royalston Avenue, to the Kenilworth 
Corridor through Minneapo1js and the HCRRA property through St. Louis Park and 
Hopkins to a new r~ght-of-way through the Opoo/Golden Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, Bettline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travetsibetweer'I Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to.Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via NicoHet Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 8th Street, 12th Street, Franklin Avenue, 28th Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11th/12th Street) 

LRT 3C-2 (11 th/1 ih Street) travels between Mitchell Road in Eden Prairie and downtown 

Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 

Minneapolis. 


LRT 3C-2 (11th/1ih Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall) 

alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 

graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 

either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 

Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 

the vicinity of 11th11ih Street where it would turn west onto 11th Street operating as a one-way 

pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 

same routing as the LRT 1A and LRT 3A alternatives, which interline with the Hiawatha and/or 

Central LRT lines on 5th Street. 


Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 

1ih Street/Hawthorne Avenue, 1ih Street/Nicollet Mall, Franklin Avenue and either Blaisdell 

Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 1st Avenue. And similar to 

LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 

Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 

Eden Prairie Town Center, Southwest Station, and Mitchell Road. 


The LRT 3C (11 th/1 ih Street) alternative proposes to use either a tunnel under Nicollet Avenue 

with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 

Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 

and then transition across the Plymouth Congregational Church property to enter center running 

operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 

1ih Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 

operate center running on 1st Avenue to 16th Street where it would transition diagonally across 

the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 

operations to 1 ih Street. At 1 ih Street under all options the LRT would as a one-way couplet on 

11th and 1ih Street rejoining as a two-way configuration on 12th Street at Glenwood, then 

operating on Royalston Avenue with a short tunnel under ih Street and through-routing on the 

Hiawatha/Central LR T tracks on 5th Street in downtown Minneapolis. 
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LRT 3A Alternative 
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LRT 3C-1 (Nicollet Mall) Alternative 
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LRT 3C-2 (11th I 12th Street) Alternative 
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REGIONV 200 West.Adams Street 
U.S. Department Illinois, Indiana, Suite 320 
of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 

Ohio, Wisconsin 312-353-2789Federal Transit 312-886-0351 (fax) 
Administration 

November 25, 2009 

Dianne Desrosiers 
Tribal Historic Preservation Office 
Sisseton-Wahpeton Oyate 
P.O. Box 907 
Sisseton, South Dakota 57262 

Re: Central Corridor Light Rail Transit Project 

Dear Ms. Desrosiers: 

The Federal Transit Administration (FTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Environmental Impact Statement (DEIS) for the proposed Southwest Corridor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Corridor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CFR Sections 771.105 (a) and 771.133, the FTA and the Hennepin 
County will comply with all Federal environmental laws, regulations, and executive orders 
applicable to the proposed project during the environmental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CFR Part 402), Executive Orders 12898 on Environmental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CFR Part 800). 

With this letter, FTA requests the Sisseton-Wahpeton Oyate to identify any concerns regarding the 
potential impacts of the project, particularly with regard to any potential adverse effects to historic 
properties. 
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SW Corridor Tribal Consultation Letter 
November 25, 2009 
Page 2 

Information on this project, including maps, is enclosed for your viewing. 

Ifyou wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 

~~ 
Marisol R. Simon 
Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1A travels between TH 5 in Eden Prairie and downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minneapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railroad Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Eden Prairie terminating at TH 5 and the 
HCRRA's property. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 21st 
Street, West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Rowland Road, TH 62, and TH 5. 

LRT3A 
LRT 3A travels between Mitchell Road in Eden Prairie and downtown Minneapolis, 
providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 
Minneapolis. 

This alternative would operate from downtown Minneapo~s to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the Hiawatha LRT tracks on 5th Street, past the 
downtown Minneapolis lntermodal Station to RoyaJston Avenue, to the Kenilworth 
Corridor through Minneapolis a.nd the HCRRA property through St. Louis Park and 
Hopkins to a new rjght-of-way through the Opus/Golden Triangle areas, along 
Technology Drive and TH5 termihating at Mitchell Road. 

Stations are proposed at Royalston Avenue, Van White Boulevard, Penn Avenue, 
21st Street, West Lake Street, B.eltline Boulevard, Wooddale Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

LRT 3C-1 (Nicollet Mall) 
LRT 3C-1 (Nicollet Mall) travels between Mitchell Road in Eden Prairie and downtown 
Minneapolis, providing service to ·Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 
Park, and Minneapolis. 

This alternative would operate between downtown Minneapolis to Eden Prairie 

(Mitchell Road/TH 5) via Nicollet Mall to Nicollet Avenue (tunnel from Franklin Avenue 

to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 

Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 

along Technology Drive and TH5 terminating at Mitchell Road. 


Stations are proposed at 4th Street, 8th Street, 12th Street, Franklin Avenue, 28th Street, 

Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 

Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 

Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 

Station, and Mitchell Road. 




LRT 3C-2 (11th/12th Street) 

LRT 3C-2 (11th/12th Street) travels between Mitchell Road in Eden Prairie and downtown 

Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 

Minneapolis. 


LRT 3C-2 (11th/12th Street) would operate on the same alignment as LRT 3C-1 (Nicollet Mall) 

alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 

graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 

either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 

Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 

the vicinity of 11th112th Street where it would turn west onto 11th Street operating as a one-way 

pair between Nicollet Mall and Royalston Avenue. At Royalston, the alternative would use the 

same routing as the LRT 1A and LRT 3A alternatives, which interline with the Hiawatha and/or 

Central LRT lines on 5th Street. 


Stations are proposed at Royalston Avenue, 11th Street/Hennepin Avenue, 

12th Street/Hawthorne Avenue, 12th Street/Nicollet Mall, Franklin Avenue and either Blaisdell 

Avenue or 1st Avenue, and 28th Street and either Blaisdell Avenue or 151 Avenue. And similar to 

LRT 3C-1 (Nicollet Mall) West Lake Street, Beltline Boulevard, Wooddale Avenue, Louisiana 

Avenue, Blake Road, downtown Hopkins, Shady Oak Road, Opus, City West, Golden Triangle, 

Eden Prairie Town Center, Southwest Station, and Mitchell Road. 


The LRT 3C (11th/12th Street) alternative proposes to use either a tunnel under Nicollet Avenue 

with optional routes on Blaisdell or 1st Avenue between the Midtown Corridor and Franklin 

Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 

and then transition across the Plymouth Congregational Church property to enter center running 

operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 

12th Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 

operate center running on 1st Avenue to 16th Street where it would transition diagonally across 

the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 

operations to 12'h Street. At 12'h Street under all options the LRT would as a one-way couplet on 

11th and 12th Street rejoining as a two-way configuration on 12th Street at Glenwood, then 

operating on Royalston Avenue with a short tunnel under ?'h Street and through-routing on the 

Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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LRT 3C-1 (Nicollet Mall) Alternative 
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REGIONV 	 200 West Adams Street U.S. Department 11\inols, Indiana, Suite 320 
of Transportation 	 Michigan, Minnesota, Chicago, IL 60606 


Ohio, Wisconsin 312-353-2789
Federal Transit 
312-886-0351 (fax) 

Administration 

December 17, 2009 

Ms. Britta Bloomberg 
Deputy State Historic Preservation Officer 
State Historic Preservation Office 
Minnesota Historical Society 
345 Kellogg Blvd. W. 
St. Paul, MN 55102-1903 

Re: Southwest Con-idor Transit Project Update 

Dear Ms. Bloomberg: 

This c01Tespondence se1ves as an update to the letter dated November 6, 2009 which designated 
the Hennepin County Department of Housing, Community Works and Transit (Hennepin County) 
as the lead agency for the Section 106 consultation process for the Southwest Corridor Transit 
Project (The Project). 

The Federal Transit Administration (FTA) designates the Minnesota Depat1ment of 
Transpo11ation's Cultmal Resources Unit (MnDOT) to lead the consultation process. This role will 
include preparing information, analysis, and reco1mnendations regarding the Section 106 
consultation process for the Project. The delegated authority to initiate consultation does not 
extend to the designation of consulting patties or to making determinations of adverse effect. 

Mr. Dennis Gimmestad of MnDOT will be contacting your office to continue with the consultation 
of the Section 106 process for the Project. If you have any question, please contact Bill Wheeler at 
(312) 353-2639. 

Sincerely, 

~-rP~~.~~ 

Marisol R. Simon 
Regional Administrator 

mferna10
Text Box
#28



U.S. Department REGIONV 
lllinols, Indiana, 

200 West Adams Street 
Suite 320 

of Transportation 
Federal Transit 
Administration 

Michigan, Minnesota, 
Ohio, Wisconsin 

Chicago, IL 60606·5253 
312-353-2789 
312-886-0351 (fax) 

February 16, 2010 

Kevin Jensvold 
Chairman 
Upper Sioux Indian Community 
PO Box 147 
Granite Falls, MN 56241 

Re: Southwest Corridor Transit Project 

Dear Mr. Jensvold: 

The Federal Transit Administration (PTA), in cooperation with the Hennepin County 
Department of Housing, Community Works and Transit (Hennepin County), intends to prepare 
a Draft Envirolllllental Impact Statement (DEIS) for the proposed Southwest Coffidor Transit 
Project. A number of alignments and modes (light rail transit and bus rapid transit) are under 
consideration. The Southwest Coffidor Transit Project would connect downtown Minneapolis 
with the cities of St. Louis Park, Hopkins, Minnetonka, Edina, and Eden Prairie. The DEIS will 
be prepared in accordance with the National Environmental Policy Act (NEPA). 

In accordance with 23 CPR Sections 771.105 (a) and 771.133, the PTA and the Hennepin 
County will comply with all Federal enviromnental laws, regulations, and executive orders 
applicable to the proposed project during the enviromnental review process. These 
requirements include, but are not limited to the regulation implementing Section 7 of the 
Endangered Species Act (50 CPR Part 402), Executive Orders 12898 on Enviromnental Justice 
and 11990 on Wetlands, and the regulation implementing Section 106 of the National Historic 
Preservation Act (36 CPR Part 800). 

With this letter, PTA requests the Upper Sioux Indian Community to identify any concerns regarding 
the potential impacts of the project, pmiicularly with regard to any potential adverse effects to historic 
properties. 
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SW Corridor Tribal Consultation Letter 

February 16, 2010 

Page2 


Information on this project, including maps, is enclosed for your viewing. 

Ifyou wish to acquire additional information about the project or to consult regarding historic 
properties, please contact Bill Wheeler at (312) 353-2639. 

Sincerely, 

~~~rL 
.~ Marisol R. Simon 
f Regional Administrator 

Enclosure 

ec: Katie Walker, Hennepin County 



Description of Alternatives 

LRT 1A 
LRT 1 A travels between TH 5 in Eden Prairie ancf downtown Minneapolis, providing 
service to Eden Prairie, Minnetonka, Edina, Hopkins, st. Louis Park, and Minneapolis. 

This alternative would operate from downtown Minmiapolis to Eden Prairie (TH 5) via an 
extension of the Hiawatha LRT tracks on 5th Street, past the downtown Minneapolis 
lntermodal Station to Royalston Avenue, to the Kenilworth Corridor through Minneapolis 
and the Hennepin County Regional Railrpa(I Authority (HCRRA) property through St. 
Louis Park, Hopkins, Minnetonka and Ecl!'ln Prairie term,inating at TH 5 and the 
HCRRA's property. / 

/ 

Stations are proposed at Royalston Avi:inue, Van While Boulevard, Penn Avenue, 21't 
Street, West Lake Street, Beltline Boulevard, WqPdcli;ile Avenue, Louisiana Avenue, 
Blake Road, downtown Hopkins, Shady Oak Roacj,ijQwland Road,'JH 62, and TH 5. 

l-RT 3A >J. ·.·. < >> 
LRT 3A travels between Mitchell Road in Eden. Prairie and downtown· Minneapolis, 
providing service to Eden Prairie, Minnetonka, HoRkins, E'ilina, St. LollisJ=:ark, and 
Minneapolis. 

This alternative would operate from a()~~tqwn f\!linneap~lis to Eden Prairie (Mitchell 
Road/TH 5) via an extension of the 'Hiawatha ,LRT tracks •.on 5th Street, past the 
downtown Minneapolis lntermodal StAlio(l to RQyalston Av(jnue, to the Kenilworth 
Corridor through Minneapolis and the HCRRA property throtlgl:t :St. Louis Park and 
Hopkins to a new/rig}'1t,of·w13y·. through,)f'le .Qpus/Golden. Triangle areas, along 
Technology Drive and TH5 terminating at Mitchell Road. . . \ 

; .o: \ 

Stations are proposed· atRoyalston Avenue, Van White Boulevard, Penn Avenue, 
21'1 Street, West Lake Street; BelUine Boillevard, Wo.oddale Avenue, Louisiana Avenue, 
Blake Road,: downtown ~opkin~.:Shady OakR0ad, Opus, City West, Golden Triangle, 
Eden Pr.airie Town Center;·Soutliwes! Station, and Mitchell Road. 

LRT 3C·1 ·(~ic.()llet Mall) ··., ...• ·· \ • >·,, 

LRT 3C-1 (Nic()Uet Mall) travels b,etween.Mitchell Road in Eden Prairie and downtown 

Minneapolis, pro~iding service ·1.0 Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis 

Park, and Minneapolis, · · · 


This alternative would 
0 

dperate · ~etween downtown Minneapolis to Eden Prairie 
(Mitchell Road/TH 5) via Nico.lie! Mall to Nicollet Avenue (tunnel from Franklin Avenue 
to 28th Street), the Midtown corridor through Minneapolis, the HCRRA property in St. 
Louis Park and Hopkins, to new right-of-way through the Opus/Golden Triangle areas, 
along Technology Drive and TH5 terminating at Mitchell Road. 

Stations are proposed at 4th Street, 81h Street, 12'" Street, Franklin Avenue, 28'" Street, 
Lyndale Avenue, Hennepin Avenue (Uptown), West Lake Street, Beltline Boulevard, 
Wooddale Avenue, Louisiana Avenue, Blake Road, downtown Hopkins, Shady Oak 
Road, Opus, City West, Golden Triangle, Eden Prairie Town Center, Southwest 
Station, and Mitchell Road. 



LRT 3C-2 (11 1"1121
" Street) 


LRT 3C-2 (11 1"112'" Street) travels between Mitchell Road in Eden Prairie and downtown 

Minneapolis, providing service to Eden Prairie, Minnetonka, Hopkins, Edina, St. Louis Park, and 

Minneapolis. 


LRT 3C-2 (11 1"112'" Street) would operate 9n the same alignment as LRT 3C-1 (Nicollet Mall) 
alternative between the West Lake Station in Minneapolis and Eden Prairie (see LRT 3C-1 
graphic). At the Midtown Corridor in the vicinity of Nicollet Avenue, the alignment would travel 
either under Nicollet Avenue, Blaisdell Avenue, or 1st Avenue in a tunnel between the Midtown 
Corridor and Franklin Avenue. Generally, north of Franklin Avenue, it would operate on-street to 
the vicinity of 11 1"/121

" Street where it wo4ltj turn west onto 11t" Street operating as a one-way 
pair between Nicollet Mall and Royalsti:;>n A\fenue. Al Royalston, the alternative would use the 
same routing as the LRT 1A and LRT 3A i:illernatives, which interline with the Hiawatha and/or 
Central LRT lines on 5th Street. 

Stations are proposed at Royals\pn Avenue, 11t" StreeVHennepin Avenue, 
12th StreeVHawthorne Avenue, 121

" StreeVNicolle;i\ Mall, Franklin Avenue and either Blaisdell 
Avenue or 1st Avenue, and 28th Street and either Ellfiisdell Avenue or 1st Avenue. And similar to 
LRT 3C-1 (Nicollet Mall) West Lake Street, Beltliqe Boulevard, Wooddale Avenue, Louisiana 
Avenue, Blake Road, downtown Hopkins, Shady Q~k Road, Opus, City West, Golden Triangle, 
Eden Prairie Town Center, Southwest Station, and Mitchell Road. 

The LRT 3C (11t"112'" Street) alternative proposes to use either a tunnel under Nicollet Avenue 
151with optional routes on Blaisdell or Avenue between the Midtown Corridor and Franklin 

Avenue. For the Blaisdell Avenue option, the LRT would exit the tunnel at Blaisdell and Franklin 
and then transition across the Plymouth Congregational Church property to enter center running 
operations on Nicollet Avenue. The LRT would operate in the center of Nicollet Avenue to 
12'" Street. For the 1st Avenue option, the LRT would exit the tunnel north of Franklin and 
operate center running on 1st Avenue to 16th Street where it would transition diagonally across 
the City of Minneapolis meter farm entering Nicollet Avenue at 15th Street for center running 
operations to 12'" Street. At 12'" Street under all options the LRT would as a one-way couplet on 
11th and 12th Street rejoining as a two-way configuration on 12t" Street at Glenwood, then 
operating on Royalston Avenue with a short tunnel under 7lh Street and through-routing on the 
Hiawatha/Central LRT tracks on 5th Street in downtown Minneapolis. 
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LRT 3A Alternative 
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LRT 3C-i ( icollet all) Alternative 
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REGIONV 200 West Adams Street U.S. Department Illinois, Indiana, Suite 320 
of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 

Ohio, Wisconsin 312-353-2789Federal Transit 
312-886-0351 (fax)

Administration 

The Honorable Susan Haigh September 2, 2011 
Chairman 
Metropolitan Council 
390 Robert Street North 
St. Paul, MN 55101-1805 

Re: Preliminary Engineering Approval for the Minneapolis Southwest Corridor Light Rail Project 

Dear Ms. Haigh: 

The Federal Transit Administration (FTA) is pleased to inform you that the Metropolitan Council's 
(MC) Southwest Corridor light rail transit (LRT) project located in the City of Minneapolis and 
Hennepin County has been approved into the preliminary engineering (PE) phase of project 
development of the New Starts program. This approval for the initiation of PE is a requirement of 
Federal transit law governing the New Starts program [40 U.S.C. Section 5309(e)(6)]. 

This PE approval is for an approximately 15.8-mile double track light rail line extending from the 
current Target Field station on the eastern end of the route in downtown Mi1meapolis tlu·ough 
several suburban municipalities, including Minnetonka, Hopkins, St. Louis Park and terminating in 
Eden Prairie at Mitchell Road/Trunk Highway 5 on the western end ofthe route . The project 
includes construction of 17 new at-grade stations, 15 park-and-ride facilities vvith 3,500 total 
spaces, 26 light rail vehicles and a new rail maintenance facility. The project will operate in a 
dedicated surface transitway in the median of existing streets, with approximately 1.47 miles of 
elevated guideway via a flyover bridge over active Burlington Northern Santa Fe Railway freight 
tracks at Lyndale Junction in Mi1meapolis and 0.2 miles of tunnel where the LRT line will operate 
under existing streets near Target Field. The project will link to the existing Hiawatha LRT and 
the Northstar commuter rail lines and the Central Corridor LRT line, currently under construction, 
at Target Field and will share tracks with the Central Corridor on 5111 Street in downtown 
Minneapolis, thus providing a one-seat ride from Eden Prairie to Union Depot in downtovm St. 
Paul. The estimated capital cost of the project in year-of-expenditure dollars is $1,250.48 million. 
MC is seeking $625.24 million (50 percent) in Section 5309 Ne\v Starts funds. The Southwest 
LRT line is expected to carry 29,700 average weekday riders in 2030. 

With this approval, MC has pre-award authority to incur costs for PE activities prior to grant 
approval while retaining eligibility for future FTA grant assistance for the incurred costs. This pre
award authority does not constitute an FTA commitment that future Federal funds will be approved 
for the project. As with all pre-award authority, all Federal requirements must be met prior to 
incurring costs in order to retain eligibility of the costs for future FTA grant assistance. FTA's 
approval to initiate PE is not a commitment to approve or fund any final design or construction 
activities. Such a decision must await the outcome of the analyses to be performed during PE, 
including completion of the environmental review process. 

http:1,250.48
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FTA is required by law to evaluate a proposed project against a number ofNew Starts criteria and 
ensure that prospective grant recipients demonstrate the teclmical, legal and financial capability to 
implement the project. Based on an evaluation of the Southwest LRT project against these criteria, 
FTA has assigned the project an overall rating of "A1edium." 

FIA and its Project Management Oversight Contractor (PMOC) conducted a detailed review of the 
scope, schedule, cost and project risks of the Southwest LRT and the technical capacity and 
capability ofMC to implement the project. FTA has determined that the project meets the 
requirements for entry into PE and that the MC possesses the technical capacity and capability to 
implement the project. Some of the key items that MC must address during PE include: 

Project Scope 

• 	 Solidify the scope for an Operating and Maintenance Facility (OMF). It is unclear if a heavy 
OMF or a light OMF \Viii be needed. MC must make a decision as early in PE as possible so 
the corresponding impacts can be properly evaluated during the environmental review process. 

o 	 In consultation with the Federal Railroad Administration (FRA), determine the design 
requirements for adequate safety features for street-grade crossings between the Southwest 
LRT line and existing freight rail tracks. During PE, MC must address any design standards 
that FRA requires such as crash walls or grade separations between the Southwest LRT and 
freight traffic prior to seeking entry into Final Design. 

o 	 Analyze the impacts of relocating the Twin Cities & Western freight line, which currently 
operates on a segment of the planned Southwest LRT route, in the project's Enviromnental 
Impact Statement (EIS). Because the freight relocation is necessary for MC to be able to 
implement the Southwest LRT project as platmed, the cost and scope of the freight line 
relocation must be included in the Southwest LRT project scope and budget, regardless of the 
funding sources that may be identified to pay for the work. This must be completed prior to 
seeking entry into Final Design. 

e 	 Analyze the reconfiguration of the Canadian Pacific Railroad ' s freight tracks where they will 
be elevated over the Southwest LRT line and include the analysis in the Southwest LRT 
project's EIS and cost and scope. The planned flyover, as currently designed by MC, shows 
sharp curvature, steep grades, and insufficient clearances. This must be completed prior to 
seeking entry into Final Design. 

• 	 Analyze the infrastructure needs, implementation schedule, and planned operations of the 
Interchange project as it may impact the design, cost, and operations of the Southwest LRT 
project. The evaluation must be completed prior to seeking entry into Final Design. 

Project Schedule 

• 	 Based on the results ofFTA's pre-PE risk assessment, the schedule for the project is overly 
aggressive. MC currently projects a Revenue Service Date (RSD) of April 2017. FTA 
recommends a RSD no earlier than the first quarter of2018. MC should work with FIA during 
PE to arrive at an agreed upon schedule. 
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• 	 During PE, MC should develop ·a comprehensive third party coordination plan to address all 
stakeholder issues, particularly right-of-way acquisition plans, memoranda of agreement (if 
appropriate), and all requisite permits. 

Project Cost 

• 	 MC should implement design-to-budget controls and procedures that would require the design 
team to continually monitor the affect of design development and evolution on the overall 
project cost, in conjunction with cost estimating activities. 

Technical Capacity 

• 	 During PE, MC should revise the Project Management Plan (PMP) to specify that staff from 
the Central Corridor LRT project will also be used for the Southwest LRT project. The MC 
needs to ensure that adequate staff with the requisite technical expertise will be available to 
manage the Southwest LRT project's implementation. 

Project Funding 

The payout of FTA Section 5309 New Starts funds in MC's financial plan exceeds 
$100 million per year from 2015 through 2017. Given the current uncertainty surrounding a 
timeframe for surface transportation reauthorization, the significantly reduced Fiscal Year 
(FY) 2011 budget for the New Starts program, and the current conversations in Congress 
surrounding development of the FY 2012 budget, MC should assume no more than 
$100 million per year in annual New Starts funding. Given the considerable number of large, high 
cost projects currently in the New Starts pipeline, it is not possible for the program to provide 
significantly higher amounts than this on an annual basis to any one project should the program 
funding level remain at its FY 2011 level of $1.6 billion. In the event the New Starts program's 
funding level increases prior to execution of a Full Funding Grant Agreement for the project, FT A 
will reconsider adjustments to the annual New Starts funding assumptions and coordinate with MC 
appropriately. 

Civil Rights Compliance 

Pursuant to the Civil Rights Act of 1964 and its implementing regulations, including FTA Circular 
4702.1 (Title VI Program Guidelines for FTA Recipients, Part II, Section 114), FTA approved 
MC's Title VI program on March 17, 2011. MC must submit a Title VI program update at least 30 
calendar clays before the current Title VI approval expires on March 17, 2014. 

MC has an approved Disadvantaged Business Enterprise goal (DBE). An updated DBE three-year 
goal is due to FTA on August 1, 2014. MC's most recent Equal Employment Opportunity Plan 
expires on November 11 , 2013. 

As project development continues, MC is reminded to ensure that the vehicles, stations and 
facilities are designed and engineered to ensure compliance with current standards for accessibility 
under U.S. Department of Transportation regulations implementing the transportation provisions of 
the Americans with Disabilities Act of 1990 (ADA). MC is advised to independently verify 
manufacturers' claims of ADA compliance, and to consult with FTA's Office of Civil Rights 
concerning ADA requirements as project development progresses. The Office of Civil Rights will 
provide MC a separate letter further detailing ADA compliance issues in the near future. 
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MC must work with FTA during PE to address the concerns identified above, along with any 
others that are identified as project development progresses. As PE proceeds, FTA will provide 
more detail to MC regarding other deliverables that should be completed prior to requesting 
approval to enter Final Design. 

FTA looks forward to working closely with MC during the development of the Southwest light rail 
project. Ifyou have any questions regarding this letter, please contact Cyrell McLemore of my 
office at (312) 886-1625. 

Sincerely, 

Marisol R. Simon 



REGIONV 200 West Adams Street 
Illinois, Indiana, Suite 320 

of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 
Ohio, Wisconsin 312-353-2789Federal Transit 312-886-0351 (fax) 

Administration 

U.S. Department 

August 22, 2012 

Victoria Rutson, Director 
Office ofEnviromnental Analysis 
Surface Transportation Board 
395 E Street SW 
Washington, DC. 20423 

Re: Invitation to Become a Cooperating Agency for the Southwest Light Rail Transit in 
Minneapolis, Minnesota 

Dear Ms. Rutson: 

For the purpose of complying with the National Environmental Policy Act (NEPA), the Federal 
Transit Administration (FTA), Metropolitan Council (METC) and the Hennepin County Regional 
Rail Authority (HCRRA) are preparing a draft Enviromnental Impact Statement (EIS) for the 
Southwest Light Rail Transit project, providing transit connections between downtown 
Minneapolis and activity centers in Hennepin County, including the cities of St. Louis Park, 
Hopkins, Edina, Minnetonka and Eden Prairie. Five Light Rail Transit (LRT) alternatives and one 
Bus Rapid Transit (BRT) alternative are being considered for analysis in the draft EIS. The 
Southwest LRT would add transportation system capacity in order to respond to growing travel 
demand and increasing traffic congestion in the project corridor, as well as provide an attractive, 
competitive transit option that would serve transit- dependent populations. This line would also 
be an expansion of the Minneapolis region's transit system which includes the Hiawatha Light 
Rail Transit (LRT) and Northstar commuter rail line, as well as the planned Central Corridor LRT 
line. 

The Surface Transportation Board (STB) has jurisdiction and expertise with respect to the freight 
rail operations that will be affected by the Southwest LRT; therefore, we are inviting STB to be a 
cooperating agency with FTA in the review of the draft EIS and other NEPA documents for this 
project. This is in accordance with the Council on Environmental Quality's regulations for 
implementing the procedural provisions ofNEPA (40 CFR 1501.6). 

Pursuant to Section 6002 of the Safe, Accountable, Flexible, and Efficient Transportation Equity 
Act: A Legacy for Users (SAFETEA-LU) (23 USC§ I 39), cooperating agencies are responsible to 
identify, as early as practicable, any issue of concern regarding the potential environn1ental or 
socioeconomic impacts of a project that could substantially delay or prevent an agency from 
granting a permit or other approval that is needed for a project. We suggest that your agency 
become involved in the development of this project in the following ways, as they relate to your 
area of expertise: 
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S\V Transil\vay STB Cooperating Agency Invitation 
August 22, 2012 
Page 2 of2 

I) Provide timely review and written comment on the draft EIS and other project documents, to 
reflect your agency's views and concerns on the adequacy of the documents, proposed purpose 
and need, alternatives considered, anticipated impacts, and mitigation measmes. 

2) Participate in coordination meetings, conference calls, and joint field reviews, as appropriate. 

To either accept or decline this invitation, please respond to FTA in writing prior to August 31, 
2012. Ifyour agency chooses to accept our invitation to become a cooperating agency, your 
participation will be highly valued throughout project development. Ifyou choose to decline the 
invitation, your response should state your reasons for declining. 

Ifyou have any questions or would like to discuss the project in more detail, please contact Maya 
Sarna at 202-366-5811. 

Thank you for your cooperation and interest in this project. 

Sincerely, 

Marisol Simon 
Regional Administrator 

cc: 	 Maya Sarna, FT A 
William Wheeler, FT A 
Cyrell McLemore, FT A 
Cecelia Comito, FT A 
Katie Walker, HCRRA 
Nani Jacobson, Metropolitan Council 
Janet Kennison, HDR 



SURFACE TRANSPORTATION BOARD 


Washington, DC 20423 


Office ofE11viro11me11tal Analysis 

Marisol Simon, Regional Administrator August 28, 2012 
U.S. Department of Transportation 
Federal Transit Administration 
200 West Adams Street, Suite 320 
Chicago, IL 60606-5253 

RE: Southwest Light Rail Transit Project in Mi1meapolis, Minn. 

Dear Ms. Simon: 

Thank you for your August 22, 20 L 2 letter inviting the Surface Transportation Board to 
participate as a cooperating agency in the preparation of an Enviromnental Impact Statement 
(EIS) for the proposed Southwest Light Rail Transit project in Minneapolis, Mi1rncsota. As you 
kno\v, the Board has jurisdiction over rail restructuring transactions, and this responsibility 
includes mergers and acquisitions, line sales, line constructions, and line abandonments. The 
Board's Office of Environmental Analysis (OEA) is responsible for conducting the 
environmental review process to ensure compliance with the National Environmental Policy Act 
and related environmental laws as part of the Board's licensing process. 

Based on available information, it appears that the proposed Southwest Light Rail Transit 
project would provide light rail transit connections between downtown Minneapolis and activity 
centers in Hennepin County, via existing freight rail lines. Because the proposed project may be 
subject to the Board's licensing authority under 49 U.S.C. 10901, we arc writing to accept your 
invitation to participate in the current environmental review process as a cooperating agency. 
Accordingly, OEA will review the Draft EIS during the public comment period and submit 
comments if warranted. 

We look forward to working with you. If you have any questions, please contact Christa 
Stoebner at (202) 245-0299 or christa.stoebner@stb.dot.gov. 

Phillis Johnsm 
Acting Director 
Office of Environmental Analysis 
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DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 

180 FIFTH STREET EAST, SUITE 700 
ST. PAUL MINNESOTA 55101-1678 

DEC 2 0 2012 

Ms. Katie Walker, Hennepin County 
Housing, Community Works and Transit 
ATTN: Southwest Transitway 
701 Fourth Avenue South, Suite 400 
Minneapolis, Minnesota 55415 

Dear Ms. Walker: 

We have reviewed the Southwest Transitway Draft Environmental Impact Statement (DEIS) 
dated October 2012, and prepared by the United States Department of Transportation, Federal Transit 
Administration, as well as the Hennepin County Regional Rail Authority and the Metropolitan Council. 
This letter contains comments on this DEIS for your consideration. The Southwest Transitway project 
area includes a 15-mile corridor through Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and 
Minneapolis (the Corridor), in Hennepin County, Minnesota. 

If the Southwest Transitway project involves a discharge of dredged or fill material into waters 
of the United States (WOUS), a Clean Water Act Section 404 (CWA Section 404) permit would be 
required. CWA Section 301(a) prohibits discharges of dredged or fill material into WOUS, unless the 
work has been authorized by a Department of the Army permit under Section 404. Information about 
the Corps permitting process can be obtained online at http://www.mvp.usace.army.mil/regulatory. 

Corps evaluation of a Section 404 permit application involves multiple analyses, including ( 1) 
evaluating the impacts in accordance with the National Environmental Policy Act (NEPA) (33 CFR part 
325), (2) determining whether the proposal is contrary to the public interest (33 CFR § 320.4), and (3) 
determining whether the proposal complies with the Section 404(b)(l) Guidelines (Guidelines) (40 CFR 
part 230). If a CWA Section 404 permit is required, our review of impacts to aquatic resources would 
include direct impacts to WOUS and also those WOUS and non-jurisdictional aquatic resources 
indirectly and cumulatively impacted by the proposed work in WOUS. 

The purpose and need statement and the range of alternatives. evaluated in the DEIS were 
developed through a series of interagency meetings conducted prior to publication of the document. For 
our permit review, the Corps is responsible for defining the overall project purpose. We use the overall 
project purpose to evaluate practicable alternatives under the Guidelines. The overall project purpose 
must be specific enough to define the applicant's needs, but not so restrictive as to preclude all 
discussion of alternatives. 

In Chapter 1 (Page 1-8) of the DEIS, "Purpose and Need," the project purpose is defined as: "to 
provide a high-capacity transit connection improving mobility, accessibility, and system linkages to 

DEC 2 6 2012 

Comment #406 
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major population and employment centers including Downtown Millileapolis, Chain of Lakes and 
Recreation Area, Excelsior and Grand, Downtown Hopkins, golden Triangle Business District, Opus 
Business Park, and Eden Prairie Center." The goals of the Southwest Transitway project are summarized 
as follows: to improve mobility, provide a cost-effective and efficient travel option, preserve the 
environment, protect the quality of life, and support economic development. 

The Corps suggests a broader overall project purpose, which would be more appropriate for our 
CWA Section 404 review, "to provide high-capacity transit service in the Southwest Transitway study 
area." This overall project purpose would work well to direct the range ofreasonable alternatives to be 
considered in the 404 permit application review process. Also, our suggested overall project purpose 
coincides with the transit alternatives that were considered and advanced for further study in the 2007 
Southwest Transitway Alternatives Analysis (AA), as described in Chapter 2 of the DEIS, "Alternatives 
Considered." Therefore, the Corps concurs with the array of alternatives considered for this project as 
well as the alternatives that were carried forward in the DEIS, described below. 

The AA evaluated ten potential build alternatives, which included eight Light Rail Transit (LRT) 
alternatives and two bus rapid transit alternatives. The AA also evaluated a conventional bus alternative, 
referred to as the Enhanced Bus Alternative, and a no-build alternative. After a thorough analysis of 
these alternatives, and the inclusion of additional alternatives identified during the NEP A/MEPA 
scoping process, five LRT alternatives, LRT IA, LRT 3A, LRT 3A-1 (co-location), LRT 3C-1 and LRT 
3C-2, were carried forward for consideration as the Locally Preferred Alternative (LPA). The no-build 
and the enhanced bus alternative were also carried forward into the final LP A analysis. After additional 
evaluation of the remaining alternatives, the DEIS recommends alternative LRT 3A as the LPA for the 
Southwest Transitway project. 

To comply with the Guidelines, the alternatives analysis must consider ways to avoid and 
minimize impacts to WOUS so that the least environmentally-damaging practicable alternative 
(LEDPA) can be identified. The Guidelines specifically require that "no discharge of dredged or fill 
material shall be permitted if there is a practicable alternative to the proposed discharge which would 
have less adverse impact on the aquatic ecosystem, so long as the alternative does not have other 
significant adverse environmental consequences" { 40 CFR § 230. IO(a)). Per the Guidelines, a 
practicable alternative is defined as available and capable ofbeing done after taking into consideration 
cost, existing technology, and logistics in light of the overall project purpose. Time and money spent on 
the proposal prior to applying for a Section 404 permit cannot be factored into the Corps decision 
whether a less damaging practicable alternative is available. 

As proposed, the chosen LPA, alternative LRT 3A, would not qualify as the LEDPA as defined 
in the Guidelines. As shown on Table 4.2-2, Impact by Alternative (Page 4-34), the construction of 
alternative LRT 3A (the LPA) would discharge fill material over approximately 2.9 acres ofwetland, 
whereas alternative LRT 3A-1 (co-location alternative) would discharge fill material over approximately 
0.9 acre ofwetland. For CWA Section 404 purposes, the LEDPA is the alternative that meets the project 
purpose and is available to the applicant that has the least amount of impact to aquatic resources, which 
as proposed would be alternative LRT 3A-1 (co-location). The burden of proof to demonstrate 
compliance with the 404(b)(l) Guidelines rests with the applicant; where insufficient information is 
provided to determine compliance, the Guidelines require that no permit be issued. Ifyou plan to move 
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forward with alternative LRT 3A as the LPA you will need to submit additional information to support 
your decision to eliminate alternative LRT 3A-l from consideration. 

The wetland impact figures in Table 4.2-2 are approximations extracted from the Minnesota 
Department of Natural Resources Land Cover Classification System and the United States Fish and 
Wildlife Service National Wetland Inventory datasets. Local municipalities and watershed districts 
located within the Southwest Transitway project area also have wetland inventory datasets that could be 
used to better quantify the potential wetland impacts within the construction limits of the Corridor. We 
recommend that these local datasets be used to update the wetland impact figures provided in the Final 
Environmental Impact Statement (FEIS) for the Southwest Transitway Project. Also, Section 4.2.2.2 
states that a wetland delineation will be completed during final design ofthe project. We recommend 
that a wetland delineation be completed, field verified, and approved before the project moves into final 
design. The delineation should be completed according to the Corps of Engineers Delineation Manual 
and the Midwest Supplement, and needs to be approved by the Corps as well as the Local Government 
Units that administer the Minnesota Wetland Conservation Act within the Corridor. The delineation 
should identify all wetland, stream, and drainage features located within construction limits of the 
Corridor. The delineation should be completed and approved prior to final design so that the design can 
incorporate measures that avoid and minimize impacts to WOUS within the Corridor. 

Compensatory wetland mitigation would only be considered after we determined that wetland 
impacts have been avoided and minimized to the maximum practicable extent. All unavoidable wetland 
loss associated with the Southwest Transitway Project would require replacement according to the 
Mitigation Rule (33 CFR 332) and the St. Paul District Policy for Wetland Compensatory Mitigation in 
Minnesota (District Policy). In accordance with the Mitigation Rule and our District Policy, we prefer 
that all unavoidable wetland impacts associated with the Southwest Transitway Project be compensated 
for through the purchase of wetland bank credits within the appropriate Bank Service Area (BSA). The 
Southwest Transitway Corridor is located within three separate BSAs, including BSA 7 (Upper 
Mississippi River Basin), BSA 9 (Minnesota River Basin), and BSA 11 (Twin Cities Metro). 

Thank you for the opportunity to comment on the DEIS. We look forward to reviewing the FEIS, 
the wetland delineation, and ifnecessary, the CWA Section 404 permit application for this project. For 
further information, please contact Melissa Jenny, the Corps project manager for Hennepin County, at 
651-290-5363 or Melissa.m.jenny@usace.army.mil. 

Sincerely, 

.;::. ,.. Tamara E. Cameron 
Chief, Regulatory Branch 

Copy furnished: 
Maya Sama and Bill Wheeler, FTA 
Nani Jacobson, Metro Transit 
Lynda Peterson, BWSR 
WCA LGU's within the Corridor 

mailto:Melissa.m.jenny@usace.army.mil


., ,., .......... '"' - ···~.· ... . DEPARTMENT OF THE ARMY 

ST. PAUL DISTRICT, CORPS OF ENGINEERS 

180 FIFTH STR.EET EAST. SUITE 700 

ST. PAUL, MN 55101-1678 
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Minneapolis, Minnesota 55415 
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REGIONV 	 200 West Adams StreetU.S. Department Illinois, Indiana, Suite 320 
of Transportation 	 Michigan, Minnesota, Chicago, IL 60606-5253 

Ohio, Wisconsin 312-353-2789Federal Transit 
Administration 

312-886-0351 (fax) 

July 23, 2012 

Tony Sullins, Field Supervisor 
U.S. Fish and Wildlife Service 
Twin Cities Field Office 
4101 East SO'h Street 
Bloomington, MN 55425 

RE: 	 Request for Concurrence - No Effect Dete1mination - Higgins eye pearlymussel 
Southwest Transitway Project, Hennepin County, Minnesota 

Dear Mr. Sullins: 

The Federal Transit Administration (FTA) is requesting concurrence from the U.S. Fish and 
Wildlife Service (Service) that the above referenced action will have no effect on federally-listed 
species. 

Project Description 
Hennepin County and the Metropolitan Council are proposing to construct a light rail transit (LRT) 
facility connecting the southwestern suburbs of the Twin Cities metropolitan area to downtown 
Minneapolis. Five build alternatives are being considered in the Draft Environmental Impact 
Statement. These alternatives are presented in the attached figure. None of these alternatives would 
cross or touch the Mississippi River. The project components would include: 

• 	 Between 14 and 16 miles of trackway and overhead catenary power (depending on the 
alternative selected) 

• 	 Up to 21 light rail stations 
• 	 Up to 15 park and ride lots 
• 	 Approximately 17 traction power substations 
• 	 An operations and maintenance facility 

All project components would be located within Hennepin County. The end of the line for four of 
the alternatives would be the Target Field Station located between 5th Avenue North and 1-394 on 
North 5th Street and approximately 0.6 of a mile from the Mississippi River. The end ofline for the 
fifth alternative would be at the intersection of Washington A venue and Nicollet Mall 
approximately 0.3 of a mile from the river. (See attached detailed graphic for line locations.) 

The closest construction staging area would be located in the vicinity of 6th Avenue North and 
North 4th Street approximately 0.5 of a mile from the Mississippi. (See attached detailed graphic 
for construction staging location.) The project elements and construction limits do not cross the 
Mississippi River; therefore no direct impacts to the river are anticipated. The only potential 
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US Fish and \Vildlife Detcnnination Letter for S\V Transitway Project 
July23,2012 
Page 2 of2 

impacts that appear possible at this time would be uncontrolled runoff from within the project 
construction limits reaching the Mississippi River. Should this occur, limited temporary 
incremental degradation of river water quality could occur. However, this is unlikely due to the 
distance of the project construction limits from the river and the fact that best management 
practices (BMPs) would be employed during construction to eliminate uncontrolled runoff. 

Listed Species within the Project Area 
According to the "County Distribution of Minnesota's Federally-Listed Threatened, Endangered, 
Proposed and Candidate Species" list provided by the Service, the only federally-listed species 
within Hennepin County is the Higgins eye pearlymussel (Lampsilis higginsii), a federally-listed 
endangered species. This species occurs within the Mississippi River, which is outside the limits 
of the proposed LRT project. 

Determination 
Based on the fact that the Higgins eye pearlymussel does not occur within the project limits and 
that the project will not impact Higgins eye pearlymussel habitat, the FTA has detennined that the 
proposed action will have no effect on federally-listed species. We are requesting concmTencc that 
consultation with your office under Section 7 of the Endangered Species Act of 1973, as amended, 
is complete. 

Ifyou require additional information, please contact Maya Sama, AICP, Environmental Protection 
Specialist at (202) 366-5811. 

Sincerely, 

~~C,t,nL-JR j__Ax 
.J<J-l 
D 

Marisol R. Simon
Regional Administrator 

cc: 

USFWS - Nick Rowse 

Hennepin County- Katie Walker 

Metropolitan Council - Nani Jacobson 

HDR- Janet Kennison, Scott Reed 

file 
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From: Andrew_Horton@fws.gov [mailto:Andrew_Horton@fws.gov] 
Sent: Tuesday, August 21, 2012 4:01 PM 
To: Simon, Marisol (FTA) 
Cc: Maya.Sarna@fta.dot.gov 
Subject: Southwest Transitway Project 

Ms. Simon, 

I have reviewed the Southwest Transitway Study Area and our records indicate there are no 
federally listed or proposed species and/or designated or proposed critical habitat within the 
action area of the proposed project. If project plans change, additional information on listed or 
proposed species becomes available, or new species are listed that may be affected by the 
project, consultation should be reinitiated. This concludes section 7 consultation for proposed 
construction at the above location. Thank you for your cooperation in meeting our joint 
responsibilities under section 7 of the Endangered Species Act. If you have any further 
endangered species questions, please contact me at (612) 725-3548 x2208 

Andrew Horton 
Fish and Wildlife Biologist 
U.S. Fish and Wildlife Service 
Twin Cities ES Field Office 
4101 American Blvd East 
Bloomington, MN 55425-1665 
(612) 725-3548 ext. 2208 
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l~ Minnesota 

'_ll_ Historical Society 


State Historic Preservation Office 

February 14, 2013 

Mr. Dennis Gimmestad 
MnDOT Cultural Resources Unit 
Transportation Building, MS620 
395 John Ireland Boulevard 
St. Paul, MN 55155 

Re: 	 Phase I Archaeology Report for Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & downtown Minneapolis 
Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for providing the Phase I Archaeology Report dated December 2012, prepared for the above
referenced project by SWCA Environmental Consultants, lo cover the locally preferred route alternative. 
We previously reviewed two Phase IA reports, in 2010 and 2012. Those investigations formed the basis 
of the Phase I archaeological survey presented in the December 2012 report. 

11 ls difficult to review this report, because the maps and photographs are not included. They are listed in 
the Table of Contents as Appendices A-E, but they are not in the report we received. Instead, there is a 
page at the back that says: "Appendices A through E - Due to the sensitive nature of the information 
provided in the appendices, these maps will not be provided except by request to the Metropolitan 
Council." We need to have these materials to complete our review. 

On the basis of the text, ii appears that the Phase I archaeological survey was thorough. Forty areas 
indenlified in the Phase IA investigations were surveyed. Four other areas were found to be outside the 
APE, or too disturbed to warrant survey. A total of eight archaeological sites were identified, and 
recommended by the consultant for Phase II evaluation. Mn/DOT is currently planning Phase II studies 
for seven of these sites. We agree that this is appropriate. 

The report stales that a Phase II evaluation will not be performed on one of the sites identified in area 3:k 
(21HE0410), because it is located at the edge of the APE, and will thus not be affected by the project. We 
will need to see the maps, photographs, and construction drawings to determine whether we agree. If a 
Phase II evaluation will not be conducted at this site, protective fencing or other measures should be 
depicted in the construction plans. If protective fencing will not be provided, the site should be evaluated 
or the APE revised. 

We look forward to receiving the missing information and site documentation. Meanwhile, please call 
David. Mather at 651-259-3454 if you have any further questions on this review. 

M1nrwsotil Hrstoricul Socrcty. 345 Kellogg Bouk:v;ird 'Nost, S.1111\ Puul. Mrrmcsot.1 !:>5107 
G51·259·3000 • 8118·727·8386 • W \ 'l\'I rnnhs org 
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~ Minnesota 
Using tho Power of History to Transform Lives

PRESERVING SHARING CONNECTING 

State Historic Preservation Office 

l 'J_ Historical Society 

March 12, 2013 

Mr. Dennis Gimmestad 
MnDOT Cultural Resources Unit 
Transportation Building, MS620 
395 John Ireland Boulevard 
St. Paul, MN 55155 

Re: 	 Phase I Archaeology Report for the Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & downtown Minneapolis 
Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for providing the missing maps and appendices prepared for the above-referenced 
project by SWCA Environmental Consultants, to cover the locally preferred route alternative. 
We previously reviewed two Phase IA reports, in 2010 and 2012. Those investigations formed 
the basis of the Phase I archaeological survey presented in the December 2012 report. 

Based on the supplemental information provided, we now can understand and agree with the 
report , which states that a Phase II evaluation will not be performed on one of the sites identified 
in area 3:k (21HE0410), because it is located at the edge of the APE, and will thus not be 
affected by the project. In fact, we now see that the sites of concern are located on the opposite 
side of TH 62, and therefore will not be affected. We agree that protective fencing will not be 
required, based on site location. 

Please call David Mather at 651-259-3454 if you have any further questions on this review. 

Minnesota Historical Society, 345 Kellogg Boulevard West. Saint Paul, Minnesota 55102 
651 -259-3000 • 888-727-8386 • www.mnhs.org 
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REGION V 200 West Adams Street U.S. Department Illinois, Indiana , Suite 320 
of Transportation Michigan. Minnesota, Chicago. IL 60606-5253 

Ohio, Wisconsin 312-353-2789Federal Transit 312-886-0351 (fax) 
Administration 

oece1ven 
June 14, 2013 nJUN 11 2013 U 
Ms. Tamara Cameron, Chief, Regulatory Branch ov'Slf:ld#ODepaiiment of the Army 
St. Paul District, Corps of Engineers 
180 Fifth Street East, Suite 700 
St. Paul, Minnesota 55101 

Re: Invitation to Become a Cooperating Agency for the Southwest Light Rail Transit Project in 
Minneapolis, Minnesota 

Dear Ms. Cameron: 

For the purposes of complying with the National Enviromnental Policy Act (NEPA), the Federal 
Transit Administration (FTA) and the Metropolitan Council (Council) are preparing a 
Supplemental Draft Environmental Impact Statement (SDEIS) and Final Enviromnental Impact 
Statement (FEIS) for the proposed Southwest Light Rail Transit (SWLRT) Project. The SWLRT 
SD EIS will follow the October, 2012 Draft Enviromnental Impact Statement (DEIS), completed 
by FTA in pminership with I-Ie1mepin County Regional Railroad Authority (IICRRA) and the 
Council. HCRRA served as the local lead governmental agency during the Alternatives Analysis 
and DEIS phases, until transitioning the project to the Council upon the close of the public 
comment period for the DEIS on December 31, 2012. The U.S. Army Corps of Engineers 
(USACE) had previously prepared a Preliminary Jurisdictional Determination in July, 2009 for 
the DEIS, at the request ofHCRRA. The USACE also submitted comments on the DEIS in 
December, 2012. Pursuant to those comments regarding the likely need for a Clean Water Act 
Section 404 permit, SWLRT was selected as a "Nationally or Regionally Significant Project" as 
part of the Federal Infrastructure Projects Permitting Dashboard. A copy of the Dashboard is 
attached. 

The USA CE has jurisdiction and expertise with respect to the discharge or fill material into 
Waters of the United States (WOUS). With this letter, and subsequent to our initial request for 
the USACE to become a cooperating agency sent September 25, 2008, we are formally 
requesting the USACE to participate in the SWLRT Project as a Cooperating Agency in 
preparation of the SD EIS and FEIS, in compliance with sections of the CEQ Regulations 
addressing cooperating agencies status ( 40 CFR 1501.6 and 40 CFR 1508.5). 

The SWLRT Project will operate from downtown Minneapolis through the southwestern 
suburban cities of St. Louis Park, Hopkins, Mim1etonka, and Eden Prairie, passing in close 
proximity to the city of Edina (map attached). The proposed alignment will be primarily at-grade 
and will include 17 new stations and approximately 15.8-miles of double track. The line will 

1 
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Re: Invitation to Become a Cooperating Agency for the Southwest Light Rail Transit Project in 
Minneapolis, Minnesota 

connect major activity centers in the region including downtown Minneapolis, Methodist 
Hospital in St. Louis Park, the Opus/Golden Triangle employment area in Minnetonka and Eden 
Prairie, and, the Eden Prairie Center Mall. Ridership in 2030 is projected at 29,660 weekday 
passengers. The project will interline with the Green Line (Central Corridor LRT), which will 
provide a one-seat ride to destinations such as the University of Minnesota, the State Capitol, and 
downtown St. Paul. The proposed SWLRT will be part of an integrated system of transitways, 
including connections to the METRO Blue Line, the Notihstar Commuter Rail line, a variety of 
major bus routes along the alignment, and proposed future transitway and rail lines. The FTA is 
the lead federal agency and the Council is the project sponsor and grantee of Federal fonds. 

By becoming a Cooperating and Participating Agency, we invite the USACE to become more 
directly involved in the development of SWLRT Project in the following ways: 

1. 	 Continue to provide timely review and written comments, as the SDEIS and other 
documents are developed; 

2. 	 Pmiicipate in coordination meetings, conference calls, and joint field reviews, as 
appropriate; and 

3. 	 Pursuant to 40 CFR 1506.3, the USACE may adopt without re-circulating the SWLRT 
SDEIS or FEIS when the USACE concludes that its comments and suggestions have 
been satisfied. 

The Council's manager for the SDEIS mid FEIS, Ms. Nani Jacobson, has been in contact with 
your agency's local representative, Ms. Melissa Jenny, over the last few months. We believe the 
best interests of both the SWLRT Project and the USACE are served by your agency's active 
participation as a Cooperating Agency. 

Please respond to FTA in writing an acceptance or denial of the invitation prior to July 19, 2013. 
If you elect not to become a Cooperating Agency, you must decline this invitation in writing, 
indicating your agencies reason for declining, specifically that the USACE has no jurisdiction or 
authority with respect to this project, has no expertise or information relevant to the project, and 
does not intend to submit comments on the project. The acceptance or declination of this 
invitation may be sent electronically to William Wheeler, Community Planner, at 
William.Wheeler@dot.gov; please include the title of the official responding. Please contact Mr. 
Wheeler at 312-353-2639 if you have any questions or would like to discuss the project in more 
detail. 

Thank you for your cooperation and interest in this project. 

Sincerely, 

··~i f!- IL .(,·.•/I , , ( ' , ii '.z,, -1C.ccl. ><....... _

f~·
v 

 c ansol Snnon 
Regional Administrator 

Cc:Melissa Jenny, St. Paul District, Corps of Engineers 
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Re: Invitat ion to Become a Cooperating Agency fo r the Southwest Light Rail Transit Project in 
Minneapolis, Minnesota 

Maya Sarna, FTA HQ 
Bill Wheeler, FTA, Region V 
Nani Jacobson, Metropolitan Coundl 

Attaclunents: 
SWLRT Project Map 
Federal Infrastructure Projects Pennitting Dashboard 
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DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 


180 FIFTH STREET EAST, SUITE 700 

ST. PAUL MINNESOTA 55101-1678 


JUL 1 8 2013 

REPLY TO 
ATTENTION OF 

Operations 

Regulatory (MVP-2009-01283-MMJ) 


Ms. Marisol Simon 

U.S. Department of Transportation 
Federal Transit Administration, Region V 
200 West Adams Street, Suite 320 
Chicago, Illinois 60606-5253 

Dear Ms. Simon, 

We recently received your invitation to become a cooperating agency in the 

preparation of the Supplemental Draft Environmental Impact Statement (SDEIS) and Final 

Environmental Impact Statement (FEIS) for the Southwest Light Rail Transit (SWLRT) 

Project, located in Hennepin County, Minnesota. As you mentioned in your letter, the Corps 

ofEngineers does have jurisdiction and expertise with respect to wetlands and waters of the 

U.S. in proximity to the SWLRT project corridor. Therefore, in accordance with the Council 

on Environmental Quality's regulations for implementing the procedural provisions of the 

National Environmental Policy Act (NEPA), we accept your invitation to become a 

cooperating agency, and look forward to participating in the review of the SDEIS, the FEIS 

and other NEPA documents completed for this project. 


We commented on the SWLRT Draft Environmental Impact Statement (DEIS) in 
December 2012. In our letter we concurred with the SWLRT Project Purpose & Need, as well as 
the Array ofAlternatives & Alternatives Carried Forward for Further Analysis, points 1 & 2 as 
described in the NEPA/Clean Water Act (CWA) Section 404 merger process. We were unable to 
concur with point 3 of the merger process, Identification of the Selected Alternative, because the 
SWLRT Locally Preferred Alternative (LPA) as described in the DEIS is not the Least 
Environmentally Damaging Practicable Alternative (LED PA), as defined in the 404(b )(1) 
Guidelines (Guidelines). 

We understand that the SWLRT SDEIS will be analyzing additional route and Operations 
and Maintenance Facility (OMF) alternatives that were not discussed in the DEIS. Therefore, we 
will be revisiting point 2 of the merger process to determine if the range of alternatives evaluated 
in the SDEIS, and potentially carried forward into the FEIS, would satisfy CWA Section 404 
regulatory requirements. 

Printed one Recycled Paper 
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We are also committed to continuing coordination with you and the local SWLRT project 
team on concurrence point 3 of the NEPA/CW A Section 404 merger process, through technical 
review of the SD EIS, and through evaluation of impact avoidance measures. 

Again, we appreciate and accept your invitation to become a cooperating agency in 
preparation of the SDEIS and FEIS for the SWLRT Project. Ifyou have any questions, contact 
Melissa Jenny at (651) 290-5363. In any correspondence or inquiries, please refer to the 
Regulatory number shown above. 

Sincerely, 

Tamara E. Cameron 
Chief, Regulatory Branch 

Copies furnished: 

Maya Sama, FTA HQ 
Bill Wheeler, FTA, Region V 
Nani Jacobson, Metropolitan Council 
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Regional Railroad Authority Board Action 
Request 

13-HCRRA-0059 H 
www.hennepin.us 

Item Description: 

HCRRA's future conveyance of property interests for the Southwest Light Rail Transit project 

Resolution: 

WHEREAS, plans under consideration for the Southwest Light Rail Transit project would require 
conveyance of certain property interests from the Hennepin County Regional Railroad Authority (HCRRA) 
to the Metropolitan Council, an entity of the State of Minnesota; and 

WHEREAS, HCRRA's primary purpose in acquiring the property was to create and preserve a corridor for 
light rail use; and 

WHEREAS, as an accommodation to, and at the request of, the State of Minnesota, HCRRA has 
permitted temporary use of the corridor for freight rail, at significant cost to HCRRA; and 

WHEREAS, upon the construction of the light rail project HCRRA's primary purposes for the land 
acquisition will have been fulfilled; and 

WHEREAS, the light rail project should not impose ongoing unwanted ownership or other obligations, 
liabilities or risks on HCRRA; and 

WHEREAS, Minnesota statutes provide that a county regional railroad authority may not contribute more 
than ten percent of the capital costs of a light rail transit project and that a county regional railroad 
authority may not contribute any funds to pay the operating and maintenance costs for a light rail transit 
project; NOW, THEREFORE, 

BE IT RESOLVED, that HCRRA's conveyance of property interests for the light rail project must assure 
that HCRRA is relieved of all obligations, liabilities or risks for freight rail or light rail in the corridor. 

Page 1 of2 
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Regional Railroad Authority Board Action Request (continued) 

Requesting Department Regional Railroad Authority 

Recommendation from Deputy Exec Director 

Recommendation from Executive Director 

Background 

Approvals 

Department Head Doan, John Date 1017/2013 
Deputy/Assistant Administrator Date 
Director Date 
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Mike Opat, District 1 
Linda Higgins, District 2 
Gail Dorfman, Vice-Chair, District 3 
Peter Mclaughlin, Chair, District 4 
Randy Johnson, District 5 
Jan Callison, District 6 
Jeff Johnson, District 7 

wirw.flennepht.m. 

BOARD MINUTES 

HENNEPIN COUNTY REGIONAL RAILROAD AUTHORITY 
Tuesday, October 8, 2013 

1:30 PM 

The Board of Commissioners of the Hennepin County Regional Railroad Authority met in the Hennepin County 
Government Center on Tuesday, October 8, 2013. The meeting was called to order at 2: 12 PM by Commissioner 
Mclaughlin, Chair. All Commissioners were present except Commissioner Opat, and Commissioner Randy 
Johnson who were absent. 

1 Approval of Agenda 

Commissioner Callison moved to approve, seconded by Commissioner Jeff Johnson and 
a roved unanimous! - 5 YEAS 2 ABSENT Mike 0 at, Rand Johnson - APPROVED 

2 Minutes from Previous Meeting 

A) September 24 2013 

Commissioner Higgins moved to approve, seconded by Commissioner Jeff Johnson and 
approved unanimously - 5 YEAS 2 ABSENT (Mike Opal, Randy Johnson) - APPROVED 

3 Referral of Correspondence 

A) 	 13-HCRRA-N0002 
Professional and Personal Service Agreements of $50,000 or less and Receivable 
Contracts of $50,000 or less which were approved by the Executive Director of the 
HCRRA during the period 6/1/13-9/30/13 

Commissioner Callison moved to refer as recommended, seconded by Commissioner Dorfman 
and approved unanimously - 5 YEAS 2 ABSENT (Mike Opal, Randy Johnson) - REFER AS 
RECOMMENDED 

4 Claims Register 

A) 	 13-HCRRA-0053 
Claims Register for the period ending September 23, 2013 

Resolution No. 13-HCRRA-0053 

The following Resolution was moved by Commissioner Higgins, seconded by Commissioner 
Callison 

http://board.co.hennepin.mn. us/sirepub/cache/246/nybasx 1cqz4evy2q4vpvkdnt/1410050720... 51712014 
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BE IT RESOLVED, that the Claims Register for the period ending September 23, 2013 be 
approved/ratified. 

RESOLUTION ADOPTED ON 10/8/13 

New Business 

A) 	 13-HCRRA-0054 
Capital Grant Agmt A131544 with Counties Transit Improvement Board for the 
Bottineau Light Rail Transit project 9/1/13-12/31/14, recv $2 400 ODO and NTE 
local match of $1,600,000 

Resolution No. 13-HCRRA-0054 

The following Resolution was moved by Commissioner Higgins, seconded by Commissioner 
Dorfman and approved - 4 YEAS 1 NAY (Jeff Johnson) 2 ABSENT (Mike Opal, Randy Johnson) 
APPROVED 

BE IT RESOLVED, that Agreement A 131544 with the Counties Transit Improvement Board 
(CTIB) accepting $2,400,000, for the period September 1, 2013 through December 31, 2014 for 
the purposes of conducting project development for the Bottineau Light Rail Transit project, be 
approved; that assignment of that agreement and those funds to the Metropolitan Council be 
authorized; and that the Chair of the Board be authorized to sign the agreement and necessary 
assignment documents on behalf of the authority; and 

BE IT FURTHER RESOLVED, that Hennepin County Regional Railroad Authority (HCRRA) 
provide a local match for Agreement A 131544 as required by CTIB in a total not to exceed 
amount of $1,600,000; and 

BE IT FURTHER RESOLVED, that the Controller be authorized to disburse funds in accordance 
with the above as directed. 

RESOLUTION ADOPTED ON 10/8/13 

B) 	 13-HCRRA-0055 
Negotiate Agmt A131651 with the Metropolitan Council for Pre-Project 
Development activities for the Bottineau LRT project, 10/15/13-3/31/16 NTE 
$150,000 

Resolution No. 13-HCRRA-0055 

The following Resolution was moved by Commissioner Higgins and seconded by Commissioner 
Dorfman. Debra Brisk, Assistant County Administrator offered a friendly amendment. 
Commissioner McLaughlin moved the friendly amendment, changing the end date of the 
agreement to March 31, 2014, seconded by Commissioner Higgins and approved. 

BE IT RESOLVED, that the Executive Director be authorized to negotiate Agreement A131651 
with the Metropolitan Council for Pre-Project Development activities for the Bottineau Light Rail 
Transit (LRT) project, for the period October 15, 2013 through March 31, 2016, in an amount not 
to exceed $150,000 for pre-project development activities; that following review and approval by 
the County Attorney's Office, the Chair be authorized to sign the agreement on behalf of the 
authority; and that the Controller be authorized to disburse funds as directed. 

Resolution was revised as follows: 

13-HCRRA-0055R1 
Negotiate Agmt A131651 with the Metropolitan Council for Pre-Project 
Development activities for the Bottineau LRT project 10/15/13-3/31 /14 NTE 
$150 ODO 

http://board.co.hennepin.mn. us/sirepub/cache/246/nybasx 1cqz4evy2q4vpvkdnt/1410050720... 51712014 

http:http://board.co.hennepin.mn


Hennepin County, MN 	 Page 3 of 5 

Resolution No. 13-HCRRA-0055R 1 

The following Resolution was moved by Commissioner Higgins, seconded by Commissioner 
Dorfman and approved - 4 YEAS 1 NAY (Jeff Johnson) 2 ABSENT (Mike Opal, Randy Johnson) 

BE IT RESOLVED, that the Executive Director be authorized to negotiate Agreement A131651 
with the Metropolitan Council for Pre-Project Development activities for the Bottineau Light Rail 
Transit (LRT) project, for the period October 15, 2013 through March 31, 2014, in an amount not 
to exceed $150,000 for pre-project development activities; that following review and approval by 
the County Attorney's Office, the Chair be authorized to sign the agreement on behalf of the 
authority; and that the Controller be authorized to disburse funds as directed. 

RESOLUTION ADOPTED ON 10/8/13 

C) 	 13-HCRRA-0056 
Amd 2 to Lease Agmt 73-37413 with Hennepin County for rental of HCRRA 
property in Spring Park· extending the contract period to 10/31/18 (recv $1.00 per 

w 
Resolution No. 13-HCRRA-0056 

The following Resolution was moved by Commissioner Callison, seconded by Commissioner Jeff 
Johnson 

BE IT RESOLVED, that Second Amendment to Lease Agreement 73-37413 with Hennepin 
County for rental of Hennepin County Regional Railroad Authority property located west of CSAH 
51 (Sunset Drive) in the City of Spring Park, extending the term from November 1, 2013 to 
October 31, 2018, in the receivable amount of $1.00 per year, be approved; and that the Chair of 
the Board be authorized to sign the agreement on behalf of the authority. 

RESOLUTION ADOPTED ON 10/8/13 

D) 	 13-HCRRA-0057 
Negotiate relocation of Three Rivers Park District trail and reconfiguration of Lease 
Agmt 73-34106 with the City of Excelsior and Lease Agmt 73-34103 with Seifert 
Companies LLC west of Water Street in Excelsior 

Resolution No. 13-HCRRA-0057 

The following Resolution was moved by Commissioner Callison, seconded by Commissioner Jeff 
Johnson 

BE IT RESOLVED, that the Executive Director be authorized to negotiate the relocation of the 
Lake Minnetonka Light Rail Transit Trail with Three Rivers Park District, and the reconfiguration of 
Lease Agreement 73-34106 with the City of Excelsior and Lease Agreement 73-34103 with 
Seifert Companies LLC for that part Hennepin County Regional Railroad Authority property 
located west of Water Street in the City of Excelsior; adjusting rental rates according to the new 
leased areas to accommodate the improved trail route, and that following review and approval by 
the County Attorney's Office, the Chair of the Board be authorized to sign the agreements on 
behalf of the authority. 

RESOLUTION ADOPTED ON 10/8/13 

E) 	 13-HCRRA-0058R1 
Notice of a joint hearing with Metropolitan Council as required by state law on the 
physical design component of the Southwest LRT preliminary design plans 

Resolution No. 13-HCRRA-0058R 1 


The following Resolution was moved by Commissioner Dorfman, seconded by Commissioner 


http://board.eo.hennepin.rnn.us/sirepub/cache/246/nybasx 1 cqz4evy2q4 vpvkdnt/1410050720... 51712014 
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Callison 

BE IT RESOLVED, that the Hennepin County Regional Rail Authority (HCRRA) will hold a joint 
hearing with Metropolitan Council as required by state law on the physical design component of 
the Southwest LRT preliminary design plans; and 

BE IT FURTHER RESOLVED, that the joint hearing is scheduled for 5:30 p.m. on Tuesday, 
November 19, 2013 at the County Boardroom on the 24th fioor of the Hennepin County 
Government Center, 300 South Sixth Street, Minneapolis, MN 55487 to be preceded at 4:30 p.m. 
by an open house on the Public Service Level of the Hennepin County Government Center; and 

BE IT FURTHER RESOLVED, that the Executive Director is authorized to work with the 
Metropolitan Council to take all other actions as are necessary to hold the hearing as provided in 
state law and to establish and carry out the open house, and is directed to timely provide such 
further notice as may be necessary in the event of a change in time, date or place. 

RESOLUTION ADOPTED ON 10/8/13 

F) 13-HCRRA-0059 
HCRRA's future conveyance of property interests for the Southwest Light Rail 
Transit project 

Resolution No. 13-HCRRA-0059 

The following Resolution was moved by Commissioner Callison, seconded by Commissioner 
Dorfman 

WHEREAS, plans under consideration for the Southwest Light Rail Transit project would require 
conveyance of certain property interests from the Hennepin County Regional Railroad Authority 
(HCRRA) to the Metropolitan Council, an entity of the State of Minnesota; and 

WHEREAS, HCRRA's primary purpose in acquiring the property was to create and preserve a 
corridor for light rail use; and 

WHEREAS, as an accommodation to, and at the request of, the State of Minnesota, HCRRA has 
permitted temporary use of the corridor for freight rail, at significant cost to HCRRA; and 

WHEREAS, upon the construction of the light rail project HCRRA's primary purposes for the land 
acquisition will have been fulfilled; and 

WHEREAS, the light rail project should not impose ongoing unwanted ownership or other 
obligations, liabilities or risks on HCRRA; and 

WHEREAS, Minnesota statutes provide that a county regional railroad authority may not 
contribute more than ten percent of the capital costs of a light rail transit project and that a county 
regional railroad authority may not contribute any funds to pay the operating and maintenance 
costs for a light rail transit project; NOW, THEREFORE, 

BE IT RESOLVED, that HCRRA's conveyance of property interests for the light rail project must 
assure that HCRRA is relieved of all obligations, liabilities or risks for freight rail or light rail in the 
corridor. 

RESOLUTION ADOPTED ON 10/8/13 

Commissioner Jeff Johnson moved to adjourn, seconded by Commissioner Callison. The Hennepin County 
Regional Railroad Authority adjourned at 2:34 PM. The next meeting of the Regional Railroad Authority will be 
Tuesday, November 5, 2013. 

http://board.co.hennepin.mn.us/sirepub/cache/246/nybasxI cqz4evy2q4vpvkdnt/1410050720... 51712014 
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Yolanda C Clark 
Deputy Clerk to the Board of Commissioners 

Contracting opportunities can be found on the Hennepin County website: www.hennepin.us 
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Minnesota Department of Natural Resources 
Division of Ecological and Water Resources, Box 25 

500 Lafayette Road
 

St. Paul, Minnesota  55155-4025
 

Phone: (651) 259-5109  E-mail: lisa.joyal@state.mn.us 

January 31, 2014	 Correspondence # ERDB 20090682-0003 

Ms. Nani Jacobson 
Metropolitan Council, Southwest Light Rail Transit 
6465 Wayzata Blvd., Suite 500 
St. Louis Park, MN 55426 

RE: Natural Heritage Review of the proposed Southwest Light Rail Transit; 
Hennepin County 

Dear Ms. Jacobson, 

As requested, the Minnesota Natural Heritage Information System (NHIS) has been queried to 
determine if any rare species or other significant natural features are known to occur within an approximate one-
mile radius of the proposed project.  Based on this query, the following rare species may be adversely affected 
by the proposed project: 

•	 Blanding’s turtles (Emydoidea blandingii), a state-listed threatened species, have been reported 
from the vicinity of the proposed project and may be encountered on site.  If Blanding’s turtles are 
found on the site, please remember that state law and rules prohibit the destruction of threatened or 
endangered species, except under certain prescribed conditions.  If turtles are in imminent danger 
they should be moved by hand out of harm’s way, otherwise they should be left undisturbed.  

For your information, I have attached a Blanding’s turtle fact sheet that describes the habitat use and 
life history of this species.  The fact sheet also provides two lists of recommendations for avoiding 
and minimizing impacts to this rare turtle. Please refer to the first list of recommendations for 
your project. If greater protection for turtles is desired, the second list of additional 
recommendations can also be implemented. In addition, if erosion control blankets will be used, we 
recommend that they be limited to ‘bio-netting’ or ‘natural-netting’ types as the plastic mesh netting 
can be dangerous to reptiles (please see enclosed fact sheet). The attached flyer should be given to 
all contractors working in the area. 

•	 Please include a copy of this letter in any DNR license or permit application. 

** Please note, there was not a difference in effects to rare species between the “Locally Preferred Alternative 
Alignment” and “Freight Rail Relocation Alignment” project locations. 

The Natural Heritage Information System, a collection of databases that contains information about 
Minnesota’s rare natural features, is maintained by the Division of Ecological and Water Resources, Department 
of Natural Resources.  The NHIS is continually updated as new information becomes available, and is the most 
complete source of data on Minnesota's rare or otherwise significant species, native plant communities, and 
other natural features. However, the NHIS is not an exhaustive inventory and thus does not represent all of the 
occurrences of rare features within the state. Therefore, ecologically significant features for which we have no 
records may exist within the project area. 

For environmental review purposes, the results of this Natural Heritage Review are valid for one year; 
the results are only valid for the project location (noted above) and project description provided on the NHIS 
Data Request Form.  Please contact me if project details change or if an updated review is needed. 

mferna10
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Please note that location of the Canada lynx (Lynx canadensis), federally-listed as threatened, is not 
currently tracked in the NHIS.  As such, the Natural Heritage Review does not address this species. 

Furthermore, the Natural Heritage Review does not constitute review or approval by the Department of 
Natural Resources as a whole.  Instead, it identifies issues regarding known occurrences of rare features and 
potential effects to these rare features. Additional rare features for which we have no data may be present in the 
project area, or there may be other natural resource concerns associated with the proposed project.  For these 
concerns, please contact your DNR Regional Environmental Assessment Ecologist (contact information 
available at http://www.dnr.state.mn.us/eco/ereview/erp_regioncontacts.html).  Please be aware that additional 
site assessments or review may be required. 

Thank you for consulting us on this matter, and for your interest in preserving Minnesota's rare natural 
resources. An invoice will be mailed to you under separate cover. 

Sincerely, 

Lisa Joyal 
Endangered Species Review Coordinator 

enc.	 Blanding’s Turtle Fact Sheet and Flyer 
Erosion Control and Mesh Netting 

http://www.dnr.state.mn.us/eco/ereview/erp_regioncontacts.html


  

 
 
 

Environmental Review Fact Sheet Series 
 

Endangered, Threatened, and Special  Concern Species of Minnesota  
 

Blanding’s Turtle  
(Emydoidea blandingii)  

Minnesota Status:  Threatened     State  Rank1:  S2
  
Federal Status:  none     Global Rank1:  G4
  

 

  
  

 
   

  
   

  
     

   
  

  
  

   

     
 

   
 

 
  

  
  

            
      

       
 

   
     

 

   
 
  

    
    
     
    

 
  

HABITAT USE 
Blanding’s turtles need both wetland and upland habitats to complete their life cycle.  The types of wetlands 
used include ponds, marshes, shrub swamps, bogs, and ditches and streams with slow-moving water. In 
Minnesota, Blanding’s turtles are primarily marsh and pond inhabitants.  Calm, shallow water bodies (Type 1-3 
wetlands) with mud bottoms and abundant aquatic vegetation (e.g., cattails, water lilies) are preferred, and 
extensive marshes bordering rivers provide excellent habitat.  Small temporary wetlands (those that dry up in the 
late summer or fall) are frequently used in spring and summer -- these fishless pools are amphibian and 
invertebrate breeding habitat, which provides an important food source for Blanding’s turtles.  Also, the warmer 
water of these shallower areas probably aids in the development of eggs within the female turtle.  Nesting occurs 
in open (grassy or brushy) sandy uplands, often some distance from water bodies.  Frequently, nesting occurs in 
traditional nesting grounds on undeveloped land.  Blanding’s turtles have also been known to nest successfully 
on residential property (especially in low density housing situations), and to utilize disturbed areas such as farm 
fields, gardens, under power lines, and road shoulders (especially of dirt roads). Although Blanding’s turtles 
may travel through woodlots during their seasonal movements, shady areas (including forests and lawns with 
shade trees) are not used for nesting.  Wetlands with deeper water are needed in times of drought, and during the 
winter.  Blanding’s turtles overwinter in the muddy bottoms of deeper marshes and ponds, or other water bodies 
where they are protected from freezing. 

LIFE HISTORY 
Individuals emerge from overwintering and begin basking in late March or early April on warm, sunny days. 
The increase in body temperature which occurs during basking is necessary for egg development within the 
female turtle. Nesting in Minnesota typically occurs during June, and females are most active in late afternoon 
and at dusk.  Nesting can occur as much as a mile from wetlands. The nest is dug by the female in an open 
sandy area and 6-15 eggs are laid. The female turtle returns to the marsh within 24 hours of laying eggs.  After 
a development period of approximately two months, hatchlings leave the nest from mid-August through early-
October.  Nesting females and hatchlings are often at risk of being killed while crossing roads between wetlands 
and nesting areas.  In addition to movements associated with nesting, all ages and both sexes move between 
wetlands from April through November.  These movements peak in June and July and again in September and 
October as turtles move to and from overwintering sites.  In late autumn (typically November), Blanding’s 
turtles bury themselves in the substrate (the mud at the bottom) of deeper wetlands to overwinter. 

IMPACTS / THREATS / CAUSES OF DECLINE 
• loss of wetland habitat through drainage or flooding (converting wetlands into ponds or lakes) 
• loss of upland habitat through development or conversion to agriculture 
• human disturbance, including collection for the pet trade* and road kills during seasonal movements 
• increase in predator populations (skunks, raccoons, etc.) which prey on nests and young 

*It is illegal to possess this threatened species. 



 

  
 
 

 
    

 
     

  
  

  
  

   
  

 
  

 
 

RECOMMENDATIONS FOR AVOIDING AND MINIMIZING IMPACTS
 
These recommendations apply to typical construction projects and general land use within Blanding’s turtle 
habitat, and are provided to help local governments, developers, contractors, and homeowners minimize or 
avoid detrimental impacts to Blanding’s turtle populations.  List 1 describes minimum measures which we 
recommend to prevent harm to Blanding’s turtles during construction or other work within Blanding’s turtle 
habitat.  List 2 contains recommendations which offer even greater protection for Blanding’s turtles 
populations; this list should be used in addition to the first list in areas which are known to be of state-wide 
importance to Blanding’s turtles (contact the DNR’s Natural Heritage and Nongame Research Program if you 
wish to determine if your project or home is in one of these areas), or in any other area where greater protection 
for Blanding’s turtles is desired. 

List 2.   Additional  recommendations for areas known to  
be of state-wide importance to  Blanding’s turtles.  

GENERAL 
 

      
  

 
 

 
 

 
   

 
   

   
 

 

   
  

 
   

 

 
   

    
   

 
 

   
 

 
  

 
  

  
 

 
 

 
 

 
  

 
 

 
   

    
  

  
 

  
 

 
 

 

 
 

 
 

 

 
 

 
  

 
  

 
  

 
 

  
  

  
 

 
   

 
   

 

 
 

  

A flyer with an illustration of a Blanding’s turtle should be
given to all contractors working in the area.  Homeowners 
should also be informed of the presence of Blanding’s
turtles in the area. 

Turtle crossing signs can be installed adjacent to road-
crossing areas used by Blanding’s turtles to increase
public awareness and reduce road kills. 

Turtles which are in imminent danger should be moved,
by hand, out of harms way.  Turtles which are not in 
imminent danger should be left undisturbed. 

Workers in the area should be aware that Blanding’s 
turtles nest in June, generally after 4pm, and should be 
advised to minimize disturbance if turtles are seen. 

If a Blanding’s turtle nests in your yard, do not disturb the
nest. 

If you would like to provide more protection for a
Blanding’s turtle nest on your property, see “Protecting
Blanding’s Turtle Nests” on page 3 of this fact sheet. 

Silt fencing should be set up to keep turtles out of Construction in potential nesting areas should be limited to
construction areas.  It is critical that silt fencing be the period between September 15 and June 1 (this is the
removed after the area has been revegetated. time when activity of adults and hatchlings in upland areas

is at a minimum). 

WETLANDS 

Small, vegetated temporary wetlands (Types 2 & 3) should Shallow portions of wetlands should not be disturbed 
not be dredged, deepened, filled, or converted to storm during prime basking time (mid morning to mid- afternoon 
water retention basins (these wetlands provide important in May and June). A wide buffer should be left along the 
habitat during spring and summer). shore to minimize human activity near wetlands (basking

Blanding’s turtles are more easily disturbed than other
turtle species). 

Wetlands should be protected from pollution; use of Wetlands should be protected from road, lawn, and other
fertilizers and pesticides should be avoided, and run-off chemical run-off by a vegetated buffer strip at least 50' 
from lawns and streets should be controlled.  Erosion wide.  This area should be left unmowed and in a natural 
should be prevented to keep sediment from reaching condition. 
wetlands and lakes. 

ROADS 

Roads should be kept to minimum standards on widths and 
lanes (this reduces road kills by slowing traffic and
reducing the distance turtles need to cross). 

Tunnels should be considered in areas with concentrations 
of turtle crossings (more than 10 turtles per year per 100 
meters of road), and in areas of lower density if the level
of road use would make a safe crossing impossible for
turtles.  Contact your DNR Regional Nongame Specialist
for further information on wildlife tunnels. 

Roads should be ditched, not curbed or below grade.  If 
curbs must be used, 4 inch high curbs at a 3:1 slope are
preferred (Blanding’s turtles have great difficulty climbing
traditional curbs; curbs and below grade roads trap turtles
on the road and can cause road kills). 

Roads should be ditched, not curbed or below grade. 

List 1.  Recommendations for all areas inhabited by  
Blanding’s  turtles.  



 

 
 

 
 

 
   

  
 

 
   

 
  

  
 

 
  

  
  

  

 
   

  
 

   
 

 
  

    
 

 
  

 
 

 
 

 

 
 

 
  

   
  

 
 

 
 

 
     

 

 
  

  
 

 
   

 
   

 
 

 
  

 
  

 
   

 
   

 
 

  
 

 
 

    
 

    
         

   
     

   
    

    
   

 
  

 
   

 
    

 

ROADS cont. 

Culverts between wetland areas, or between wetland areas
and nesting areas, should be 36 inches or greater in
diameter, and elliptical or flat-bottomed. 

Road placement should avoid separating wetlands from
adjacent upland nesting sites, or these roads should be 
fenced to prevent turtles from attempting to cross them
(contact your DNR Nongame Specialist for details). 

Wetland crossings should be bridged, or include raised Road placement should avoid bisecting wetlands, or these
roadways with culverts which are 36 in or greater in roads should be fenced to prevent turtles from attempting
diameter and flat-bottomed or elliptical (raised roadways to cross them (contact your DNR Nongame Specialist for
discourage turtles from leaving the wetland to bask on details).  This is especially important for roads with more
roads). than 2 lanes. 

Culverts under roads crossing streams should be oversized 
(at least twice as wide as the normal width of open water)
and flat-bottomed or elliptical. 

Roads crossing streams should be bridged. 

UTILITIES 

Utility access and maintenance roads should be kept to a 
minimum (this reduces road-kill potential). 

Because trenches can trap turtles, trenches should be
checked for turtles prior to being backfilled and the sites
should be returned to original grade. 

LANDSCAPING AND VEGETATION MANAGEMENT 

Terrain should be left with as much natural contour as 
possible. 

As much natural landscape as possible should be
preserved (installation of sod or wood chips, paving, and 
planting of trees within nesting habitat can make that
habitat unusable to nesting Blanding’s turtles). 

Graded areas should be revegetated with native grasses Open space should include some areas at higher elevations
and forbs (some non-natives form dense patches through for nesting.  These areas should be retained in native 
which it is difficult for turtles to travel). vegetation, and should be connected to wetlands by a wide 

corridor of native vegetation. 

Vegetation management in infrequently mowed areas - Ditches and utility access roads should not be mowed or
such as in ditches, along utility access roads, and under managed through use of chemicals.  If vegetation 
power lines -- should be done mechanically (chemicals management is required, it should be done mechanically,
should not be used).  Work should occur fall through as infrequently as possible, and fall through spring
spring (after October 1st and before June 1st ). (mowing can kill turtles present during mowing, and

makes it easier for predators to locate turtles crossing
roads). 

Protecting Blanding’s Turtle Nests: Most predation on turtle nests occurs within 48 hours after the eggs are 
laid.  After this time, the scent is gone from the nest and it is more difficult for predators to locate the nest. 
Nests more than a week old probably do not need additional protection, unless they are in a particularly 
vulnerable spot, such as a yard where pets may disturb the nest. Turtle nests can be protected from predators 
and other disturbance by covering them with a piece of wire fencing (such as chicken wire), secured to the 
ground with stakes or rocks.  The piece of fencing should measure at least 2 ft. x 2 ft., and should be of medium 
sized mesh (openings should be about 2 in. x 2 in.).  It is very important that the fencing be removed before 
August 1st so the young turtles can escape from the nest when they hatch! 

REFERENCES 
1Association for Biodiversity Information.  “Heritage Status: Global, National, and Subnational Conservation 

Status Ranks.” NatureServe.  Version 1.3 (9 April 2001).   http://www.natureserve.org/ranking.htm (15 
April 2001). 

Coffin, B., and L. Pfannmuller.  1988.  Minnesota’s Endangered Flora and Fauna. University of Minnesota 
Press, Minneapolis, 473 pp. 

http://www.natureserve.org/ranking.htm
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CAUTION
 

BLANDING’S TURTLES
 
MAY BE ENCOUNTERED
 

IN THIS AREA
 

The unique and rare Blanding’s turtle has been found in this area.  Blanding’s turtles are state-listed 
as Threatened and are protected under Minnesota Statute 84.095, Protection of Threatened and 
Endangered Species.  Please be careful of turtles on roads and in construction sites.  For additional 
information on turtles, or to report a Blanding’s turtle sighting, contact the DNR Nongame Specialist 
nearest you: Bemidji (218-308-2653); Grand Rapids (218-327-4518); New Ulm (507-359-6033); 
Rochester (507-206-2820); or St. Paul (651-259-5772). 

DESCRIPTION: The Blanding’s turtle is a medium to large turtle (5 to 10 inches) with a black or dark 
blue, dome-shaped shell with muted yellow spots and bars. The bottom of the shell is hinged across 
the front third, enabling the turtle to pull the front edge of the lower shell firmly against the top shell to 
provide additional protection when threatened. The head, legs, and tail are dark brown or blue-gray 
with small dots of light brown or yellow.  A distinctive field mark is the bright yellow chin and neck. 

BLANDING’S TURTLES DO NOT MAKE GOOD PETS
 
IT IS ILLEGAL TO KEEP THIS THREATENED SPECIES IN CAPTIVITY
 



 

 
 

 
 

 
 

  
    

   
 

   
   

 
 

   
   
   

  
  

  
   

  
  

 
 

  
  

   
   

   
  
   
   

   
  

   
 
 
 
    
  
 
 

SUMMARY OF RECOMMENDATIONS
 
FOR AVOIDING AND MINIMIZING IMPACTS
 

TO BLANDING’S TURTLE POPULATIONS
 
(see Blanding’s Turtle Fact Sheet for full recommendations) 

•	 This flyer should be given to all contractors working in the area.  Homeowners 
should also be informed of the presence of Blanding’s turtles in the area. 

•	 Turtles that are in imminent danger should be moved, by hand, out of harm’s 
way.  Turtles that are not in imminent danger should be left undisturbed to 
continue their travel among wetlands and/or nest sites. 

•	 If a Blanding’s turtle nests in your yard, do not disturb the nest and do not allow 
pets near the nest. 

•	 Silt fencing should be set up to keep turtles out of construction areas.  It is 
critical that silt fencing be removed after the area has been revegetated. 

•	 Small, vegetated temporary wetlands should not be dredged, deepened, or filled. 
•	 All wetlands should be protected from pollution; use of fertilizers and pesticides 

should be avoided, and run-off from lawns and streets should be controlled. 
Erosion should be prevented to keep sediment from reaching wetlands and lakes. 

•	 Roads should be kept to minimum standards on widths and lanes. 
•	 Roads should be ditched, not curbed or below grade.  If curbs must be used, 4" 

high curbs at a 3:1 slope are preferred. 
•	 Culverts under roads crossing wetland areas, between wetland areas, or between 

wetland and nesting areas should be at least 36 in. diameter and flat-bottomed or 
elliptical. 

•	 Culverts under roads crossing streams should be oversized (at least twice as wide 
as the normal width of open water) and flat-bottomed or elliptical. 

•	 Utility access and maintenance roads should be kept to a minimum. 
•	 Because trenches can trap turtles, trenches should be checked for turtles prior to 

being backfilled and the sites should be returned to original grade. 
•	 Terrain should be left with as much natural contour as possible. 
•	 Graded areas should be revegetated with native grasses and forbs. 
•	 Vegetation management in infrequently mowed areas -- such as in ditches, along 

utility access roads, and under power lines -- should be done mechanically 
(chemicals should not be used).  Work should occur fall through spring (after 
October 1st and before June 1st). 

Compiled by the Minnesota Department of Natural Resources Division of Ecological and Water Resources, Updated August 2012
 
Endangered Species Review Coordinator, 500 Lafayette Rd., Box 25, St. Paul, MN 55155 / 651-259-5109
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April 2, 2014 

Mr. Dennis Gimmestad 
MnDOT Cultura l Resources Unit 
Transportation Building, MS620 
395 John Ireland Boulevard 
St. Paul, MN 55155 

Re: 	 Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & Downtown Minneapolis 
Hennepin County 
SHPO Number: 2009·0080 (Phase I/II Architecture History Investigations) 

Dear Mr. Gimmestad, 

Thank you for continuing consultation on above-referenced project. It is being reviewed under Section 
106 of the National Historic Preservation Act (36CFR800) and provisions of the Minnesota Historic Sites 
Act. 

We have completed our review of the survey report entitled Phase I/Phase II Architecture History 
Investigation for the Proposed Southwest Light Rail Transit Project, Hennepin County, Volume 5, 
Supplemental Report Number Two, Additional Areas/Properties in the Following Survey Zones: St. Louis 
Park Survey Zone, Minneapolis West Resident/a/ Survey Zone (February 2014) which was submitted to 
our office on 25 February 2014. 

We concur with your agency's determination that the following properties are eligible for listing in the 
National Register of Historic Places (NRHP): 

>- Mahalia and Zachariah Saveland House (HE-MPC-6766), 2405 West 22nd Street, M inneapolis 
eligible under criterion C (architecture); 

:;.. Frank W. and Julia C. Shaw House (HE-MPC·6603), 2036 Queen Avenue South, Minneapolis· 
eligible under criterion C (architecture); 

:,... 	 Kenwood Parkway Residential Historic District (HE-MPC-18059), 1805 - 2206 Kenwood 
Parkway, Minneapolis - the residential historic district Is eligible under criterion A (community 
planning and development). For clarification to what is stated in the report regarding the 
residential district's eligibility under criterion C, this parkway section is part of the contributing 
Kenwood Parkway Sub-segment of the Grand Rounds, a property previously determined eligible 
for listing in the NRHP under both criteria A and C. 

We also concur with the determination that both the Nora C. and William Klein House (HE-MPC-6761) 
and the B'nai Abraham Synagogue (HE·SLC-566) are not eligible for listing in the NRHP. 
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Again, we thank you for your agency's commitment to completing high-quality ldentiflcatlon and 
evaluation survey reports for the proposed llght rail project. Feel free to contact me at 651-259-3456 or 
sarah.beimers@mnhs.org if you have any questions or ,concerns regarding our review. 

Sincerely, 

Sarah J. Beimers 
Manager, Government Programs and Compliance 

cc: 	 Hilary Dvorak, Minneapolis Heritage Preservation Commission 
Heather Goodson, Mead and Hunt 

mailto:sarah.beimers@mnhs.org
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April 2, 2014 

Mr. Dennis Glmmestad 
MnDOT Cultural Resources Unit 
Transportation Building, MS620 
395 John Ireland Boulevard 
St. Paul, MN 55155 

Re: 	 Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & Downtown Minneapolis 
Hennepin County 
SHPO Number: 2009-0080 (Phase II Archaeological Survey) 

Dear Mr. Gimmestad, 

Thank you for continuing consultation on above-referenced project. It Is being reviewed under Section 
106 of the National Historic Preservation Act (36CFR800) and provisions of the Minnesota Historic Sites 
Act. 

We have completed our review of the survey report entitled Phase II Archaeological Survey for the 
Southwest Light Rail Transit Project (February 2014) which was submitted to our office on 27 February 
2014. 

We concur with your agency's determination that the following properties are not eligible for listing in 
the National Register of Historic Places (NRHP): 

).:.- Brookview Terrace (21HE0413), St. Louis Park 

>- Upton Avenue Ridge (21HE0412), Minneapolis 

).':- M&Stl Cedar Lake Yards (21HE0408), Minneapolis 

;... Kenwood Station (21HE0414), Minneapolis 


We also concur with the determination that the following properties are eligible for listing in the NRHP: 

;... St. Paul & Pacific Rall Bed (21HE0435), St. Louis Park, eligible under criteria C and D 

;... Cedar Lake Ice Company (21HE0409), Minneapolis, eligible under criterion D 


Regarding the sites identified as Royalston North (21H E0436) and Royalston South (21HE0437) in 
M inneapolis, your agency has Indicated that additional field survey is necessary in order to determine 
NRHP eligibility and that this additional survey would potentially be combined with Phase Ill treatment. 
While we do agree that additional Phase II evaluation work may be warranted for these sites, we believe 
that the current information Is sufficient to demonstrate that the two Royalston sites are eligible for 
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listing in the NRHP under criterion D. If future investigation does take place In the existing Royalston 
Road street bed and Intact archaeological deposits are found, then they may contribute to the 
significance of these two sites. However, it is our feeling that if additional Intact deposits are not found, 
the two sites would sti ll be eligible. 

Again, we thank you for your agency's commitment to completing high-quality identification and 
evaluation survey reports for the proposed light rail project. In particular, this Phase II archaeological 
survey and evaluation Is an excellent report and provides a significant contribution to the archaeology of 
the Minneapolis and St. Louis Pa rk metropolitan area. 

Feel free to contact me at 651-259-3456 or sarah.belmers@mnhs.org if you have any questions or 
concerns regarding our review. 

Sincerely, 

Sarah J. Beimers 
Manager, Government Programs and Compliance 

mailto:sarah.belmers@mnhs.org
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Park & Recreation Board 

May 16, 2014 

Dennis Gimmestad 
MNDOT Cultural Resources Unit 
Office of Environmental St ewardship 
Mail Stop 620 
395 John Ireland Boulevard 
Saint Paul, MN 55155 

RE: Southwest Light Rail Transit Project, Minneapolis Park and Recreation 
Board Comments on April 18, 2014 Consultant Materials 

Dear Mr. Gimmestad: 

Thank you for the opportunity to review the Section 106 materials provided to 
Sarah Belmers of the Minnesota State Historic Preservation Office and to 
participate in the April 30, 2014 consultant meeting for the Southwest Light 
Trail Transit {SWLRT) Project. Minneapolis Park and Recreation Board (MPRB) 
staff provide the following comments on the materials: 

Table of Potential Effects on Historic Properties {4/15/14) 

1) 	 No 8, Grand Rounds/Lake Calhoun (eligible} HE-MPC-01811: No 
adverse effect is indicated for this portion of the Grand Rounds 
Historic District based on preliminary engineering and station area 
plans. This property Is close to the station area in an area of the city 
that has poor vehicle, pedestrian and bicycle circulation. The MPRB is 
concerned that this property will be adversely impacted by changes to 
traffic and parking patterns that result from the SWLRT project in this 
area. We request continued consultation on this property throughout 
the final design and development of the SWLRT, similar No 21, Grand 
Rounds/Kenwood Parkway {eligible) HE-MPC-01796 in the table. 

2) 	 No 9, Grand Rounds/Cedar Lake Parkway (eligible) HE-MPC-01833: 
The MPRB is concerned about the long-term noise and visual intrusion 
at this intersection and its Impacts on adjacent park land. We 
understand this it is currently a quiet zone. We also understand that 
this status is unique and are concerned that this designation may not 
carry over into the SWLRT project. The MPRB is welcomes the 
opportunity to continue the consultat ion on this intersection. 

3) 	 No 13, Grand Rounds/Kenilworth Lagoon/Channel (eligible) HE-MPC· 
1822: The MPRB agrees with the need for continued consultation on 
the impacts to the Kenilworth Channel and Lagoon. The size and scale 
of the proposed bridge structures are not consistent with the design 
intent and historic cultural landscape of the channel. The MPRB wou ld 
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like to include the introduction of massive portals on each side of the channel to this review, as 
well as the noise and vibration impacts that will result from the SWLRT moving in and out of the 
shallow tunnels and crossing the channel. The MPRB is concerned that it will not be possible to 
mitigate the impacts of bridge structures and portals that co-locate freight, light rail and trail 
over the channel. To assist with defining the design intent and historic landscape character of 
the Kenilworth Channel and Lagoon, the MPRB provides the following information: 

The creation of the Kenilworth Lagoon was driven by rising interest in "water sports of 

all kinds on the lakes and streams," according to Theodore Wirth, writing in his 1944 

history of the park system. As early as 1906, Wirth's first year as superintendent, one of 

his main goals was to connect Isles, Calhoun, Cedar, and Brownie together, an idea 

called the "Venice of America"-with specific reference to the "beautiful drives and 

bridges"-in the 1908 Board President's Report. 

Excavation of the Kenilworth Lagoon as far as the Minneapolis and St. Louis Railroad was 

completed in 1911 and extended to Cedar Lake by 1913. In his 1914 Superintendent's 

Report, Wirth notes the adoption of the name "Kenilworth Lagoon" for the entire water 

connection between Isles and Cedar, and describes its original design: 

"During the winter season the grounds along the south shore of the lagoon, 

between Bridge No. 4 [Lake of the Isles Parkway over the Kenilworth Lagoon] 

and the railroad, were graded, and in the spring seeded and planted, and they 

have become very attractive in their new garb of lawn and shrubbery. During 

the fall months the north side of the main lagoon and the banks of the 

waterway between the railroad bridge and Cedar Lake have also been graded, 

dressed with loam, planted, and seeded. Walks along both shores have been 

established leading from Lake of the Isles Boulevard to Cedar Lake Avenue, or 

what is now called 'Burnham Avenue.' Pipe rails were erected along the walks 

where they come close to the narrow channel under the railroad bridge. 

This work was completed less than a year after similar planting and grading was done 

around Lake of the Isles and along the channel between Isles and Calhoun. Wirth 

viewed the dredging and interconnection of the four lakes as a single grand project with 

similar design parameters. In 1907 he envisioned that the Isles-Calhoun connection 

would have a "natural picturesque appearance." This design style would have been 

applied to the entire chain of lakes. 

The interconnection of the lakes required six bridges, which were enumerated in the 

1909 Annual Report. A competition was held to design them, and designs were selected 

and built over the Lake Calhoun inlet (bridge #1), Lake of the Isles outlet to Calhoun 

(bridge #3), and the Kenilworth Lagoon at Lake of the Isles (bridge #4). The railroad 

bridge over the Isles-Calhoun channel (bridge #2) was built by the railroad. These four 

bridges were completed in 1911. A design was purchased for the Burnham Road (then 
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"Cedar Lake Avenue") bridge (bridge #6) but it was never built. Bridge #5, the railroad 

bridge over the Kenilworth Lagoon at the present day location of the proposed 

Southwest LRT crossing, was completed in 1913 and considered temporary. 

Though in 1909 Wirth agreed to focus efforts and money on the more prominent 

Bridges 1, 3, and 4, by 1913 he "[hopes that the railroad company will replace [the 

temporary timber structure] in due time with a better and safer structure." In 1916, two 

years after completion of the Kenilworth Lagoon with its plantings and trails, the 

railroad bridge continued to bother Wirth: "I wish to renew my suggestion that the city 

be requested to build a suitable permanent bridge across the channel on Cedar Lake 

Avenue (Burnham Road), and that the Minneapolis and St. Louis Railway Company 

replace the unsightly wooden bridge with a permanent, neat looking concrete 

structure." 

The Kenilworth Lagoon was originally envisioned as a recreational water and pedestrian 

connection in the picturesque style that predominated throughout the Isles/Calhoun 

area. All the bridges in the area-including the railroad bridges-were considered key 

features of that recreational connection. In the 1914 Annual Report, Wirth sets forth his 

grand vision specifically for the Kenilworth Lagoon: 

"After permanent ornamental bridges have been established to replace the 

present unsightly wooden structures [of the Burnham Road and Minneapolis 

and St. Paul Railroad bridges], this waterway between the two lakes will be one 

of the most attractive features of the entire park system, viewed alike from land 

or water." 

4) 	 No 14 - 18, Grand Rounds: The MPRB agrees with the need for continued consultation on the 
visual impacts of the bridge structures over the Kenilworth Channel from surrounding 
properties. The MPRB is concerned that the visual impact of the bridges over the Kenilworth 
Channel from Burnham Road Bridge are not evaluated in the consultation materials. The MPRB 
recommends that this be included in the consultation. 

Again, thank you for the opportunity to review these materials and to participate in future consultation 
for the Section 106 review of the Southwest Light Trail Transit Project. 

Sincerely, 

Bruce L. Chamberlain, ASLA 
Assistant Superintendent for Planning 

cc: Sarah Beimers, Minnesota State Historic Preservation Office 
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From: Byers,  Jack  P.
 
To: Gimmestad,  Dennis  (DOT)
 
Cc: sarah.beimers@mnhs.org;  Jacobson,  Nani  (Nani.Jacobson@metrotransit.org);  Hager,  Jenifer  A;  Schaffer,  Brian
 

C. 
Subject: Southwest  LRT  106  Consultation  - Your  request  for  comments  from  Minneapolis  by  May  18th 
Date: Friday,  May  16,  2014  11:02:32  AM 

Dennis, 

Thank you for convening all of the consulting parties on the Southwest Transitway Section 106 process on April 

30th. We appreciate your presentation of the updated Potential Effects table and we appreciate the research and 
chronology that the 106 Group presented during that meeting. Both were illuminating and very helpful.  Thank 
you for your hard work on this project. 

As you are aware, the City of Minneapolis and the other municipalities along the proposed corridor are currently 
engaged the Municipal Consent process; one that includes a specific set of proposals from SPO.  City of 
Minneapolis staff are reviewing the SPO package and preparing our comments for subsequent review and 
consideration by our City Council.  City staff are certainly keeping matters related to historic resources in mind as 
we conduct our Municipal Consent review.  However, given that the Municipal Consent process is formally 
underway, it would be premature for us to comment specifically on 106 matters separately and before our City 
Council’s review and decision on Municipal Consent is completed. 

Thank you for understanding.  Please feel free to contact me if you have any questions or require further 
clarification. 

Regards, 
Jack Byers 

Jack Byers, AICP 
Long Range Planning Manager 

City of Minneapolis – Community Planning and Economic Development 
105 Fifth Avenue South – 200 
Minneapolis, MN 55401-2534 

Office: 612-673-2634 
jack.byers@minneapolismn.gov 
www.minneapolismn.gov/cped 
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STATE HISTORIC PRESERVATION OFFICE 

ln- Minnesota 
' _J_ Historical Society Using the Power of History to Transform Llvcs 

PRESERVING SHARING CONNECTING 

May 21, 2014 

Mr. Dennis Gimmestad 
Mn DOT Cultural Resources Unit 
395 John Ireland Boulevard, Mail Stop 620 
St. Pau l, MN 55155-1899 

RE: 	 Southwest Light Ra il Transit Project 

Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for continuing consu ltation on the above project. It is being reviewed pursuant to the 
responsibilities given the State Historic Preservation Officer by the National Historic Preservation Act of 1966 
and implementing federal regulations at 36 CFR 800, and to the responsibilities given the Minnesota Historical 
Society by the Minnesota Historic Sites Act and the Minnesota Field Archaeology Act. 

We have completed our review of t he consu ltat ion package you subm itted to our office on 18 Apri l 
2014. This submittal included: 

• 	 Consultation let te r dated 18 April 2014 

• 	 Table of Potential Effects on Historic Properties 

• 	 Photo Log of Historic Properties 
• 	 Hist oric Propert ies Maps 1-6 

• 	 Attachment A: Ad ditiona l Project Informati on in the Vicinity of Hopkins M&StL Depot 

• 	 At tachment B: Additional Project Information in the Vicinity of Cedar Lake Parkway/Grand 
Rounds Historic District 

• 	 Preliminary Track Drawings: East Segments 1-4 

In addition to reviewing these materia ls, we participated in the Section 106 Consulting Parties meeting 
held at the Southwest Project Office on 30 April 2014. Thank you for convening all of t he consulting 
parties fo r this meeting, it was very beneficial. Our comments and recommendations are outlined 
below. 

Archaeological Phase II Evaluation 
We concur wi th your determination that archaeologica l sit es 21HE0436 and 21HE0437 are eligible for 
listing in the Nat ional Register of Historic Places (NRHP) under Criterion D. It is our understanding that 
your agency will complete add itional Phase II investigations at these sites in order to determine site 
boundaries w hich will assist in the resolution of potential adverse effects to these sites. We agree with 
this approach. 

Minnesota Historical Society, 34S Kellogg Boulevard West. Saint Paul. Minnesota 55102 

651-259-3000 • 888-727-8386 • www.mnhs.org 
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Area of Potential Effects Revisions 
We have taken into account the various adjustments to the project's area of potential effect (APE) which 
you have summarized in your letter and are illustrated on the Historic Properties Maps. As you have 
indicated, one of the most significant adjustments to the project APE is in the location of the new light 
rail bridge crossings over the Kenilworth Lagoon/Channel. We appreciate the fact that, due to the 
change in scope for this segment of the project, the APE has been expanded in order to 
comprehensively apply the criteria of adverse effect to significant characteristics of the historic Grand 
Rounds. We look forward to continuing consultation regarding potential effects to historic properties in 
these additional areas. 

Preliminary Project Effects Assessments 
You have indicated that the assessments of potential effects on historic properties have been 
determined based upon preliminary project engineering plans and that final adverse effect 
determinations will be made by the Federal Transit Administration. In general, we agree with many of 
the assessments that have been completed thus far and it is our opinion that these assessments will 
provide a basis for provisions to be included in a Section 106 agreement document, perhaps in the form 
of a programmatic agreement, for the Southwest Light Rail Transit Project. Our comments and 
recommendations on your April 18th correspondence are outlined below: 

• 	 Based on our review of the current preliminary engineering and station area plans, we concur 
with your determination that the project will not adversely affect the following nine {9) 
properties: Hopkins City Hall (Hopkins), Hoffman Callan Building (St. Louis Park), Minikahda Club 
(Minneapolis), Grand Rounds-Lake Calhoun Segment (Minneapolis), Mac Martin House 
(Minneapolis), Dunwoody Institute (Minneapolis), Minneapolis St. Paul & Manitoba Railroad 
Historic District (Minneapolis), Osseo Branch/Minneapolis St. Paul & Manitoba Railroad Historic 
District {Minneapolis), and the Minneapolis Warehouse District (Minneapolis). We agree that no 
further consultation is required for these properties unless subsequent project plan 
development results in effects to these historic properties. 

• 	 Please Note: Based upon discussions at the April 30th consulting parties meeting, we.do not 

concur with the "no adverse effect" finding for the CM&StP Saint Louis Park Depot (Saint Louis 
Park}, due to the fact that project plans have changed in the vicinity of this historic property 
which may necessitate additional effect assessment and/or design changes. We look forward to 
continuing consultation at this location. 

• 	 We agree with your agency's determination that avoidance of adverse effects for the following 
four (4) properties may be possible through appropriate design modifications and/or protection 
measures during construction: M&StL Hopkins Depot (Hopkins), Peavey-Haglin Experimental 
Concrete Grain Elevator (Saint Louis Park), Grand Rounds-Cedar Lake Parkway Segment 
(Minneapolis), and Archaeological Site 21HE0409. We will continue to consult with your agency 
as project plans are further developed. 

• 	 In regards to the proposed location of the two (2) new Lake of the Isles-Cedar Lake Channel 
Bridges, you have indicated that we will continue to consult with your agency on ways to 
minimize or avoid adverse effects to the six {6} historic properties identified within the APE for 
these bridges. These historic properties include: the Kenilworth Lagoon/Channel, Cedar Lake, 
Lake of the Isles, Lake of the Isles Parkway, and Park Board Bridge No. 4 which are contributing 
elements to the Grand Rounds, as well as the Lake of the Isles Residential Historic District. We 
agree that avoidance or minimization of adverse effects is the most desirable outcome, but we 



also recommend that continued consideration be given to potential mitigation of any adverse 
effects resulting from this segment of the project's construction. 

• We agree with your recommendation for continued consultation regarding avoidance or 
minimization of potential adverse effects which may result from construction of the Penn LRT 
Station. It is our opinion that your agency should continue to consider potential mitigation of 
adverse effects at this station location as well. We agree that further consideration of effects 
resulting from the design ~nd development of access routes between the Penn LRT Station and 
Kenwood Parkway will need to be assessed. The four (4) historic properties located within the 
Penn LRT Station APE include: the Kenwood Parkway Historic District, and three contributing 
elements to the Grand Rounds which include Kenwood Parkway, Kenwood Park, and Kenwood 
Water Tower. You have also indicated that additional assessment of potential auditory effects 
will be completed for the northern section of the Kenwood Parkway Historic District. 

• We will continue to consult with your agency and consulting parties in the City of Hopkins 
regarding continued assessment of potential effects to the Hopkins Commercial Historic District 
resulting from the Downtown Hopkins LRT Station area development. We agree that a provision 
for listing the historic district in the National Register of Historic Places is an acceptable strategy 
for avoiding adverse effects and look forward to continuing consultation with your agency and 
the City of Hopkins. 

• We agree with your determination that archaeological sites 21HE0436 and 21HE0437 will be 
directly affected by construction of the Royalston LRT Station and that avoidance of adverse 
effects has been considered and deemed infeasible. Therefore, we need to further consult 
regarding minimizing or mitigating for the adverse effect. Perhaps through the additional 
archaeological survey which is to be completed in the near future. The boundaries of these sites 
will be clarified which may allow for avoidance of direct impacts and continued preservation of 
site elements. We agree that a logical mitigation strategy for destruction of these sites will be a 
provision in a future agreement document for Phase Ill Data Recovery. We also recommend 
continued consultation with our office and consulting parties from the City of Minneapolis to 
develop additional relevant mitigation strategies. 

• We agree with your determination that impacts to the following four (4) non-contributing 
elements, either directly or indirectly, will not adversely affect the Grand Rounds: the two {2) 
Railroad Bridges over Kenilworth Lagoon, the Burnham Road Bridge, and The Parade. 

Again, thank you for your agency's efforts in bringing all of the Section 106 consulting parties together 
on April 30th to discuss the preliminary effects assessments, the proposed light rail route from Hopkins 
to Minneapolis, as well as providing a project update regarding the proposed Lake of the Isles-Cedar 
Lake Channel Bridges. We are aware of the fact that your agency will be in receipt of comment letters 
from the various consulting parties regarding the preliminary effects assessments and we look forward 
to continuing consultation as all comments and recommendations are taken into account. 

If you have any questions or concerns regarding this comment letter, please feel free to contact me at 
651-259-3456 or sarah.beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 

mailto:sarah.beimers@mnhs.org


l ~K Minnesota 
Using t he Power of History to Transform Livesl'_l Historical Society 	 PRESERVING SHARING CONNECTING 

STATE HISTORIC PRESERVATION OFFICE 

June 5, 2014 

Mr. Dennis Gimmestad 
MnDOT Cultural Resources Unit 
395 John Ireland Boulevard, Mail Stop 620 
St. Paul, MN 55155-1899 

RE : 	 Southwest Light Rail Transit Project 
Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for continuing consultation on the above project. It is being reviewed pursuant to the 
responsibilities given the State Historic Preservation Officer by the National Historic Preservation Act of 1966 
and implementing federal regulations at 36 CFR 800, and to the responsibilities given the Minnesota Historical 
Society by the Minnesota Historic Sites Act and the Minnesota Field Archaeology Act. 

We have completed our review of your correspondence dated 2 April 2014 in which you provide 
clarification regarding the historic property boundaries for segments of the Grand Rounds and the 
M&Stl RR Depot, properties previously determined eligible for listing in the National Register of Historic 
Places and located within the area of potential effects {APE) for the Southwest Light Rail Transit Project. 
Our comments are summarized below: 

• 	 Grand Rounds-Kenilworth Lagoon/Channel (HE-MPC-1822) - we concur with your 
determination of the historic property boundary as described in your correspondence and 
illustrated on the map dated 02/13/14; 

• 	 Grand Rounds-Cedar Lake Parkway (HE-MPC-1833) - we concur w ith your determination of the 
historic property boundary as described in your correspondence and illustrated on the map 
dated 02/13/14; 

• 	 M&Stl RR Hopkins Depot (HE-HOC-0014) - we concur with your determination of the historic 
property boundary as described in your correspondence and illustrated on the map dated 
02/13/14. 

We look forward to continuing consultation on this important project. If you have any questions or 
concerns regarding this comment letter, please feel free to contact me at 651-259-3456 or 
sarah.beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 

. Minnesota Hist orical Society. 345 Kellogg Boulevard West. Saint Paul. Minnesot a 55102 

651-259-3000 • 888-727-8386 • www.mnhs.org 
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llf Minnesota 
Historica l Society 

STATE HISTORIC PRESERVATION OFFICE 

Using t he Power of H istory to Tran sform Lives
PRESERVING SHARING CONNECTING 

June 5, 2014 

Mr. Dennis Gimmestad 
MnDOT Cultural Resources Unit 
395 John Ireland Boulevard, Mail Stop 620 
St. Paul, MN 55155-1899 

RE: 	 Southwest Light Rail Transit Project 
Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for continuing consultation on the above project. It is being reviewed pu rsuant to the responsibilities given 
the State Historic Preservation Officer by the National Historic Preservation Act of 1966 and implement ing federal 
regulations at 36 CFR 800, and to the responsibilities given the Minnesota Historical Society by the Minnesota Historic 
Sites Act and the Minnesota Field Archaeology Act. 

We have completed our review of additional transit project materials received in our office on 8 May 2014 w hich 
included: 

• 	 Correspondence letter dated 8 May 2014 

• 	 Report entit led Phase I/Phase II Architectural History Investigation, Southwest LRT Proj ect, Hennepin 
County, Minnesota: Volume Six, Supplemental Report Number Three {SDEIS} (CH2M HILL, Apri l 2014) 
Report entitled Phase lo Archaeological Investigation: Southwest Light Rail Transit, Hennepin County, 
Minnesota: SDEIS Areas Eden Prairie Segment, Hopkins Operations and Maintenance Facility, St. Louis 
Park/Minneapolis Segment (CH2M HILL, March 2014) 

• 	

You have indicated that these additional cultural resources studies have been completed as a result of scope 
adjustments which have been made to the proposed light rail transit project and that a Supplemental Draft 
Environmental Impact Statement (SDEIS) is currently being finalized . 

Based upon information provided to us at this time, we concur with your determination that, in t he SDEIS project 
areas surveyed for architecture/history resources, no additional properties listed or eligib le for listing in the 
National Register of Historic Places (NRHP) were identified. Also, we concur with the determination that Phase 1 
archaeological surveys shou ld be completed for Areas A, B, and C identified in the Phase la archaeological report 
and that outside these three (3) areas targeted for survey, there are no addit ional NRHP listed or eligible 
properties identified. 

We look forward to continuing consu ltation on this important project. If you have an y questions or concerns 
regarding this comment letter, please feel free to contact me at 651-259-3456 or sarah.beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 

Minnesota H1stoncal Society. 34S Kellogg Boulevard West. Saint Paul, Minnesota 55102 

651-259-3000 • 888-727-8386 • www.mnhs.org 
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Minnesota 
Hist orical Society 

Using the Powor of History to Trnnslorm Lives 
PRESERVING SHARING CONNECTING

STATE HISTORIC PRESERVATION O FFICE 

July 3, 2014 

Mr. Dennis Gimmestad 
MnDOT Cultura l Resources Unit 
Transportation Building, MS620 
395 John Ireland Boulevard 
St. Pau l, MN 55155 

Re: 	 Southwest Transitway Project 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park & Downtown Minneapolis 
Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Gimmestad: 

Thank you for your letter of 2 June 2014 that provided clarification on additional Phase II investigations 
in the vicinity of archaeological sites 21HE0436 and 21HE0437 and clarification on the properties that 
will require further consultation on design and/or protective measures to avoid adverse effects as 
project planning moves forward. 

We look forward to continuing consultation on this project. Please feel free to contact me at 651-259
3456 or sarah.beimers@mnhs.org if you have any questions or concerns regarding our review. 

Sincerely, 

Sarah J. Beimers, Manager 
Government Programs and Compliance 

cc: 	 Greg Mathis, MnDOT CRU 

Minnesota Historical Society, 345 Kellogg Boulevard West. Saint Paul. Minnesota 55102 
651-259-3000 • 888-727-8386 • www.mnhs.org 
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REGIONV 200 West Adams Street U.S. Department Illinois, Indiana, Suite 320 
of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 

Ohio, Wisconsin 312-353-2789Fecleral Transit 312-886·0351 (fax)
Administration 

July 9, 2014 

Victoria R11tson 

Surface Transportation Board 

Office ofEnvironmental Analysis 

395 E Street, SW 

Washington, DC 20423 


Re: Rescinding Cooperating Agency Stnt11s for the Southwest Light Rnil Tnmsit (SWLRT) 

Project and Invitation to Become a Pnrticipating Agency for the SWLRT Project 


Dear Ms. Rutson: 

Federal Trnnsit Ad1.ninistrntio11 (FTA), in cooperation with the Metropolitan Council, is developing 
a public transit project thnt will benefit the residents of the Minneapolis/St. Paul Region. A Draft 
Environmental Impact Statement (DEIS) was published on October 12, 2012 with the public 
comment period ending on December 31, 2012, The Surface Transportation Bonni (STB) is 
currently included as a cooperating agency for the SWLRT (METRO Green Line Extension) 
Project under the National Environmental Policy Act (NEPA). Due to modifications to the project 
since publication of the DEIS, the FTA and Metropolitan Council intend to publish a Supplemental 
Di·aft Environmental Impact Stntement (SDEIS). It is anticipated that the SDEIS scope will 
include, but not be limited to, an evaluation of the following meCts: Eden Prairie Light Rail Transit 
(LRT) alignment and stations, LRT Operations and Maintenance FCtcility (OMF) site, freight rail 
alignments (i.e., Re-location and Co-location), and other areas where PTA and the Metropolitan 
Council determine that there is a need to be supplemented with additio11nl information which was 
not included in Project's October 2012 DEIS. This letter serves to rescind STB as a cooperating 
agency due to adjustments in the project scope made since publication of the DEIS in October 
2012. 

On April 9, 2014, the Metropolitnn Council ndopted a project scope and budget which includes 
retaining cmrent operations for freight rail 011 the Bass Lake Spur and Kenilworth Corridor. As 
STB noted in their comment letter on the Draft EIS from December 2012, "[STB] board approval 
is not required to improve, upgrade, or realign m1 existing line without extending the territory or 
markets that the railrond serves." Under the LPA, there would be the following general areas of 
freight rail modifications: 

o 	 Existing freight rnil tracks would be shifted to the north approxinrntely 40-45 feet on the 
Cnnadinn Pacific (CP)-owned Bass. Lake Spur, beginning in Hopki11s and exte11ding through 
St. Louis Park. The freight rail and light mil shift would continue into Minneapolis on the 
He1111epi11 County Regional Railroad Authority (HCRRA)-owned Cedar Lake Junctions 
(commonly referred to 11s the Kenilwo11h Corridor) (see Exhibits 1-3). This shift allows the 
proposed light rail alignment to be located south of the freight rnil tracks thereby providing 
better LRT statio11 connectio11s to local activity centers. 
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o 	 A portion of the norlhcrn leg of the existing Skunk Hollow switching wye belwccn the Bnss 
Lnkc Spur nnd Oxford Street would be removed nncl replaced with n new southerly 
conncclion belwccn the Dnss Lnke Spur nnd the MN&S Spur (which is nlso owned by CP) 
thnt would cross over the proposed light rnil alig11111c11t on a strneturc, which would nllow 
freight trnins trnvcling on the Bnss Lake Spur trncks to continue to nccess tho MN&S Spur 
tracks (see Exhibil 3)1

• 

The· Supplementnl Drnft EIS, pln1111ed for publicntlon later this year, includes the above 
ndjuslmenls of freight mil ns pnrl of tho Locnlly Preferred Alternative (LPA). Flit be/ie)'es the 
clwuges made to the LPA 110 longer require STJJ (IJljJro1•al FTA Is seeking co11c11rre11ce to rescind 
COOJ)emflng agellCI' status, el/111/11afi11g the need for SJ1J 's ro/e (I.I' (I COO)~gCllCI' II/Ider 
NEPA. a.\' pre1•jousf11 Identilied under 40 CFR § J 501. 6. 

Pmsum1t to Section 6002 of the Safe, Accountnble, Plexiblo, nncl Efficient Trnnsporlalion Equily 
Act: A Legncy for Users (SAFETEA-LU) (23 USC § 139), FTA would like to im•ite STB to 
become "Jl.W'licipati11g_nge11c1' 111 the 011-goiug enl'iromneutal rcl'iew proce.ts for the pro/ect. FTA 
believes STD mny have nn iulcrcsl in lhis project because of the operntionnl effects to freight mil 
cnrricrs locntccl within the prqjccl corridor. STB docs not have to nccept this invitntion. l(STB 
elects 110110 become a vartici1lI11i1Jg age11c1•, STD 11111st declbte this /11l'ltatio11 /11 wrlthtg bl' Augillf. 
25. 2014, indicnting thnt STD hns no jurisdiction or nuthority with respect to the prqjecl, no 
expertise or information relevnnt to the projecl, nnd docs not intend to submil commenls to the 
project. The clcclinntion lllll)' be trnnsmittecl electronicnlly to Mr. \Vill inm Wheeler of the FTA nt 
wi ll in111.whcelcr@dot.gov; plense include the tille of the ofticinl responding. 

Plense contncl me if you hnve queslions or ncecl ndclitio11nl information. Thunk you for your 
support nncl expertise provided to the project. 

Sincerely, 

<:4(-6-(
0 

_,Mnrisc I . Si1116n
Rcgionnl Acl111inistrntor 

Cc: 	 Mnyn Snrnn, FTA I-IQ 

Nnui Jncobson, SWLRT PrQject Office 


Enclosures: 	 Exhibit I: Proposed Soulhwest LRT Alignmenl 
Exhibit 2: Freight Rnil Owners nnd Operntors in the Southwest LRT Project Aren 
Exhibit 3: Proposed rreighl Rnil Modiftcntions 

1 Removal of a portion of the northern leg of the Skunk Hollow switching wye would be required to 
accommodate the placement of the light rail alignment south of the freight rall alignment on the 
existing northern switching wye alignment. The southern leg of the Skunk Hollow switching wye 
would remain In place, providing the continuation of freight rail service to the Robert B. Hill 
Company salt facility at the west end of the switching wye. 

mailto:willin111.whcelcr@dot.gov
http:proce.ts


Exhibit 1. Proposed Southwest LRT Alignment 
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Exhibit 2. Freight Rail Owners and Operators in the Southwest LRT Project Area 
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Exhibit 3. Proposed Freight Rail Modifications 
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-----Original Message----
From: Vicki.Rutson@stb.dot.gov [mailto:Vicki.Rutson@stb.dot.gov] 
Sent: Friday, August 22, 2014 12:09 PM 
To: Sarna, Maya (FTA) 
Cc: Wheeler, William (FTA) 
Subject: RE: SWLRT: Rescinding of Cooperating Agency status and Invitation to 
Participate in Environmental Review Process 

Maya, since it appears that the only potential Board licensing action would 
involve trackage rights (Mike Higgins will be getting back to you on that issue), 
there's no need for the Board to be involved in the environmental review--under 
the Board's environmental rules, trackage rights are categorically excluded from 
NEPA review by the Board. 

Please call or email if this doesn't make sense. 

Best, Vicki 

Victoria Rutson 
Director, Office of Environmental Analysis Surface Transportation Board 
(202) 245-0295 (phone) 
(202) 245-0454 (fax) 
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U.S. Department 1200 New Jersey Avenue, SE . 
of Transportation Washington, D.C. 20590 

Federal Railroad 
Administration 

OCT - 6 2014 
Mr. Mark W. Fuhrmann 
New Starts Program Director- Metro Transit 
SWLRT Project Office 
6465 Wayzata Boulevard, Suite 500 
St. Louis Park, MN 55426 

Re: 	 Federal Railroad Administration Safety Jurisdiction-Proposed Southwest Light 
Rail Transit Line 

Dear Mr. Fuhrmann: 

I write in response to the Metropolitan Council ' s (Met Council) request for a 
preliminary jurisdiction determination concerning the proposed Southwest Light Rail 
Transit Line (SWLRT), described as a light rail transit (LRT) extension to its METRO 
system in the Minneapolis-St. Paul Twin Cities region of Minnesota. Based upon the 
information that Met Council provided in its letters dated June 12, 2014, and August 15, 
2014. the Federal Railroad Administration (FRA) has concluded that the proposed 
SWLRT will be an urban rapid transit (URT) operation; therefore, FRA will not exercise 
its safety jurisdiction over the SWLRT, except to the extent that it is necessary to ensure 
railroad safety at any limited shared connections between the SWLRT and other railroad 
carriers that operate on the general railroad system of transportation (general system), 1 as 
di scussed below. 

I. 	 General Factual Background 

Met Council's Metro Transit operating division operates and maintains the 
METRO system (described by Met Council as an LRT system) that serves the 
Minneapolis-St. Paul Twin Cities region of Minnesota. The existing METRO system 
consists of three lines, the METRO Blue Line, the METRO Red Line,2 and the METRO 
Green Line.3 The Blue Line is 12 miles in length with 19 stations between Target Field in 

1 The ·•general railroad system of transportation·· is defined as ·'the network of standard gage track over 
which goods may be transported throughout the nation and passengers may travel between cit ies and within 
metropolitan and suburban areas." Appendix A to 49 C.F.R. Part 209. Port ions of the network that lack a 
physical connection may still be part of the general system by virtue of the nature of the operations that 
occur. See .i.Q. 

2 The METRO Red Line is a bus rapid transit line with fi ve stations providing service from the Mall of 
America to and from points to the south. 

3 The Green Line opened for revenue operations on June 14, 20 14. 
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downtown Minneapolis and the Mall of America in Bloomington.4 The Green Line is 11 
miles in length with 18 stations offering service between Target Field and downtown St. 
Paul, sharing 5 stations with the Blue Line and bringing the METRO LRT system 's total 
to 22 miles of exclusive right-of-way and 37 stations. 

II. General Description of the SWLRT 

Based upon the written correspondence from Met Council, FRA has the following 
understanding of the SWLRT. The SWLRT is a proposed extension of the Green Line 
from downtown Minneapolis to Eden Prairie, which would add approximately 15 .8 miles 
of standard gage revenue service track and 17 new stations to the region 's METRO transit 
system. The SWLRT will connect to the Green Line at the Target Field/Interchange 
station in the central business district of downtown Minneapolis and will terminate at 
Mitchell Station in Eden Prairie. The SWLRT will be located completely within Hennepin 
County, Minnesota, extending from downtown Minneapolis and serving the communities 
of St. Louis Park, Hopkins, Minnetonka, and Eden Prairie. 

SWLRT service is proposed to operate 22 hours per day, 7 days per week. The 
SWLRT will provide service every 10 minutes during peak periods5 on weekdays, every 
15-20 minutes in the early morning and evening hours, 6 and every 30-60 minutes in the 
late evening hours. 7 On weekends and holidays, the service will have l 0-minute headways 
between 9:00 a. m. and 7:00 p.m., with 15-20 minute headways on mornings from 4:30 
a.m. to 9:00 a.m. and evenings from 7:00 p.m. to 9:00 p.m. , and 30-60 minute headways in 
the late evening hours between 11 :00 p.m. and 2:00 a.m. 

Seventeen new rail stations will be located on the SWLRT. Met Council chose the 
station locations based primarily on employment concentrations, strong connections to 
arterial bus service, compatibility with existing and future land uses, connectivity to 
walkable urban neighborhoods with multiple activity centers, as well as for the potential 
for transit-oriented development. Met Council estimates that the non-work-related trips8 

on the SWLRT will constitute approximately 15 percent of the total trips, while it 

4 In addition, the Bottineau Transitway, currently under development and expected to be operational as soon 
as 20 19, is a proposed 13-mile extension to the Blue Line, adding approximately I 0 stations, connecting at 
the Target Field/Interchange station in the central business district of downtown Minneapolis and 
terminating at 97th Avenue, the site ofTarget Corporation's north campus. FRA provided a jurisdiction 
determination on September 19, 20 13, explaining that the Bottineau Transitway, as proposed , is considered a 
URT operation with limited connections to the general system. 

5 The peak period runs from 5:30 a.m. to 10:00 p.m. 

6 The early morning hours are between 4:00 a.m. and 5:30 a.m. The evening hours are between 9:00 p.m. 
and 11 :00 p.m. 

7 The late evening hours are between 11 :00 p.m. and 2:00 a.m. 

11 These trips will be comprised of non-home-based errands, shopping , and entertainment-related trips. 
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estimates that the work-related trips9 will constitute the remaining 85 percent of the total 
trips. 

Three fre ight railroad carriers (freight rail) own or operate lines in the area in 
which SWLRT wi ll be operated: Canad ian Pacific Railway (CP); BNSF Railway 
Company (BNSF); and Twin C ities & Western Rai lroad Company (TC&W). There are 
four active freight lines within the area: the CP-owned Bass Lake Spur; the CP-owned 
Minneapolis. Northfield and Southern (MN&S) Spur; the Cedar Lake Junction 
(Kenilworth Corridor), owned by Hennepin County Regional Rai lroad Authority 
(HCRRA): and a piece of the BNSF-owned Wayzata Subdivis ion. 

Approximately 7.7 miles of the proposed SWLRT line, between the 5th Avenue 
crossing in Hopkins and Royalston Avenue in Minneapolis, will be constructed adjacent to 
operating freight rai l tracks in the CP-owned Bass Lake Spur. HCRRA-owned Kenilworth 
Corridor. and BNSF-owned Wayzata Subdi vision. Approx imately 3.9 miles of the 
proposed SWLRT a lignment, between the 5th Avenue crossing in Hopkins and Beltline 
Stat ion. will be constructed adjacent to CP-owned tracks. Approximately 2.3 miles of the 
proposed SWLRT alignment. between the Beltline Station and Cedar Lake Junction near 
Penn Stati on. will be constructed adjacent to HCRRA-owned tracks. Finally, from Cedar 
Lake Junction near Penn Station to Royalston Avenue. the SWLRT wi ll run adjacent to 
BNSF-owned tracks fo r approximately 1.5 miles. 

T he SWLRT wi ll not share track with railroad carriers that operate on the general 
system. There will be no shared stations between the SWLRT and freight rail , and no 
shared freight ra il-SWLRT rail (d iamond) at-grade crossings. Rather. the SWLRrs 
vehicles wi ll operate on their own double mainline tracks, which will be approximately 
33.5 feet (measured from center line to center line) away from freight rail on most areas 
along the SWLRT. 10 

There are fi ve proposed highway-rail crossings at grade through which freight rail 
traffic will operate in the corridor that it will share with the SWLRT. T he highway-rail 
grade crossings that will be shared between freight rai l and the SWLRT wi ll be located at 
51 

h A venue South. Blake Road North. Wooddale A venue. Beltline Boulevard, and 2 1st 
12 Street. 11 These crossings are proposed to be signalized crossings with gates. A single set 

9 These trips will originate at the passenger's home and wil l terminate at the passenger's place of 
employment or at an institutional campus. 

'
0 The distance separating the SWLRT track from freight rai l track varies from 25 feet to 110 feet on CP's 

Bass Lake Spur. from 20 feet to 50 feet on HCRRA ' s Kenilworth Corridor, and from 22 .5 feel to over 50 
feet on BNSF's Wayzata Subdivision. Crash walls are proposed at locations closer than 25 feet. 

11 Note that the crossing at 81
" Avenue South is only Y. mile west of the 5'" Avenue South crossing, but the 

freight rai l 1rack does not cross the highway at th is location. 

1 ~ The existing signal control a1 the 5•h Avenue South. Blake Road North. Wooddale Avenue, and Belt line 
Boulevard fre ight highway-ra il grade crossings is composed of cantilevered flashers and gates. The ex isting 
signal control at the 2 1" Street freight highway-rail grade crossing is composed of crossbucks and stop signs. 
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of gate arms and flashing lights will be used at Blake Road North, Wooddale Avenue, 
Beltline Boulevard, and 21st Street13 for protection of both the freight rail and the SWLRT 
operations. Train detection circuitry on the freight tracks will be interfaced with the 
SWLRT's grade crossing warning system at the shared crossings. Similarly, train 
detection circuitry on the SWLRT's tracks will be interfaced with the freight railroad 
carriers' grade crossing warning systems at the shared crossings. The 5th A venue South 
highway-rail grade crossing has approximately 200 feet of separation between the SWLRT 
track centerline and CP's track centerline. Each crossing at 5th Avenue South will have its 
own active warning device consisting of flashing lights and gates. There will be an 
interconnection between the SWLRT bungalow and the CP bungalow to facilitate the 
operation of both sets of warning devices. Crossing details will be evaluated and further 
refined as the project progresses. 14 Freight railroad carriers currently have maintenance 
responsibilities for the highway-rail grade crossing warning systems. 15 

The CP-owned Bass Lake Spur16 currently consists of Class 2 freight track with 
approximately 19-20 TC&W trains per week, operating at a maximum authorized 
operating speed of 25 miles per hour (mph). TC&W also operates 19-20 trains through the 
Kenilworth Corridor, 17 which is comprised ofClass 2 track at a maximum speed of 10 
mph. The MN&S Spur currently has Class l freight track and a maximum operating speed 
of 10 mph, with approximately 10 CP trains per week. The Wayzata Subdivision currently 
has Class 4 freight track with a maximum authorized operating speed of 45 mph, with 
approximately 19 BNSF trains per week. The maximum proposed operating speed for the 
SWLRT is 55 mph. 

The SWLRT would also have five highway-rail grade crossings that would be 
grade separated from freight rail: Excelsior Boulevard, Trunk Highway 100, Oxford 

13 The 2 151 Street crossing is currently subject to an active 24-hour Pre-Rule Quiet Zone per 49 C.F.R. 
§ 222.43. Met Council believes that the construction a long the corridor at the 2 151 Street crossing wou ld 
make this a Partial Pre-Rule Quiet Zone during working hours. Met Council antic ipates that the 2 1 '1 Street 
crossing would become a New Quiet Zone upon completion due to the addition of active warning devices, 
roadway medians, and the operation ofSWLRT trains to the exist ing crossing. 

14 The City of St. Louis Park and the City of Hopkins have expressed interest in implementing new Quiet 
Zones at shared freight rail and SWLRT crossings in their communities. 

15 It is proposed that maintenance responsibilities for the highway-rail grade crossing warning systems will 
be shared by the SWLRT and the freight railroad carriers. It is proposed that freight railroad carrie rs will 
provide and maintain the active warning devices for freight ra il tracks. Similarly, it is proposed that the 
SW LRT will provide and mainta in the active warning devices for its tracks. Negotiations with freight 
carriers regarding future maintenance responsibilities on the shared crossings and which entity will provide 
and maintain the active warning devices will occur as the project progresses throug h the Federal Transit 
Administration (FTA) New Starts process. 

16 The shared freight-SWLRT highway-rail grade crossings of51
h Avenue South, Blake Road North , 

Wooddale A venue, and Beltline Boulevard are located on the CP-owned Bass Lake Spur. 

17 The shared freight-SWLRT highway-rail grade crossing of 2 l 51 Street in Minneapolis is located on the 
HCRRA-owned Kenilworth Corridor. 
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Street, Louisiana Avenue, and Cedar Lake Parkway. 18 Finally, there are currently two at
grade recreational trail crossings on the corridor east of Beltline Boulevard and west of 
Cedar Lake Junction, but the crossings are proposed to be permanently closed. 

Met Council has worked closely with FT A Region V and Headquarters staff and 
representatives of CP, BNSF, TC&W, and FRA to work out the details and design of the 
SWLRT. Per 49 C.F.R. Part 659, the Minnesota Department of Public Safety 19 will 
provide State oversight regarding the operation of the SWLRT. 

III. The Legal Framework for FRA's Safety Jurisdiction Policy 

The Federal railroad safety laws apply to "railroad carriers." A "railroad carrier" is 
defined, in pertinent part, as a person providing railroad transportation. See 49 U.S.C. 
§ 20102(3). The term "railroad" is defined broadly and includes any form of nonhighway 
ground transportation that runs on rails or electromagnetic guideways. See 49 U.S.C. 
§ 20102(2)(A). The lone exception is for rapid transit operations in an urban area that are 
not connected to the general system. See id. at § 20102(2)(B). Outside of this one 
exception, and minor exceptions related to the applicability of the safety appliance laws, 
see id. at § 20301 (b ), FRA has safety jurisdiction, delegated from the Secretary of 
Transportation, over any type of railroad carrier (railroad), regardless of the type of 
equipment that it uses or its connection to the general system. See 49 C.F.R. § 1.89. 
Commuter or other short-haul railroad passenger service in a metropolitan or suburban 
area (a commuter or short-haul railroad) is within FRA's jurisdiction, even ifit is not 
connected to another railroad. See 49 U .S.C. § 20 I 02(2)(A)(i); see also Appendix A to 49 
C.F.R. Part 209. Moreover, commuter and other short-haul railroads are considered to be 
part of the general system, regardless of their connections to the general system. See 
Appendix A to 49 C.F.R. Part 209. 

Because Congress did not provide definitions for the statutory terms "commuter or 
other short-haul railroad passenger service in a metropolitan or suburban area" and "rapid 
transit operations in an urban area," FRA has set forth its policy on how it will apply those 
terms in its "Statement of Agency Policy Concerning Jurisdiction over the Safety of 
Railroad Passenger Operations and Waivers Related to Shared Use of the Tracks of the 
General Railroad System by Light Rail and Conventional Equipment." See 65 Fed. Reg. 
42,529 (July 10, 2000) (amending Appendix A to 49 C.F.R. Part 209) (FRA's Policy 
Statement).20 In FRA's Policy Statement, FRA establishes certain presumptions regarding 

18 The Cedar Lake Parkway crossing is currently subject to an active 24-hour Pre-Rule Quiet Zone per 49 
C.F.R. § 222.43 . Met Council believes that the construction along the corridor at this crossing would make 
this a Partial Pre-Rule Quiet Zone during working hours. Met Council anticipates that the 24-hour Pre-Rule 
Quiet Zone would be in effect following construction activities at the Cedar Lake Parkway crossing. 

19 The Minnesota Department of Public Safety, the State Safety Oversight Agency (SSOA) in Minnesota, 
oversees all fixed guideway transit systems in the State that are not part of the general system. Met Council 
will coordinate with the Minnesota Department of Public Safety as the project progresses. 

20 See also Appendix A to 49 C.F.R. Part 2 I 1, ·'Statement of Agency Policy Concerning Waivers Related to 
Shared Use ofTrackage or Rights-of-Way by Light Rail and Conventional Operations." 
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passenger rail operations. First, if Congress has enacted a law that describes a passenger 
rail system as commuter rail, FRA will follow that mandate. No such statutory mandate, 
however, exists with respect to the SWLRT. Second, if an operation is a subway or 
elevated system that has its own separate track system, has no highway-rail grade 
crossings, and moves passengers from station to station within an urban area, then FRA 
will presume that the system is URT. The SWLRT will not be a subway or elevated 
operation, and it will have five shared highway-rail grade crossings. Therefore, it is not 
presumptively URT. As a result, in situations such as this when neither presumption 
applies, FRA looks at "all of the facts pertinent to a particular operation to determine its 
proper characterization."21 Appendix A to 49 C.F.R. Part 209. 

According to FRA's Policy Statement, the proper characterization of a rail system 
depends upon three general factors: (I) the geographic scope of the rail operation; (2) the 
primary function of the rail operation; and (3) the frequency of the rail operation's service. 
In general, FRA will consider an operation to be a commuter railroad if its primary 
function involves transporting commuters to and from their work within a metropolitan 
area. Moving people from point to point within a city' s boundaries is, at most, an 
incidental portion of a commuter railroad's operations. A commuter railroad serves an 
urban area, its suburbs, and more distant outlying communities in the greater metropolitan 
area. A key indicator of a commuter system is that the vast majority of the system's trains 
are operating in the morning and evening peak periods, with only a small number of trains 
operating at other hours. 

By contrast, FRA will consider an operation to be URT if that operation serves an 
urban area (and may also serve its suburbs), and a primary function of the operation is 
moving people from point to point within the boundaries of the urban area, where there are 
multiple station stops for that purpose. Additionally, URT operations typically provide 
frequent train service, even outside of the morning and evening peak periods. Finally, 
while the type of equipment used by such a system is not determinative of its status, the 
equipment ordinarily associated with street railways, trolleys, subways, and elevated 
railways is the equipment that is most often used in URT operations. 

Even if FRA determines that an operation is URT, FRA will exercise jurisdiction 
over the URT operation, to the extent that it is connected to the general system. See 
Appendix A to 49 C.F.R. Part 209. In situations in which a URT operation has a minor 
connection to the general system, FRA will exercise limited jurisdiction over the URT 
system and only to the extent necessary to ensure safety at the points of connection for that 
system, the general system railroad, and the public. For example, when a URT operation 
shares highway-rail grade crossings with a railroad that operates on the general system, 
FRA will exercise limited jurisdiction over the URT operation at the points of connection
the highway-rail grade crossings. This exercise of limited jurisdiction occurs because such 
a connection presents sufficient intermingling between the URT system and the general 

21 Ofcourse, if a system does not clearly fall within either category, it may be ·'other short-haul service'· and 
be subject to FRA'sjurisdiction. That is not the case with respect to the SWLRT because, as described 
below, it has the characteristics of a URT operation. 
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system railroad to pose hazards to either or both rail operations and to the motoring public. 
As a result, in those situations, FRA expects the URT system to comply with FRA's grade 
crossing regulations, as well as any other applicable regulations and laws that are 
necessary to ensure safety at the crossings, as further specified below. 

IV. Application of FRA's Jurisdiction Policy to the SWLRT Operation 

FRA' s review of all of the relevant materials indicates that the SWLRT is intended 
to be, and will function as, a UR T operation with limited connections to the general 
system. Several factors, which are discussed below, support this determination. 

A. Geographic Scope ofthe SWLRT 

One of the characteristics of a URT system is that it serves an urban area. Met 
Council's correspondence makes it clear that the SWLRT will provide service to a single 
urban area, not a sprawling metropolitan region. The SWLRT will be located completely 
within Hennepin County, Minnesota, extending from downtown Minneapolis and serving 
the communities of St. Louis Park, Hopkins, Minnetonka, and Eden Prairie. The SWLRT 
is a proposed extension of the existing METRO Green Line, beginning at the Target 
Field/Interchange station in the central business district of downtown Minneapolis and 
terminating at Mitchell Station in Eden Prairie. The SWLRT would add approximately 
15.8 miles of standard gage revenue service track and 17 new stations to the region's 
METRO transit system. Stations will be spaced between 0.45 and 1.86 miles apart. 

The SWLRT will service an urban area- the Twin Cities of Minneapolis-St. Paul- in 
which there will be multiple station stops for moving people from point to point within the 
cities. The SWLRT will serve the Twin Cities in a similar fashion and within the range of 
other transit systems that FRA considers to be URT systems. Consequently, FRA has 
determined that the geography of the SWLRT is consistent with the geography of a URT 
operation. 

B. Function ofthe SWLRT 

The second characteristic of a URT system is its function of moving passengers 
from station to station within an urban area. Met Council's description of the SWLRT 
establishes that its focus will be moving passengers from station to station within the Twin 
Cities region, while also connecting walkable urban neighborhoods with multiple activity 
centers. Based upon this description, FRA concludes that the function of the SWLRT is 
similar to the functions of other URT systems. 

URT operations differ from commuter operations, in part, by the substantial 
number of trips that are made on the system for purposes other than traveling to and from 
places of employment. Not unlike other URT operations, the SWLRT will provide 
passengers with access to centers of employment. However, transporting passengers to 
and from work will not be the sole function of the SWLRT. The alignment is also 
designed to serve a large number of activity centers and neighborhoods and to facilitate the 
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movement of people among those activity centers and neighborhoods. Met Counci l has 
explained that those activity centers and neighborhoods include transit-supported 
neighborhoods with access to recreational facil ities and with mixed commercial, 
residential, and industrial uses,22 as well as connections to the north end of downtown 
Minneapolis.23 Met Council estimates that the non-work-related trips24 on the SWLRT 
will constitute approximately 15 percent of the total trips, while it estimates that the work
related trips25 will constitute the remaining 85 percent of the total trips.26 

The station environment for the SWLRT will also be oriented towards providing 
passengers with non-work-related service throughout the day. Met Council intends to 
develop stations along the alignment with limited public parking. Ten of the proposed 
seventeen stations will have park-and-ride lots. The other seven proposed stations wi ll be 
"walk-up" stations, which will be accessed by pedestrians, bicyclists, or passengers 
transferring from other transit modes (primarily bus service). "Walk-up" stations are more 
conducive to urban environments because they facilitate the support for walkable 
neighborhoods, activity centers, and other future transit-oriented development 
opportunities. Additionally, the constraint on public parking will be consistent with a 
URT operation that has substantial station-to-station travel, rather than one-directional 
commuter travel for work-related trips. Moreover, with primarily non-motorized access to 
the stations, it will be less likely that suburban commuters will use the SWLRT as an 
intermediate or final leg of a much longer journey to and from work. 

22 Station stops include access to housing developments, city ha ll s. cultural establishments and amenities, 
museums, galleries, multiple shopping centers (inc luding retail stores and restaurants), health care prov iders, 
farmers' markets, lakes, public parks, and land designated as future mixed office/retail/residentia l use. 

23 The SWLRT terminates at the Target Field/Interchange station (developed as part of a separate project), 
which provides access to multiple attractions, such as Target Field (the Minnesota Twins Maj or League 
Baseball stadium) and Target Center (a concert arena and professional basketball arena for the National 
Basketball Association Timberwolves and the Women's National Basketball Association Lynx). Other 
destinat ions along the Green Line, of which the SWLRT is an extension, include the University o f Minnesota 
and Union Depot. The SWLRT will also offer a one-seat ride to downtown St. Paul. Passengers who 
transfer will be able to ride the Blue Line to the Minnesota Vikings National Football League stadium, the 
Hennepin County Government Center, the Minneapolis C ity Hall , the Minneapolis-St. Paul International 
Airport, Veterans Administration Medical Center, and the Mall of America. 

24 These trips wi ll be comprised of non-home-based errands, shopping, and entertainment-related trips. 

25 These trips wi ll originate at the passenger's home and will terminate at the passenger's place of 
employment or at an institutional campus. 

26 The fact that Met Council projects that the percentage of work-related trips wi ll exceed the percentage of 
non-work-related trips does not preclude a finding that the SWLRT's function reflects an URT operation . 
This is one characteristic that FRA considers when analyzing the function of an operation; it is not 
determinative. Indeed, data taken from a transit on-board survey (2005-2006) of the Sacramento Reg ional 
Transit District system, an existing URT operation, revealed that 52 percent of al l of its passengers made 
work-re lated trips, yet the system is still considered URT by FRA. Moreover, the overall function of the 
SWLRT, including the station stops and equipment. support a finding of URT. 
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Finally, the type of equipment that will be used on the SWLRT supports its 
function as a URT operation. While the type of equipment used on a system is not 
determinative of a rail system ·s characterization, it is relevant. Here, Met Council plans to 
operate electric light rail vehicles27 to take advantage of the greater acceleration and 
deceleration rates and the increased ability to negotiate steeper gradients. 

The overall characteristics of the SWLRT's function indicate that it has been 
designed primarily to ease the movement of passengers throughout the Twin Cities for a 
variety of reasons. In light of the percentage of non-work-related destinations located 
along the SWLRT, a station environment that encourages travel between stations, and the 
implementation ofLRT technology, FRA concludes that the function ofthe SWLRT 
reflects a URT operation. 

C. Frequency of Operations for the SWLRT 

The final characteristic of a URT system is the frequency of its serv ice. The 
SWLRT will operate on a frequency of service that is more indicati ve of URT service than 
commuter service. 

SWLRT service is proposed to operate 22 hours per day, 7 days per week. The 
SWLRT will provide service every I 0 minutes during peak periods28 on weekdays, every 
15-20 minutes in the early morning and evening hours,29 and every 30-60 minutes in the 
late evening hours.30 On weekends and holidays, the service will have 1 0-minute 
headways between 9:00a.m. and 7:00p.m., with 15-20 minute headways on mornings 
from 4:30a.m. to 9:00a.m. and evenings from 7:00 p.m. to 9:00 p.m. , and 30-60 minute 
headways in the late evening hours between II :00 p.m. and 2:00a.m. Based upon this 
proposed schedule, it is clear that the SWLRT will provide frequent train serv ice. even 
outside of the morning and evening peak periods. 

Additionally, the above intervals are similar to other transit systems in the United 
States that are treated by FRAas URT systems. For example, the Valley Metro in 
Phoenix, Arizona, the Blue Line in Charlotte, North Carolina, and Triangle Transit's URT 
system in Wake County, North Carolina all operate with headways of I 0 minutes peak and 
20 minutes off peak. Moreover, the Santa Clara Valley Transportation Authority in San 
Jose, California operates with headways of 15 minutes peak and 30 minutes off peak. 

27 Electric light rail vehicles would run on two new sets of tracks (eastbound and westbound) separate from 
fre ight ra il tracks owned by CP, BNSF, and HC RRA. Electr ic light rai l vehicles may include those currently 
in use on the Blue and Green Lines, such as Bombardier Flexity Swift and Siemens S70 vehic les. 

28 The peak period runs from 5:30 a.m. to 10:00 p.m. 

29 The early morning hours are between 4:00a.m. and 5:30a.m. The evening hours are between 9:00p.m. 
and I I :00 p.m. 

30 The late evening hours are between I I :00 p.m. and 2:00a.m. 
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The frequency of service of the SWLRT is consistent with the frequency of service 
of other URT systems. Consequently, FRA concludes that the SWLRT meets the duration 
and frequency-of-service characteristics of a URT operation. 

D. The SWLRT's Connections to the General System 

All of the factors described above support a conclusion that the SWLRT, if built 
and operated as proposed, will be a URT system. The proposed system will move its 
passengers within one urban area-the Minneapolis-St. Paul Twin Cities region of 
Minnesota. Additionally, the system will focus on moving passengers from station to 
station within that urban area, and there will be multiple station stops for that purpose. 
Finally, the SWLRT will provide frequent train service, even outside of the morning and 
evening peak periods. 

Although the SWLRT will be a URT operation, it will have limited connections to 
the general system; the SWLRT will share five highway-rail grade crossings with a 
railroad that operates on the general system.31 FRA does not, however, consider these 
connections sufficient to warrant a full assertion of its jurisdiction on the entirety of the 
SWLRT. Rather, FRA ' s Policy Statement provides that this type of connection simply 
requires an assertion of FRA' s jurisd iction that will be sufficient to ensure safety at the 
points of connection. To that end, FRA will exercise jurisdiction only over the portion of 
the SWLRT that will have the connection with the general system. Moreover, the 
relevant FRA regulations that wi ll apply to the SWLRT wi ll apply only to its operations 
that occur at those limited connections with the general system. At a ll other locations on 
the SWLRT, FRA's regulations will not apply. 

Here, the points of connection will be the five shared highway-rail grade crossings 
at 5th Avenue South, Blake Road North, Wooddale Avenue, Beltline Boulevard, and 21st 
Street. Consequently, FRA' s highway-rail grade crossing regulations ( 49 C.F. R. Part 
234) wi ll apply to the SWLRT, as well as any regulations that would govern movements 
at the highway-rail grade crossings, including the following: FRA's radio communication 
regulations (49 C.F.R. Part 220), FRA's train hom regulations (49 C.F.R. Part 222), 
FRA's accident reporting regulations (49 C.F.R. Part 225), FRA's signal regulations (49 
C.F.R. Parts 233, 235, and 236) and FRA's locomotive headlights and auxiliary lights 
regulations ( 49 C.F.R. § 229. 125). Moreover, anyone performing maintenance, 
inspections, or tests on the highway-rail grade crossing warning devices must comply 
with the hours of serv ice laws and regulations ( 49 U .S.C. chapter 2 11 and the hours of 
service recordkeeping and reporting provisions at 49 C.F.R. Part 228),32 the roadway 

31 These five shared highway-rail grade crossings are the only connections that the SWLRT will have with 
the general system. As mentioned above, the SWLRT will not share track with a railroad that operates on 
the general system. In fact , at grade, the horizontal track separation between the SWLRT and the nearest 
fre ight track wi ll be at least 20 feet (from center line to center line). Moreover, there will be no shared 
stations between the SWLRT and the freight operation, and there will be no ra il-rai l crossings at grade. 

32 FRA expects that SWLRT dispatchers will have direct communications (such as through a radio) with 
fre ight rail dispatchers and/or freight train crews. The SWLRT dispatchers would a lso be expected to 
comply with 49 U.S.C. chapter 21 I, 49 C.F.R. Part 228, and 49 C.F. R. Part 220 while at those connections to 
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worker protection regulations ( 49 C.F .R. Part 214), and the alcohol and drug regulations 
( 49 C.F .R. Part 219). 

However, as mentioned above, FRA will only apply these regulations to the 
SWLRT at the five shared highway-rail grade-crossings; these regulations will not apply 
at any other locations on the SWLRT. For example, FRA's accident reporting regulations 
will only a~ply for accidents or incidents that occur at the shared highway-rail grade 
crossings.3 To the extent that an accident or incident occurs elsewhere on the SWLRT, 
Met Council would not have to comply with FRA's accident reporting regulations. 

Despite FRA's limited assertion of jurisdiction over the SWLRT, Met Council may 
petition FRA to waive the regulations that will apply to it. Pursuant to FRA's regulations, 
FRA may waive regulatory requirements when a waiver is in the public interest and 
consistent with railroad safety. In doing so, FRA often imposes conditions designed to 
ensure safety. If Met Council believes that there are some requirements applicable to the 
SWLRT that should be waived, it may petition for a waiver under the procedures set forth 
in 49 C.F .R. Part 211. Any such petition should specify why Met Council believes that it 
should not have to comply with the regulation(s) and what alternative measures it will 
take to ensure safety. See 49 C.F.R. § 211.9. lfFRA's Railroad Safety Board (Safety 
Board) determines that Met Council can provide, through alternative procedures, the 
same level of safety that the FRA regulations provide, then the Safety Board may grant 
the waiver.34 

V. Conclusion 

FRA has concluded that, under the Federal railroad safety laws, if the SWLRT is 
built and operated as proposed, it will be a URT system with limited connections to the 
general system. As a result, Met Council will be subject to certain FRA regulations, 
including 49 C.F.R. Parts 214, 219, 220, 222,225,228,233, 234,235, and 236, and 49 
C.F.R. § 229.125, as well as the hours of service laws, at the points of connection between 
the SWLRT and the general system. Additionally, as mentioned above, Met Council may 

the general system. 

33 For example, when reporting the train miles, the worker hours, and the number of passengers transported 
on Form FRA F 6180.55, pursuant to the section entitled " Operational Data & Accident Incident Counts for 
Report Month,'' the SWLRT should only submit data that corresponds to the hig hway-rail grade crossings 
that are shared between freight rail and the SWLRT. FRA understands that it may be difficult to determine 
the actual train miles, the worker hours, and the number of passengers transported through the shared 
highway-rail grade crossings. To minimize such difficulties, FRA requests that the SWLRT estimate the 
portion of the SWLRT's connection with the general system at the subject highway-rail grade crossings as a 
percentage of the entirety of the SWLRT, and then calculate the requisite operational data based upon this 
percentage. 

34 FRA 's Safety Board's decision to restrict the exercise of FRA 's regulatory authority in no way constrains 
the exercise of FRA 's statutory emergency order authority under 49 U.S.C. § 20 I 04. That authority was 
designed to address imminent hazards not dealt with by existing regulations and orders and/or so dangerous 
as to require immediate, ex parte action on the Government 's part. 

ll 



petition the Safety Board for a waiver of those regulations under the procedures set forth in 
49 C.F.R. Part 211. Finally, ifthe scope, function , geography, or frequency ofthe 
SWLRT operation changes in any meaningful manner, FRA expects Met Council to advise 
FRA, in a timely manner, of those changes so that FRA may determine whether additional 
action is necessary. 

We appreciate your cooperation in this dialogue. Should you have any questions, 
please do not hesitate to contact Trial Attorney Veronica Chittim of my office at 202-493-
0273. 
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ce Tel: (651) 366-4292 
Fax: (651) 366-3603 

395 John Ireland Boulevard greg.mathis@state.mn.us 
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Minnesota Department of Transportation 
 
Office of Environmental Services Offi
Mail Stop 620 

 
October 13, 2014 
 
Sarah Beimers 
State Historic Preservation Office 
Minnesota Historical Society 
345 Kellogg Blvd. W. 
St. Paul, MN 55102 
 
RE: Southwest Light Rail Transit Project, Hennepin County, Minnesota; comments received 

in response to April 2014 consultation on project effects, SHPO #2009-0080 
 
 
Dear Ms. Beimers,  
 
We are writing to continue our consultation regarding the Southwest Light Rail Transit 
(LRT) project. First, let me thank you for your participation at the Section 106 consulting 
parties meeting held on 30 April 2014 and for your comments of  21 May 2014 regarding 
this meeting and the consultation materials submitted on 18 April 2014. Subsequent to 
the consulting parties meeting, we received additional comments from the City of  
Minneapolis (City) and the Minneapolis Park and Recreation Board (MPRB), which are 
summarized below. Since other Section 106 consulting parties were not copied on these 
communications, we are submitting them to your office and copying all Section 106 
consulting parities so that everyone has the same materials. No response is required. 
 
On 16 May 2014 the City provided comments indicating that it would be premature for 
the City to provide separate comments under Section 106 prior to its decision as part of  
the municipal consent process (Attachment A). While not required by NEPA or Section 
106, municipal consent is a process established by Minnesota Statue 473.3994, whereby 
the governing body of  each statutory and home rule charter city, county, and town in 
which a LRT route is proposed to be located is provided an opportunity to review the 
preliminary design plans and either approve or disapprove the plans for the route to be 
located in the city, county, or town. A local unit of  government that disapproves the plans 
must also describe specific amendments to the plans that, if  adopted, would cause it to 
withdraw its disapproval. The City approved municipal consent for the project on 29 
August 2014, but has not provided any comments under Section 106 since that time.  
 
On 18 May 2014 the MPRB issued comments pertaining to potential effects to several 
National Register eligible properties in Minneapolis (Attachment B). Specific comments 
were provided on three properties, all of  which are contributing resources to the National 
Register eligible Grand Rounds Historic District (XX-PRK-001):  

Lake Calhoun (HE-MPC-01811) 
Concerned about potential impacts from changes in traffic and parking 
patterns related to the West Lake Station; and  
Request for continued consultation through final design of  new and/or 
improved access routes to the station to achieve no adverse effect from 
traffic and parking changes. 

Cedar Lake Parkway (HE-MPC-01833) 
Concerned about long-term noise and visual effects at the intersection of  
the project and this resource;
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Page 2  October 13, 2014 

o 
o 

Impacts to adjacent park land; and  
Request for continued consultation on potential effects to this resource. 

• Kenilworth Lagoon/Channel (HE-MPC-1822) 
o 

o 

Concerns: 
 

 
 


Size and scale of  the proposed new bridge structures crossing over the 
lagoon/channel and their inconsistency with the design intent and historic 
cultural landscape of  the channel;  
Visual impacts of  tunnel portals on each side of  the channel 
Noise and vibrations from LRT vehicles entering/exiting the tunnels; and 

 May not be possible to mitigate impacts of  new bridges. 
Request continued consultation to further consider potential impacts to the 
lagoon/channel.  

 
The MPRB also requested continued consultation related to the potential impacts of  the new bridge 
structures over the Kenilworth Lagoon/Channel to five National Register eligible properties: 

• 
• 
• 
• 
• 

Cedar Lake (Grand Rounds) (HE-MPC-1820) 
Lake of  the Isles (Grand Rounds) (HE-MPC-1824) 
Lake of  the Isles Parkway (Grand Rounds) (HE-MPC-1825) 
Park Board Bridge No. 4 (Grand Rounds) (HE-MPC-6901) 
Lake of  the Isles Residential Historic District (HE-MPC-9860) 

 
The Federal Transit Administration (FTA) and the Minnesota Department of  Transportation 
Cultural Resources Unit, as designated authority by FTA, will take these comments, as well as those 
provided by your office, into account as Project planning moves forward. We look forward to 
continuing to consult with your office to consider potential effects to these and other listed and 
eligible historic properties as Project planning moves forward.  
 
Sincerely, 
 
 
 
Greg Mathis 
MnDOT Cultural Resources Unit 
 
Enclosures:  Two (2) 
 
cc (via email): Maya Sarna, Federal Transit Administration 

Bill Wheeler, Federal Transit Administration 
Nani Jacobson, Metropolitan Council 
Caroline Miller, Metropolitan Council 
Katie Walker, Hennepin County 
Regina Rojas, City of  Eden Prairie 
Nancy Anderson, City of  Hopkins 
Brian Schaffer, City of  Minneapolis 
John Byers, City of  Minneapolis 
Elise Durbin, City of  Minnetonka 
Meg McMonigal, City of  St. Louis Park 
Kathy Low, Kenwood Isles Area Association 
Jennifer Ringold, Minneapolis Park and Recreation Board 
Bill Walker, Three Rivers Park District 



ATTACHMENT A 
 

From: Byers, Jack P. 
To: Gimmestad, Dennis (DOT) 
Cc: sarah.beimers@mnhs.org; Jacobson, Nani (Nani.Jacobson@metrotransit.org); Hager, Jenifer A; Schaffer, Brian 

C. 
Subject: Southwest LRT 106 Consultation - Your request for comments from Minneapolis by May 18th 
Date: Friday, May 16, 2014 11:02:32 AM 

 

 
 

Dennis, 

 
Thank you for convening all of the consulting parties on the Southwest Transitway Section 106 process on April 

30th.  We appreciate your presentation of the updated Potential Effects table and we appreciate the research and 
chronology that the 106 Group presented during that meeting.  Both were illuminating and very helpful.  Thank 
you for your hard work on this project. 

 
As you are aware, the City of Minneapolis and the other municipalities along the proposed corridor are currently 
engaged the Municipal Consent process; one that includes a specific set of proposals from SPO.  City of 
Minneapolis staff are reviewing the SPO package and preparing our comments for subsequent review and 
consideration by our City Council.  City staff are certainly keeping matters related to historic resources in mind as 
we conduct our Municipal Consent review.  However, given that the Municipal Consent process is formally 
underway, it would be premature for us to comment specifically on 106 matters separately and before our City 
Council’s review and decision on Municipal Consent is completed. 

 
Thank you for understanding.  Please feel free to contact me if you have any questions or require further 
clarification. 

 
Regards, 
Jack Byers 

 
 

 

Jack Byers, AICP 
Long Range Planning Manager 
  
City of Minneapolis – Community Planning and Economic Development 
105 Fifth Avenue South – 200 
Minneapolis, MN 55401-2534 

 
Office: 612-673-2634 
jack.byers@minneapolismn.gov 
www.minneapolismn.gov/cped 

 

 

mailto:jack.byers@minneapolismn.gov
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REPLY TO 
ATTENTION 

Operations 
Regulatory (2009-0 1283-MMJ) 

Ms. Marisol Simon 
U.S. Department of Transportation 
Federal Transit Administration, Region V 
200 West Adams Street, Suite 320 
Chicago, Illinois 60606-5253 

Dear Ms. Simon: 

We have reviewed the Southwest Light Rail Transit (SWLRT) Concurrence Points package 
dated May 5, 2014, as well as additional materials received at the SWLRT Wetland Regulatory 
Coordination meetings in June and September of this year. After reviewing this additional information 
we can now concur with Point 3 (Identification of the Selected Alternative) for the SWLRT Project, as 
outlined in the National Environmental Policy Act (NEPA) I Section 404 Clean Water Act (404) merger 
process. 

After reviewing the SWLRT Draft Environmental Impact Statement (DEIS), we concurred with 
Point 1 (Project Purpose and Need) and Point 2 (Array of Alternatives and Alternatives Carried 
Forward) of the merger process for the SWLRT project in a letter dated December 20, 2012. As stated in 
our 2012letter, to comply with Clean Water Act 404(b)(l) Guidelines, the alternatives analysis for the 
SWLRT project must describe how you considered ways to avoid and minimize impacts to waters ofthe 
U.S. (WOUS) so that the least environmentally damaging practicable alternative (LEDPA) can be 
identified. Per the Guidelines, a practicable alternative is defined as available and capable of being done 
after taking into consideration cost, existing technology, and logistics in light of the overall project 
purpose. 

Numerous alternatives were considered for the SWLRT project. The SWLRT DEIS included 
alignments LRT 3A (freight rail re-location), and LRT 3A-1 (freight rail co-location), as potential 
locally preferred alternatives (LPA) for this project. In our 2012letter we stated that as proposed, 
alignment LRT 3A would not comply with the 404(b)(1) Guidelines because it would have resulted in 
greater impacts to WOUS when compared to LRT 3A-l. At that time, we suggested that alignment LRT 
3A-1 (co-location) would be the LEDPA for this project. 

In addition, in a letter dated July 18, 2013, after learning that the SWLRT project team was 
working on a Supplemental DEIS (SDEIS), we indicated that we would revisit concurrence Point 2 of 
the merger process to confirm that the updated SDEIS alternatives analysis would still satisfy CW A 
Section 404 regulatory requirements. After reviewing your Concurrence Points Package, we have 
determined that we still concur with Point 2 of the merger process for the SWLRT project, as referenced 
above. 

DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 

180 FIFTH STREET EAST, SUITE 700 
ST. PAUL MINNESOTA 55101-1678 

OCT 1 6 2014 
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Operations - 2 -
Regulatory (2009-01283-MMJ) 

The SWLRT SDEIS is now proceeding with the LRT 3A-1 (co-location) alignment as the LPA. 
After reviewing more refined wetland impact calculations, we have confirmed that alignment LRT 3A-1 
will still result in fewer impacts to WOUS when compared to LR T 3A. Therefore, we have again made a 
preliminary determination that alignment LRT 3A-1 is the LEDPA for this project. As is typical of a 
NEPA/404 merger process, if substantial new information regarding alignment LRT 3A-1 is brought 
forward later in the project development process, we may revisit this decision and our concurrence that 
the selected alternative is the LEDPA. 

The SWLRT project team recently provided us with an updated preliminary wetland impact 
figure for this project indicating that impacts to WOUS associated with the LPA have risen from 
approximately 8.7 acres, identified as of April2014, to approximately 18.5 acres, as a result of further 
project development. Due to this significant increase in expected impacts, we anticipate greater 
emphasis being placed on maximizing avoidance and minimization measures as the LP A is further 
refined, and we work towards Concurrence Point 4 of the merger process (Design Phase Impact 
Minimization). 

We look forward to reviewing the SDEIS for this project. For further information, please contact 
Melissa Jenny, the Corps project manager for Hennepin County, at 651-290-5363 or 
Melissa.m.jenny@usace.army.mil. 

Sincerely, 

:f~run~ 
Chief, Regulatory Branch 

Copy furnished: 
Maya Sarna, FTA, HQ 
Bill Wheeler, FTA, Region V 
Virginia Laszewski, EPA 
Nani Jacobson, Metropolitan Council 
Ben Hodapp, Anderson Engineering 



Using the Power of History t o Transform Lives 
PRESERVING > SHARING CONNECTING 1'1 Minnesota 

Historical Societ y 

STATE HISTORIC PRESERVATION OFFICE 

November 7, 2014 

Greg Mathis 
MnDOT Cultural Resources Unit 
395 John Ireland Boulevard, Mail Stop 620 
St. Paul, MN 55155-1899 

RE : Southwest Light Rail Transit Project 
Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Mathis: 

Thank you for continuing consultation on the above project. Information received in our office on 7 October 2014 
has been reviewed pursuant to the responsibilities given the State Historic Preservation Officer by the National 
Historic Preservation Act of 1966 and implementing federal regulations at 36 CFR 800, and to the responsibilities 
given the Minnesota Historical Society by the Minnesota Historic Sites Act and the Minnesota Field Archaeology 
Act. 

We have completed our review of additional transit project information including your correspondence dated 
October 3'd and the archaeological survey report entitled Phase I Archaeological Investigation Southwest Light Rail 

Transit, Hennepin County, Minnesota, SDEIS Areas: Eden Prairie Segment, Archaeological Potential Area C (CH2M 
Hill, September 2014). 

We agree with the results of the archaeological survey which indicate that there were no archaeological resources 
identified and that further archaeological investigation is not warranted for Area C. We concur with your 
determination that there are no additional historic properties identified in this area. 

It is our understanding that Phase 1 archaeological surveys will be completed for Areas A & Band the results wil l 
be submitted to our office for review and comment. 

We look forward to continuing consultation on this important project. If you have any questions or concerns 
regarding this comment letter, please feel free to contact me at 651-259-3456 or sa rah .beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 

Minnesota Historical Society, 34S Kellogg Boulevard West. Saint Paul, Minnesota SS102 
6Sl-2S9-3000 • 888-727-8386 • www.mnhs.org 
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PRESERVATION 
DESIGN WORKS, LLC 

November 12, 2014 

Greg Mathis 
Minnesota Department of Transportation 
Office of Environmental Services-Cultural Resources Unit 
Mailstop 620 
395 John Ireland Boulevard 
St. Paul, Minnesota 55155 
greg.mathis@state.mn.us 

CC: Kathy Low, Kenwood Isles Area Association, KIAA, lowmn@comcast.net 

RE: Southwest Light Rail Transit Project 2014 
Kenwood Isles Area Association Comments on October 14, 2014 Comments Received in 
Response to April Consultation on Project Effects and October 17, 2014 Adjustments to the 
Area of Potential Effect 

Dear Mr. Mathis, 

Thank you for the opportunity to review the Section 106 materials provided to Sarah Beimers of 
the Minnesota State Historic Preservation Office. The October 14, 2014 Comments Received in 
Response to April 2014 Consultation on Project Effects, SHPO #2009-0080 and the October 17, 
2014 Adjustments to the Area of Potential Effect have the potential to have a significant impact on 
the identified historic resources located within the Kenwood neighborhood. 

• 

• 

KIAA agrees with the May 18, 2014 comments issued by the Minneapolis Park and 
Recreation Board (MPRB) regarding the size and scale of the proposed new bridge 
structures crossing the Kenilworth Channel and Lagoon [HE-MPC-1822] and their 
inconsistency with the historic cultural landscape of the channel, the noise and vibrations 
caused by the light rail vehicles traveling the bridge, and the fact that it may not be possible 
to mitigate the impacts of the new bridge. KIAA welcomes the opportunity to continue 
consultation on the bridge and its impact on the Kenilworth Channel and Lagoon. 

The re-introduced light rail station at 21st Street (Station) has the potential to impact the 
Kenwood Parkway Residential Historic District (District). The station infrastructure and 
related development has the potential to change traffic and parking patterns in the 
neighborhood, introduce long-term visual and audible intrusion, and adversely impact the 
District's historic setting-potential effects that extend beyond the currently proposed APE. 
KIAA welcomes the opportunity to continue consultation on this station. 

Page 1 of 2 
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• 

• 

• 

• 

The re-introduced light rail station at 21st Street (Station) has the potential to adversely 
impact Kenwood Parkway /Grand Rounds [HE-MPC-01796). KIAA welcomes the 
opportunity to continue consultation on this station. 

KIAA agrees with MNDOT's assertion that the Kenilworth Corridor is located in a park-like 
setting and believes that the Kenilworth Channel is a significant feature of this setting. The 
proposed at-grade bridge over the Kenilworth Channel [HE-MPC-1822) has significant 
potential to adversely impact the historic landscape of the channel. KIAA welcomes the 
opportunity to continue consultation on this bridge. 

KIAA agrees that lighting and security improvements throughout the corridor in the 
proximity of station areas will be necessary and welcomes the opportunity to continue 
consultation on these improvements. 

KIAA welcomes the opportunity to continue consultation on the "high quality aesthetic 
design, including community engagement, of all fence and railings throughout the corridor." 

Again, thank you for the opportunity to review these materials and to participate in future 
consultation for the Section 106 review of the Southwest Light Rail Transit Project. 

Sincerely, 
PRESERVATION DESIGN WORKS 

~/IA,L~M 
Tamara Halvorsen Ludt 
Research Associate 

Page 2 of 2 



PRESERVATION 
DESIGN WORKS, LLC 
10 December 2014 

Greg Mathis 
Minnesota Department of Transportation 

Office of Environmental Services 
Cultural Resources Unit 

Mailstop 620 
395 John Ireland Boulevard 
St Paul, Minnesota 55155 
greg.mathis@state.mn.us 

RE: Kenwood Isles Area Association (KIAA) Comments on November 12, 2014 Consultation on 

Potential Effects of Southwest Light Rail Transit Project, SHPO #2009-0080 

Dear Mr. Mathis, 

Thank you for the opportunity to review the materials provided to Sarah Beimers of the Minnesota 

State Historic Preservation Office and to participate in the 24 November 2014 consultant meeting 
for the Southwest Light Rail Transit Project Your warm welcome at the meeting was greatly 

appreciated. The Kenwood Isles Area Association (KIAA) has the fo llowing comments on the 

materials : 

Table of Potential Effects on Historic Properties (12 November 2014): 

1. KIAA contends that the language used in the Effects Analysis and Preliminary 
Determination of Effect is problematic. For example, it is inconsistent to write that access 

routes to the stations from Kenwood Parkway may "result in potential minor effects from 

construction of access routes ... and from visual effects of access route elements" and then 

reach a determination of "no adverse effect." The 106 process allows for two possible 

determinations of effect: no adverse effect and adverse effect (36 CFR 800.5). There are not 

grades of adverse effects. In accordance with the regulations, KIAA asserts that "minor 

effects" are adverse effects and, as such, does not agree to a determination of "no adverse 

effect" on Kenwood's historic resources. 

2. KIAA disagrees with the preliminary determination, based on preliminary plans, of no 

adverse effect on the Kenwood Parkway Residential Historic District (HE-MPC-18059), 
Kenwood Parkway (HE-MPC-01796), Kenwood Park (HE-MPC-01797), the Frank & Julia 

Shaw House (HE-MPC-6603), the Frieda & Henry J. Neils House (HE-MPC-6068), and the 

Mahalia & Zacharia Saveland House (HE-MPC-6766). KIAA agrees that changes in traffic and 

parking patterns created by the 21st Street Station and Penn Station need further 

assessment. Further, KIAA agrees that the impact of light and noise from the trains on these 

historic resources also requires further study. Because these potential adverse effects 

require further assessment, KIAA asserts that it is premature to reach a preliminary 

Page 1of3 
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determination of "no adverse effect " If MnDOT, for the FTA, is requesting comment without 
a memorandum of agreement, additional documentation is required pursuant to 36 ~FR . 
800.11. KIAA looks forward to continued consultation on all issues related to these histonc 

resources, and requests to be a signatory to any memorandum of agreement or 
programmatic agreement that may be developed for this undertaking in the future. 

3. KIAA believes that it is premature to reach a determination of"no adverse effect with . 
continued consultation" because "continued consultation" is not clearly defined. At this 
time, plans for continued consultation have not been specified, there is not a proposed 
timetable, and it is not stated whether effects are going to be determined prior to, during, or 
after construction. While KIAA appreciates that 106 consultation is an ongoing process, it 
has concerns about the suggestion made during the consultant meeting that "continued 
consultation" could include traffic monitoring after construction as it is impossible to avoid 
adverse effects once stations are operational. KIAA asserts that either a memorandum of 
agreement pursuant to 36 CFR 800.11 or a program agreement pursuant to 36 CFR 800.14 
is desirable if effects cannot be determined prior to approval of the undertaking. 

4. KIAA is concerned about the impact of construction on Kenwood Parkway, the Kenwood 
Parkway Residential Historic District, Kenwood Park, the Frank and Julia Shaw House, the 
Frieda & Henry J. Neils House, and the Mahalia & Zacharia Saveland House. Do the vibration 
studies account for increased truck and construction equipment traffic and the resulting 
vibrations and potential impacts on historic resources? If not, KIAA requests preparation of 
a construction protection plan that incorporates guidance offered by the National Park 
Service in Preservation Tech Note #3: Protecting a Historic Structure during Adjacent 
Construction. 

5. Assuming that the vibration studies account for the impact of construction and 
construction-related traffic, KIAA agrees with the finding of "no adverse effect'' on the 
Kenwood Water Tower (HE-MPC-06475). If the vibration studies do not account for 
construction and related equipment, KIAA does not agree with a finding of"no adverse 
effect" on the Kenwood Water Tower until development of a construction protection plan 
that incorporates guidance offered by the National Park Service in Preservation Tech Note 
#3: Protecting a Historic Structure during Adjacent Construction, as well as a memorandum 
of agreement or a programmatic agreement that specifies how these potential impacts will 
be monitored following approval of the undertaking. 

6. KIAA a~rees wi~h the determ.ination of"adverse effect'' on the Kenilworth Lagoon. KIAA 
would hke to r.e1terate the Minneapolis Park and Recreation Board and SHPO concerns, 
e~ressed d~rmg the November 24, 2014 consultants meeting, regarding the setting and 
VIs1tor expenence of the lagoon. "Setting" and "feeling" are criteria of integrity th t d 
t d t · N · R . a are use o e ermme at1ona 1 egister of Historic Places eligibility and KIAA is cone d th . . . erne at an 
m~rease m sou.nd wdl adversely alter the setting and feeling of the Kenilworth Lagoon and 
Wiii adversely impact how people use this historic resource. KIAA looks ' d ti · . a~ar~ 
con numg consultation on all issues related to the Kenilworth Lagoon. 
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Again, thank you for the opportunity to review these materials and to participate in future 
consultation for the Section 106 review of the Southwest Light Rail Transit Project 

Sincerely, 
PRESERVATION DESIGN WORKS 

Tamara Halvorsen Ludt 
Architectural Historian 
& Research Associate 

cc: Kenwood Isles Area Association 
Cedar Isles Dean Neighborhood Association 
Minneapolis Park and Recreation Board 
Sarah Beimers, Minnesota State Historic Preservation Office 
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www.minneapolisparks.org 

December 12, 2014 

Greg Mathis 
MnDOT Cultural Resources Unit 
Office of Environmental Stewardship 
Mail Stop 620 
395 John Ireland Boulevard 
Saint Paul, MN 55155 

Re: Minneapolis Park and Recreation Board Comments on the 
Southwest LRT Section 106 Review 

Dear Greg: 

The Minneapolis Park and Recreation Board {MPRB) welcomes this 
opportunity to comment further on the Section 106 Review for the 
Southwest Transitway (SWLRT) project. We remain concerned about 
the archaeological and architecture/historic resources on MPRB land 
that will be adversely affected by the SWLRT project route and 
construction plans. 

With respect to the adverse effects to the Kenilworth channel of all 
bridge changes, MPRB staff have the following comments: 

• 

• 

• 

Burnham Road Bridge (HE-MPC-1832) - Although the bridge is 
a non-contributing feature of the Grand Rounds Historic District, 
we feel the views from and to it of the SWLRT Project are an 
important component of the historic nature of the channel, and 
need to be considered an adverse effect overal I. 
Lake Calhoun (HE-MPC-01811) - We continue to be concerned 
about the traffic and safety impacts of the West Lake Station on 
this important element of the Grand Rounds, as discussed in our 
May 16, 2014 comment letter. 
Cedar Lake Parkway (HE-MPC-01833) - We reiterate our 
comments in our May 16, 2014, comment letter of concern about 
the 'quiet zone' nature of this area and the need to be sure the 
construction design and documents reflect this unique 
designation and need. 
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• 

• 

• 

Kenilworth Lagoon (HE-MPC-1822) - The MPRB agrees with the determination of 
adverse effect of the SWLRT project on the Kenilworth Channel and Lagoon. Noise, 
dust and views throughout the area will be significantly impacted. We are concerned that 
no amount of mitigation will offset these adverse effects on the quiet, naturalistic and 
picturesque nature of the park experience and use. 
Cedar Lake (HE-1820) - We disagree with the preliminary determination of no adverse 
effect to Cedar Lake at this time. There has not been sufficient study of the sound and 
visual effects of the proposed project at the Kenilworth Channel nor at the westerly end 
of the Channel at Cedar Lake to make this conclusion at this time. 
Park Board Bridge #4 (HE-MPC-6901), Lake of the Isles Parkway (HE-MPC-1825), and 
Lake of the Isles (HE-MPC-1824) - For all three Grand Rounds elements, the 
preliminary determination remains 'to be determined.' All three seem to anticipate the 
design of the new bridges may avoid, minimize or mitigate any adverse effects. So far, 
we have seen no evidence that significant mitigation can be achieved. 

We recognize that the project office provided potential bridge designs at the consultation 
meeting on November 24, 2014. Overall, it seems premature for the MPRB to provide comment 
on designs for the Kenilworth Channel bridges. We would appreciate knowing when the official 
comment period for these designs is going to begin and end. In the interim, as described above, it 
appears impossible to mitigate adverse effects based on the features of these designs. 

Thank you for this opportunity to comment on the Section 106 review for the LRT. If you have 
any questions, please do not hesitate to contact Jennifer Ringold, Director of Strategic Planning, 
at 612-230-6464 or jringold@minneapolisparks.org. 

Sincerely~ 

2 



lk Minnesota 
' J_ Historical Society 

STATE HISTORIC PRESERVATION OFFICE 

Using the Power of History to Transform Lives 
PRESERVING > SHARING CONNECTING 

December 12, 2014 

Greg Mathis 
Mn DOT Cultural Resources Unit 
395 John Ireland Boulevard, Mail Stop 620 
St. Paul, MN 55155-1899 

RE: Southwest Light Rail Transit Project 
Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Mathis, 

Thank you for continuing consu ltation on the above project which is being reviewed pursuant to the 
responsibilities given the State Historic Preservation Officer by the National Historic Preservation Act of 
1966 and implementing federal regulations at 36 CFR 800, and to the responsibilities given the 
Minnesota Historical Society by the Minnesota Historic Sites Act and the Minnesota Field Archaeology 
Act. 

We have completed our review of the two (2) project consu ltation packages which were submitted to 
our office on 17 October 2014 and 12 November 2014. Our comments are provided below. 

In addition to reviewing these materials, we participated in the Section 106 Consulting Parties meeting 
held at the Southwest Project Office on November 24, 2014. Thank you for convening all of the 
consulting parties and agency representatives for this meeting. 

Area of Potential Effects Revisions 
As indicated and agreed to in the project's 2010 research design for cultural resources, you have 
recently completed a reevaluation of the area of potential effect (APE) determinations for this project . 
The APE reassessment at this time is a result of completion of the 30% Preliminary Plans and several 
adjustments to the project scope as outlined in the memorandum of understanding (MOU) between the 
Metropolitan Council and the City of Minneapolis. Although there are previously identified historic 
properties within the revised APEs, it is our understanding that your agency wil l continue with 
identification and evaluation efforts within previously un-surveyed areas and submit these for our 
review upon completion. At this time, we concur with your determinations for and documentation of 
the revised APEs as submitted. 

You have also provided documentation regarding the establishment of additional parameters for 
continued analysis of potential adverse effects and adjustments to the APE as project design 
development continues. We agree with your determination that these additiona l parameters wil l 
provide consistency in the applicabili ty of APE determinations for common project elements. 

Minnesota Historical Society. 345 Kellogg Boulevard West. Saint Paul, Minnesota 55102 
651-259-3000 • 888-727-8386 • www.mnhs.org 
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Preliminary Project Effects Assessments 
It is our understanding that the assessments of adverse effect and preliminary determinations of effect 
provided in your November 12rh correspondence have been determined based upon project 
engineering at the 30% design stage and that adverse effect determinations will be made by the Federal 
Transit Administration. 

We acknowledge that we have previously provided concurrence with what your agency defined, and 
therefore we perceived, as "assessments of potential effect" which included commonly used Section 
106 terminology of "no adverse effect" and "adverse effect". These are now presented in Section 1 of 
the table entitled Southwest light Rail Transit Project: Section 106 Review - Preliminary Determination 
of Effects on Historic Properties 11/12/2011 (Table) as effect determinations and defined as such in your 
correspondence. To date, the FTA has not provided final effect determinations for our review and 
concurrence, therefore these determinations should not be presented as final. 

For the historic properties listed under Section 2 and Section 3 of the Table, we agree that the 
assessment of potential effects and proposed action steps are appropriate at this time. To reiterate, it is 
our opinion that the preliminary effect determinations provided in this Table serve only to provide a 
basis for continuing project design development in an effort to avoid or minimize potential adverse 
effects. We will defer concurrence with any "no adverse effect" or "adverse effect" determinations, 
preliminary or otherwise, until such time as the FTA provides these determinations to our office for 
review. 

We took the time to review the original correspondence dated May 4, 2010 which, pursuant to 36 CFR 
800.2(c}(4), designated your agency to act on behalf of the FTA to complete the following, in 
consultation with our office, identified consulting parties, and the public: 

• 
• 

• 
• 

• 

Initiate the Section 106 process; 
Identify the area potential effect (APE); 

Conduct appropriate inventories to identify historic properties within the APE; 
Make determinations of eligibility to the National Register of Historic Places; 

Make assessments of potential effect. 

The FTA indicated in this letter that they would retain authority to "make determinations of adverse 
effect" and negotiate the terms and conditions of a Section 106 agreement, if necessary. We 
respectfully request clarification from the FTA and your agency addressing our concerns and 
expectations for consultation regarding the results of assessment of adverse effect pursuant to 36 CFR 
800.S(d). 

Regarding our review of the Kenilworth lagoon/Channel Context, History, and Physical Description 
report, we agree that this report provides critical information regarding the historic context, physical 
description, and identification of character-defining features of the Kenilworth Lagoon/Channel property 
which is a sub-segment of the Chain of Lakes Segment of the National Register-eligible Grand Rounds 
Historic District. While this report provides identification of the cultural landscape's character-defining 
features, we recommend that the final version of this report include information regarding identification 
and evaluation, following National Register criteria, for features in terms of those which may be 
considered "contributing" or "non-contributing" elements to the eligible historic district. This 
information will be essential as we continue to consult regarding the assessment of adverse effects and 
resolution of potential adverse effects. 



We look forward to continuing consultation on this project. If you have any questions or concerns 
regarding this comment letter, please feel free to contact me at 651-259-3456 or 
sarah.beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 



REGIONV 200 West Adams Street 
Illinois, Indiana, Suite 320 
Michigan, Minnesota, Chicago, IL 60606 
Ohio, Wisconsin 312-353-2789 

312-886-0351 (fax) 

U.S. Department 
of Transportation 
Federal Transit 
Administration 

December 16, 2014 

Ms. Tamara Cameron, Chief Regulatory Branch 
Department of the Anny 
St. Paul District, Corps of Engineers 
180 511

' St. E., Suite 700 
St. Paul, MN 55101 

RE: Section 106 compliance for the Southwest Light Rail Transit Project, Hennepin County, 
Minnesota, SHPO #2009-0080 

Dear Ms. Cameron, 

The Metropolitan Council is proposing to construct the Southwest Light Rail Transit Project 
(Project), an approximately 16-mile light rail transit line linking the cities of Minneapolis, St. 
Louis Park, Hopkins, Minnetonka, and Eden Prairie, all located in Hennepin County, Minnesota. 
The Project anticipates receiving Federal funding assistance from the Federal Transit 
Administration (PTA) and, therefore, must meet the requirements of Section 106 of the National 
Historic Preservation Act (Section 106), 16 U.S.C. Section 470(f), as amended. In accordance with 
36 CPR Part 800, the head of the PTA, as the Agency Official, has legal responsibility for 
complying with the Section 106 process. As such, it is the responsibility of the Agency Official to 
identify and evaluate undertakings on historic properties, to resolve adverse effects, and coordinate 
with the Advisory Council on Historic Preservation (ACHP), if appropriate. 

The FTA has initiated consultation with the Minnesota State Historic Preservation Office 
(MnSHPO) and consulting parties to consider effects to historic properties that are listed in and 
eligible for inclusion in the National Register for Historic Places (NRHP). In accordance with 36 
CFR Part 800.2, the Agency Official may use the services of grantees, applicants, consultants, or 
designees to prepare the necessary information and analysis, but remains responsible for Section 
106 compliance. FTA has delegated Minnesota Depmiment of Transportation Cultural Resources 
Unit (MnDOT CRU) to act on its behalf for the Section 106 review for the Project. Under this 
delegation, MnDOT CRU is authorized to initiate the Section 106 process, identify the area of 
potential effect (APE), make determinations of eligibility for the National Register of Historic 
Places (NRHP), make assessments of potential effect, and conduct consultation with MnSHPO, 
interested parties and the public. MnDOT CRU will also work with PTA to designate consulting 
pmiies, make determinations of adverse effect, and negotiate the te1ms and conditions of a Section 
106 agreement. PTA retains full authority in all these areas to make all final decisions and remains 
legally responsible for all findings and determinations charged to the Agency Official under 36 
CPR Part 800. MnDOT CRU will also assist PTA in Section 106 tribal consultation, consistent 
with the requirements of36 CFR Part 800. FTA will handle formal coordination with the ACHP. 
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S\V Transitway Section 106 Co1npliance 
December 16, 2014 
Page 2 of2 

Only staff employed as part of MnDOT's CRU that meet the qualifications of 36 CFR Part 61 can 
act on behalf of FTA. These responsibilities cannot be delegated to other MnDOT personnel or 
consultants acting on MnDOT's behalf. 

In accordance with 36 CFR Pait 800.2, which encourages Federal agencies to efficiently fulfill 
their obligations under Section 106, if more than one Federal agency is involved in an unde1taking, 
some or all the agencies may designate a lead Federal agency, which shall identify the appropriate 
official to sen'e as the Agency Official who shall act on their behalf, fulfilling their collective 
responsibilities under section 106. Those Federal agencies that do not designate a lead Federal 
agency remain individually responsible for their compliance with this pait. 

In accordance with 36 CFR Part 800.2(a)(2), the United States Army Corps of Engineers (USA CE) 
may choose to designate FTA as the lead Federal agency for the Project and to act on its behalf for 
meeting the requirements of Section 106. Under this designation, the USACE will remain a 
signatory party to the Section 106 Agreement for the Project. Please respond to FTA, in writing by 
January 15, 2015, on whether USACE will designate FTA as the lead Federal agency for purposes 
of meeting USACE compliance under Section 106 or if USACE will remain solely responsible for 
meeting its compliance on Section 106. Your response may be sent electronically to William 
Wheeler, Community Planner, at William.Wheeler@dot.gov; please include the title of the official 
responding. We fmther request that you copy Sarah Beimers, MnSHPO Manager of Government 
Programs and Compliance, at sarah. beimers@nmhs.org, and Greg Mathis with MnDOT CRU at 
greg.mathis@state.mn.us on your response. Please contact Mr. Wheeler at (312) 353-2639, or Mr. 
Matl1is at (651) 366-4292 if you have any questions or would like to discuss the project in more 
detail. 

Tiiank you for your cooperation and interest in this project. 

Marisol R. Simon 
Regional Administrator 

cc: Melissa Jenny, St. Paul District, Corps of Engineers 
Maya Sarna, Federal Transit Administration 
Bill Wheeler, Federal Transit Administration 
Greg Mathis, MnDOT Cultural Resources Unit 
Nani Jacobson, Metropolitan Council 



 
 

 
Office of Environmental Services Office Tel: (651) 366-4292 
Mail Stop 620 Fax: (651) 366-3603 
395 John Ireland Boulevard greg.mathis@state.mn.us 

Minnesota Department of Transportation 

 
December 16, 2014 
 
Ms. Debra Brisk 
Assistant County Administrator – Public Works 
Hennepin County 
A-2003 Government Center 
300 S. 6th St. 
Minneapolis, MN 55487-0233 
 
RE: Consulting party status; Section 106 review for the Southwest Light Rail Transit Project, SHPO No. 

2009-0080 
 
Dear Ms. Brisk,  

On behalf  of  the Federal Transit Administration (FTA), I am extending an invitation to Hennepin County to 
participate in the Section 106 review process for the Southwest Light Rail Transit Project (Project). As you 
know, the Project is an approximately 16-mile long transit facility linking the cities of  Minneapolis, St. Louis 
Park, Hopkins, Minnetonka, and Eden Prairie, sponsored by the Metropolitan Council, with funding from the 
FTA. The Minnesota Department of  Transportation Cultural Resources Unit (MnDOT CRU) is acting on 
behalf  of  FTA in carrying out many aspects of  the Section 106 review. 

Section 106 of  the National Historic Preservation Act requires federal agencies to take into account the 
effects of  their undertakings on historic properties that are listed in or eligible for the National Register of  
Historic Places. When there are potential adverse effects, the agency must consider ways to avoid, minimize, 
or mitigate those effects. The result is often a Section 106 agreement, which stipulates measures to be taken 
to address effects to historic properties. 

Local governments are entitled to participate in the Section 106 process as consulting parties, along with the 
State Historic Preservation Office, Indian tribes, and other interested organizations and individuals. 
Consulting parties are able to share their views, receive and review pertinent information, offer ideas, and 
consider possible solutions together with the Federal agency and other parties. Consulting parties play an 
active and important role in determining how potential effects on historic properties will be avoided, 
minimized, or mitigated during the planning and implementation of  a proposed project. For more 
information, see: http://www.achp.gov/docs/CitizenGuide.pdf. 

We would welcome the involvement of  Hennepin County in the Section 106 consultation for the Project. 
The County was involved in the consultation while the Hennepin County Regional Railroad Authority was the 
Project sponsor; however, this official involvement ended when the Metropolitan Council assumed Project 
sponsorship. If  you would like to participate, please let us know of  your interest in writing. If  you have any 
questions, please contact me at (651) 366-4292. 

Sincerely, 
 
 
 
Greg Mathis 
Minnesota Department of  Transportation 
Cultural Resources Unit 
 
 
cc: William Wheeler, Federal Transit Administration 

Sarah Beimers, Minnesota State Historic Preservation Office 
Nani Jacobson, Metropolitan Council 
David Jaeger, Hennepin County 

http://www.achp.gov/docs/CitizenGuide.pdf
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Hennepin County Public Works 
Strategic Planning & Resources Department 

- --- -------
www.hennepin.us 701 Fourth Avenue South, Suite 700 

Minneapolis, Minnesota 55415-1842 

Mr. Greg Mathis 
MnDOT Cultural Resources Unit 
Office of Environmental Services 
Minnesota Department of Transportation 
395 John Ireland Boulevard, Mail Stop 620 
St. Paul, MN 55155 

RE: Consulting Party status: Section 106 review for the Southwest Light Rail Transit Project, 

SHPO No. 2009-0080 

Dear Mr. Mathis, 

We would like to accept and thank you for the invitation extended by you to Debra Brisk on December 16, 2014 

to participate as consulting party in the Section 106 review process for the Southwest Light Rail Transit (LRT) 

project. We acknowledge that the MnDOT Cultural Resources Unit is continuing to act on behalf of the Federal 

Transit Administration in carrying forward the efforts of the Section 106 review for this project, and that this 

invitation acceptance letter formalizes Hennepin County's instatement of consulting party status in lieu of what 

had been the Hennepin County Regional Rail Authority. 

The proposed project will utilize property both owned by and adjacent to facilities/land owned by the Hennepin 

County's regional railroad authority. In addition, Hennepin County through the Southwest LRT community 

works program will be actively pursuing development opportunities within the Yi mile radius of the proposed 

Southwest LRT line and would benefit from participation in the 106 review process. The following Hennepin 

County staff should be used as the contacts for the 106 review process; myself, Nelrae Succio and Katie Walker. 

If you have questions, please contact me at 612-348-5714 or at david.jaeger@hennepin.us. Thank you again for 

your invitation, we look forward to continuing working with you on this significant project. 

Environmental Coordinator 

CC: William Wheeler, Federal Transit Administration 
Sarah Beimers, Minnesota State Historic Preservation Office 
Nani Jacobson, Metropolitan Council 
Debra Brisk, Hennepin County 
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Minneapolis 
Park & Recreation Board 

President 
Liz ~Vielinski 

Vice President 
Scott Vreeland 

Commissioners 
Brad Baum 
John Erwin 
Meg Forney 

Steffanie Musich 
Jon C. Olson 
Anita Tabb 

M. Annie Young 

Sup1uinlendenl 
Jayne MiUer 

Secretury to lhe Board 
Jennifer B. Ringold 

Adminislrati11e Offices 
2117 West River Road 

Minneapolis, MN 55411·2227 

Opera/ions Center 

3800 Bryant Avenue South 
Minneapolis, MN 55409-1000 

Phone 
612-230-6400 

Fax 

612-230-6500 

www.minneapolisparks.org 

January 2, 2015 

Marisol Simon 
Regional Administrator, Region 5 
Federal Transit Administration 
200 West Adams Street, Suite 2410 
Chicago, IL 6060 

RE: Request for Meeting to Discuss Legal Jeopardy to the Federal Transit 
Administration (FTA) New Starts Program Created by the Implementation 
of the Program for the Southwest Light Rail Project ("SWLRT Project") in 
Minneapolis, Minnesota by the FTA and the Metropolitan Council 

Dear Administrator Simon: 

This letter is written on behalf of the Minneapolis Park and Recreation 
Board ("MPRB") an elected body responsible for protecting and 
preserving the Minneapolis park system. We, the MPRB, respectfully 
request a meeting with the FTA to begin the consultation and 
coordination required under federal law for the SWLRT Project under 
federal regulations. (See 23 CFR § 774.3.) The current implementation of 
the FTA's New Starts Program by the Metropolitan Council is in violation 
of federal laws including the National Environmental Policy Act (NEPA), 
Section 4(f) of the Federal Transportation Act (Section 4(f)), Section 106 
of the National Historic Preservation Act (NHPA), as well as Minnesota 
statutory and administrative laws regulating the environment and the 

light rail system. 

The Metropolitan Council's failure to follow federal laws under the guise 
of the FT A's New Starts projects places the SWLRT Project at a great risk 
for further delay. We believe the FTA's intervention is necessary to avoid 
delaying this project and obviate the need for proceedings in other 

venues. 

Currently, the SWLRT Project is scheduled for conclusion of preliminary 
engineering (PE) and completion of the environmental review documents 
by the end of March 2015. Yet, despite numerous demands by the MPRB 
and other community stakeholders, the Metropolitan Council has refused 
to engage in the public notice and comment procedures required under 
federal and Minnesota laws.1 Unless the FTA intervenes, the 
Metropolitan Council will complete PE, allowing the SWLRT Project to be 

1 For a more detailed factual and procedural history of the MPRB's actions in this 
respect, see attached Exhibit A. 
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de facto approved by the FTA2 before the required environmental and Section 4(f) planning and 
consultation procedures have taken place. 

If the FTA does not intervene now and engage in the required consultation and coordination or 
require the Metropolitan Council to engage in the required consultation and coordination, the 
SWLRT Project will continue to run afoul of Section 4(f)'s clear substantive and procedural 
requirements. The SWLRT Project has failed to engage in any meaningful evaluation of feasible 
and prudent avoidance alternatives, or make plans to ensure that the least overall harm 
alternative is adopted with respect to federally protected parkland. Unless the FTA acts now, a 
park and historic resource that receives over 5 million visits annually-serving local, regional, 
state-wide and national visitors-will likely be irreparably harmed. Moreover, the legal validity 
of FTA's New Starts Program generally will be jeopardized by its flawed implementation here in 
Minnesota. 

The MPRB has a legitimate legal right to address any inadequacies in PE before the Section 4(f) 
evaluation and environmental review processes are subject to comment and completed. The 
current implementation of the New Starts program for the SWLRT Project is scheduled to result 
in the completion of PE and Section 4(f) review before the required consultation and 
coordination by the FTA can occur. For well over one year, the Metropolitan Council has 
ignored the MPRB's requests for additional review and consultation necessary to evaluate 
design alternatives to avoid impacts or at least minimize overall harm to the Section 4(f) 
resources affected by the SWLRT. As a result of this failure to consult and coordinate, the 
MPRB has been forced to fund engineering studies with up to $500,000 to develop the design 
alternatives required by Section 4(f).3 Not only that, but the Met Council has also proposed an 
expedited implementation schedule designed to deprive the MPRB of a fair opportunity to 
develop the design alternatives which Section 4(f) requires. Therefore, the FTA must intervene 
now, to require the Metropolitan Council to extend the PE Phase and comply with Section 4(f) 
and environmental review mandates, to allow the consultations, coordination and additional PE 
required to identify avoidance and least harm design alternatives. 

Accordingly, pursuant to 23 C.F.R §§ 774.3(a), (c), (d) and 774.17 and the FTA's Section 4(f) 
Policy Paper§ 1.2.2, the MPRB respectfully requests a meeting as soon as possible to present 
additional facts and information in support of the MPRB's request for consultation and 

2 The FTA's Office of Program Management has published a fact sheet on preliminary engineering for FTA Major 
Capital Transit Investment Projects which states that the transition from preliminary to advanced engineering 
constitutes defacto approval by the FTA of a design affecting 4(f) property: "The quality and reliability of the 
project information generated during the PE for New Starts projects is essential to FTA's decision to fund a 
project, which typically occurs shortly after the completion of preliminary engineering and once a project is 
approved into final design. (Emphasis original.) This approach requires a different perspective ... than has 
traditionally been associated with PE for major capital investments. For example, varying definitions of 
preliminary engineering such as "the engineering necessary to complete NEPA' or 1130% design" is supplanted
for New Starts projects-by the expectation that the New Starts preliminary engineering phase will result in a 
project scope, cost estimate and financial plan that have little, if any, need for change after approval of the 
project into final design. PE for New Starts projects generally takes between 15 and 30 months, depending on ... a 
commitment on the part of project stakeholders to not revisit past planning decisions .... " (emphasis added) 
[attach copy of fact sheet] 
3 See Attached Exhibit A. 



I" 

coordination. Consistent with the mandate of Overton Park,4 we strongly urge the FTA to 
engage in these meetings before it makes any de facto or actual approvals of the Project, makes 
a finding of Section 4(f) "use" of parkland, determines whether any feasible and prudent 
avoidance alternatives exist, and makes plans to ensure that the SWLRT Project adopts the least 
overall harm alterative. 

R~s7tf/,lly submitted, Xia-_ ~ielinski 
~dent, Minneapolis Park & Recreation Board 

cc. FTA Administrator, Washington DC 

4 See Citizens to Pres. Overton Park, Inc. v. Volpe, 401U.S.401 (1971)). For a recent discussion of the extensive 
procedural and substantive requirements of Section 4(f), see also Defenders of Wildlife v. North Carolina Dept. of 
Transportation, No. 13-2215, 2014 WL 3844086, at *19 (4th Cir. May 13, 2014) (citations omitted) (finding that 
FHWA approval of a transportation project violated Section 4(f)). 



U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGloNV 
llffnois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606 
312-353-2789 
312-886-0351 (fax) 

January 15, 2015 

Liz Wielinski 
President 
Minneapolis Park & Recreation Board 
2117 West River Road · 
Minneapolis, MN 55411-2227 

RE: Southwest Light Rail Project in Minneapolis, Minnesota 

Dear Ms. Wielinski: 

The Federal Transit Administration (FTA) appreciates your interest in the Southwest Light Rail 
Transit Project in Minneapolis, MN (the "SWLRT Project"). Thank you for your letter dated 
January 2, 2015, regarding the Project and requesting a meeting with FTA. 

FTA, in coordination with the Metropolitan Council, is preparing a Supplemental Draft 
Environmental Impact Statement (EIS) for the SWLRT Project in accordance with the National 
Environmental Policy Act (NEPA). At the current time, there have been no NEPA determinations 
made regarding the SWLRT Project. Thus, while FTA appreciates your desire to coordinate with 
FT A during the environmental review process for the SWLR T Project, it would be inappropriate 
for FTA to have an independent meeting with an individual stalceholder to the project during the 
pre-decisional phase of the process. Additionally, the New Starts process is separate and apart 
from the NEPA process and prior to receipt of a Full Funding Grant Agreement (FFG:A), FTA does 
not make a commitment to fund a New Staiis project. Completion of NEPA is a prerequisite for 
receipt of an FFG:A. 

FTA understands your concerns and will continue to work closely with the Metropolitan Council to 
complete the required consultation and coordination for the SWLRT Project under NEPA, Section 
4(f) of the Federal Transportation Act, and Section 106 of the National Historic Preservation Act. I 
encourage the Minneapolis Park and Recreation Boai·d (MPRB) to work with the Metropolitan 
Cmmcil in the coming months to further develop the Section 4(f) analysis. FTA will ensure full 
consideration ofMPRB's concerns as part of the development of that analysis. FTA understands 
the importance ofMPRB's role in the environmental review process, including its role as a 
consulting party, and is seeldng MPRB's cooperation in advancing aspects of both the Section 106 
consultation process towards a programmatic agreement and a comprehensive Section 4(f) analysis . 
reviewing the areas of concern for MPRB. 
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SWLRTProject 
FTA Response to MPRB's Request for a Meeting 
January 15, 2015 
Page2 of2 

lfyou have any questions related to the project, please contact Ms. Nani Jacobson, Assistant 
Director, SWLRT Project Office, at (612) 373-3800 or nani.jacobson@metrotransit.org. 

Marisol R. Simon 
Regional Administrator 

CC: Brian Lamb, Metropolitan Council 
Mark Fuhrmann, Metropolitan Council 
Nani Jacobson, SWLRT Project Office 

•. 



DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 

180 FIFTH STREET EAST, SUITE 700 
ST. PAUL MINNESOTA 55101-1678 

JAN 1 5 2015 

REPLY TO 
ATIENTIONOF 

Operations - Regulatory (2009-01283-MMJ) 

Ms. Marisol R. Simon 
Regional Administrator 
Federal Transit Administration 
200 West Adams Street 
Chicago, Illinois 60606 

Dear Ms. Simon: 

The U.S. Army Corps of Engineers, St Paul District, Regulatory Branch has received 
your letter dated December 16, 2014, concerning the designation of lead Federal agency pursuant 
to 36 CFR § 800.2. for the Southwest Light Rail Project. We agree that it is appropriate for the 
U.S. Department of Transportation, Federal Transit Administration to act as the lead Federal 
agency for the purposes of fulfilling our collective responsibilities under section 106 of the 
National Historic Preservation Act. 

We appreciate your efforts to consider potential effects to historic properties and the 
expertise of the MnDot Cultural Resource Unit in that regard. We would still like to remain a 
consulting party during the review of this project and would only become more involved in 
historic property issues if for example measures to avoid effects to a historic property involved 
regulated impacts to waters of the United States. 

If you have any questions concerning our role in the section 106 review please call Brad 
Johnson at (651) 290-5250. If you have questions about our regulatory program, please call 
Melissa Jenny at (651) 290-5363. 

Sincerely, 

,,F4,,- Tamara E. Cameron 
Chief, Regulatory Branch 

Copies furnished: 
Sarah Beimers, Mn SHPO 
Greg Mathis, MnDOT CRU 
Maya Sarna, FT A 
Bill Wheeler, FTA 
Nani Jacobson, Metropolitan Council 
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Wheeler, William (FTA) 

From: Sarah Beimers <sarah.beimers@mnhs.org> 
Sent: Monday, February 02, 2015 8:57 AM 
To: Mathis, Gregory (DOT) 
Cc: Wheeler, William (FT A); Sarna, Maya (FT A); Zaref, Amy CTR (FT A) 
Subject: Re: Southwest LRT: consulting party request 

Greg, 
We concur with FTA's decision to grant consulting party status to the Cedar-Isles-Dean Neighborhood 
Association for participation in the Section 106 review process for the Southwest Light Rail Transit 
Project. 
-Sarah 

Sarah J. Beimers 
Manager of Government Programs & Compliance I State Historic Preservation Office 
Minnesota Historical Society I 345 Kellogg Blvd W I St. Paul MN 55102 
tel: 651-259-3456 I fax: 651-282-2374 I e: sarah.beimers@mnhs,org 

On Thu, Jan 29, 2015 at 10:54 AM, Mathis, Gregory (DOT) <greg.mathis@state.mn.us> wrote: 

Sarah, 

Under MnDOT CRU's authority delegated by the PTA to assist it many aspects of the Section 106 process for 
the Southwest Light Rail Transit Project, we have a received a request from the Cedar-Isles-Dean 
Neighborhood (CIDNA) in Mim1eapolis to become a consulting party for the Section 106 process for this 
project (attached email). The portion of the project roughly between the 21st Street and West Lake stations is 
within CIDNA's boundaries (attached map). Specifically, CID NA has documented its interest in project effects 
on two historic properties within its boundaries: Kenilworth Lagoon and Cedar Lake Parkway, both of which 
are contributing elements to the National Register eligible Grand Rounds. For your reference, there are a 
number of other listed and eligible properties in the project APE that are within CIDNA's boundaries. These 
include the Neils House, Grand Rounds (Park Board Bridge No. 4 and portions of Lake of the Isles Parkway, 
Lake of the Isles, and Cedar Lake,), and a portion of the Lake of the Isles Residential Historic District. 

PTA has reviewed and concurs with CIDNA's request. Per 36 CPR 800.2, we request your concurrence with 
granting consulting party status to CIDNA. 

Regards, 
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Greg 

Greg Mathis 

Cultural Resources Unit 

Office of Environmental Stewardship 

Minnesota Department of Transportation 

395 John Ireland Boulevard, Mail Stop 620 

Sf. Paul, MN 55155 

Office: 651-366-4292 /Fax: 651-366-3603 

greq.malhis@state.mn.us 

2 



U.S. Department 
of Transportation 
Federal Transit 
Administration 

REGIONV 
Illinois, Indiana, 
Michigan, Minnesota, 
Ohio, Wisconsin 

200 West Adams Street 
Suite 320 
Chicago, IL 60606-5253 
312-353-2789 
312-886-0351 (fax) 

Februmy 17, 2015 

Mr. Craig Westgate 
Chair 
Cedar-Isles-Dean Neighborhood Association 
3523 St. Paul Ave. 
Minneapolis, MN 55416 

RE: Consulting party status; Section 106 review for the Southwest Light Rail Transit Project, SHPO No. 
2009-0080 

Dear Mr. Westgate, 

In your email dated January 21, 2015 to the Minnesota Department of Transportation's Cultural 
Resources Unit (MnDOT CRU) and forwarded to the Federal Transit Administration, you requested 
consulting party status for the Section 106 process for the Southwest Light Rail Transit Project. After 
consultation with the Minnesota State Historic Preservation Office, we concur in this request and hereby 
offer you consulting patiy status to your organization. 

It is our understanding that the project sponsor, the Metropolitan Council, will share with you copies of 
all Section 106 documents related to this project. 

If you have any questions, please contact Bill Wheeler of my staff at (312) 353-2639 or 
William.Wheeler@dot.gov, or Greg Mathis with MnDOT CRU at (651) 366-4292 or 
greg.mathis@state.mn.us. 

Marisol R. Simon 
Regional Administrator 

cc: Maya Sama, FT A 
William Wheeler, FT A 
Sarah Beimers, Minnesota State Historic Preservation Office 
Greg Mathis MnDOT CRU 
Nani Jacobson, Metropolitan Council 

mferna10
Text Box
#67



DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 

180 FIFTH STREET EAST, SUITE 700 

REPLY TO 
ATIENTIONOF 

ST. PAUL MN 55101-1678 

FEB I 8 2015 
Operations 
Regulatory (2009-01283-MMJ) 

Ms. Nani Jacobson 
SWLRT Project Office 
6465 Wayzata Blvd., Suite 500 
St. Louis Park, Minnesota 55416 

Dear Ms. Jacobson: 

This letter is in response to your request for Corps of Engineers (Corps) concurrence with 
the delineation of aquatic resources completed within the Southwest Light Rail Transit (SWLRT) 
project area. The SWLRT project area includes a 15-mile corridor through Eden Prairie, 
Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis (the Corridor), in Hennepin 
County, Minnesota. 

We have reviewed the SWLRT Delineation Report submitted on December 11, 2013, and 
the SWLRT Supplemental Delineation Report submitted on October 28, 2014. We have 
determined that the limits of the aquatic resources within the Corridor have been accurately 
identified in accordance with current agency guidance including the Corps of Engineers Wetland 
Delineation Manual (1987 Manual) and the Regional Supplement to the Corps of Engineers 
Wetland Delineation Manual: Midwest Region. This concurrence is only valid for the review 
area shown on the attached Figure labeled as SWLRT Delineation Concurrence and PJD 
(2/18/2015) - Figure I. The boundaries shown on the attached Figures 2 - 18 accurately reflect 
the limits of the aquatic resources in the review area. 

This concurrence may generally be relied upon for five years from the date of this letter. 
However, we reserve the right to review and revise our concurrence in response to changing site 
conditions, information that was not considered during our initial review, or off-site activities 
that could indirectly alter the extent of wetlands and other resources on-site. Our concurrence 
may be renewed at the end of this period provided you submit a written request and our staff are 
able to verify that the determination is still valid. 

Please note that the discharge of dredged or fill material into waters of the United States 
without a Department of the Army permit could subject you to enforcement action. Receipt of a 
permit from a state or local agency does not obviate the requirement for obtaining a Department 
of the Army permit. 

We have also completed a preliminary jurisdictional determination (JD) for the majority 
of wetlands identified within the C011idor. This preliminary JD presumes that all of the aquatic 
resources identified on the attached Preliminary JD form are subject to Corps of Engineers' 
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Operations 
Regulatory (2009-01283-MMJ) -2-

jurisdiction under the Clean Water Act. Since the determination is considered preliminary it is 
not appealable under our administrative appeal procedures (33 CFR 331). If you prefer an 
appealable approved jurisdictional determination that verifies the jurisdictional status of these 
aquatic resources you may request one by contacting the Corps representative identified in the 
final paragraph of this letter. 

If this preliminary JD is acceptable, please sign and date both copies of the Preliminary 
Jurisdictional Determination Form and return one copy to the letterhead address within 15 days 
from the date of this letter. 

We are in the process of completing an approved jurisdictional determination for the 
remaining waterbodies that were delineated within the Corridor, but not identified on the 
attached preliminary JD form. 

Thank you for your cooperation with the U.S. Army Corps of Engineers regulatory 
program. If you have any questions, contact me in our St. Paul office at (651) 290-5363, or 
Melissa.m.jenny@usace.anny.mil. In any correspondence or inquiries, please refer to the 
Regulatory number shown above. 

Sitt 
Melissa Jenny 
Project Manager 

i 
Copy furnished: 
Maya Sarna, FT A 
Ben Meyer, BWSR 
Stacey Lijewski, Hennepin Co. 
LGUs within SWLRT project corridor 
Anderson Engineering 
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PRELIMINARY JURISDICTIONAL DETERMINATION FORM 

This prelimina ry JD finds that there "may be" waters of the United States on the subject project site, and identifies 
all aquatic features on the site that could be affected by the proposed activity, based on the following information: 

District Office ls t. Paul District File/ORM # 12009-0 1283-MMJ: SWLRT PJD Date: IFeb 18,20 15 

State IMN City/County !Multiple. Hennepin Co. 
Name/ Ms. Nani Jacobson 

Nearest Watcrbody: !Nine Mile, Ri ley/Purg., Bassett, & Minnehaha Creek Address o f SW LRT Project Office 
Person 6465 Wayzata Blvd., Suite 500 

Location: TRS. 58 waterbodies - see attached table Requesting St. Louis Park, Minnesota 554 16 
LatLong or UTM: 

Center point : 45.004393009 1592, -93.476658 11 6984 PJD 

Identi fy (Estimate) Amount of Waters in the Review Area: Name of Any Water Bodies Tidal: I 
l'lon-Wetland Wal~[S ' Stream Flow: on the Site Identified as 

I 
11000+ I width~ acres I Perennial 

Section I 0 Waters: Non-Tidal : 
linear n 

17 Oflice (Desk) Determination 
Wetlands· 1- 250 acrc(s) Coward in 

I Palustrine, emergent 17 Field Determination: Date of Field Trip: I May 2014 Class: 

SU PPORTING OAT A: Data reviewed for preliminat·y J D (check all that appi)·- checked items should br included in casr file and, where checked 
and requested, appropriately reference sources below): 

17 Maps, plans, plots or plat submitted by or on behalf o f the applicant/consultant: !Anderson Engineering 

17 Data sheets prepared/submitted by or on behalf of the applicant/consultant. 
17 Office concurs with data sheets/delineation report. 
r Office does not concur with data sheets/delineation report. 

r Data sheets prepared by the Coq~s 
r Corps navigable waters' study: I 
17 U.S. Geological Survey Hydrologic Atlas: 

17 USGS NHD data. 
r USGS 8 and 12 digit HUC maps. 

17 U.S. Geological Survey map(s). Cite quad name: !Mult iple, H!'nn<'pin Co. 

17 USDA Natural Resources Conservation Service Soil Survey. Citation: I Hennepin Co. 

17 National wetlands inventory map(s). Cite name: I 
r State/Local wetland inventory map(s): I 
r FEMA/FIRM maps: ! 
r I 00-year Floodplain ~levation is:. l 
17 Photographs: 17 Aenal (Name & Date):ll991·2013 FSA. lida r and Googl<' Earth 

r 
r Other (Name & Date): J. 

Previous determination(s). File no . and date ot response lette r: 1 

r ~ther informat ion (please specify ): 1 

IMI'ORTAm NO'n :: Tho ~lion rrcordrd on this form has not nrrcw.tily been nrifird b~tJ> and should not hc...uli~pJUJ...ful:lal_ujuris.ditliOlLI!Lirtcrminati ons 

\\ .~ ;LK ~/tb/ IS 72~ =&~ d-1~5L~Ots-
Signature"in'il' Date of Rcgula/o,;fu/Projcct Mhnager I Signature and Date Person Rcqucstmg f>rcl nnmary JD 
(REQUIRED) (REQUIRED, unless obtaining the signature is impracticable) 

EXPLANATION OF PRELIMINAit\' AND APPROVED JURISDICTIONAL DETEMIINATIONS: 
1. l11e CoflJS of Eng ineers belic,·es that there may be jurisdictional waters o f the Uni ted States on the subject si te. and the penn it applicant or other a fTectcd 1>ar1y ''ho requested this prdiminary JD is 
hereby ad, iscd o f his or her option to request and obtain an appro\·ed jurisdictional dctcnnination (JD) fo r that site. Nevertheless. the penn it applicant or other person who requested this preliminary JD 
has declined to exercise the option to obtain an appro,·cd J D in this instance and at chis time. 
2. In any c ircumstance where a penn it appl ican t obtains an indi,·idual pcnnit. or a Nati01m ide Ge neral J>ennit (N\\'P) or other general penn it , ·c rilication requi ring .. preconstmction notification .. (PCN). 
or re quests \·crification for a non· report ing NWI' or other general pennit. and the pen nit applicant has not requested an appro, ·ed J D for the aclivity. the pcnnit applicant is hereby made awa re of the 
following: ( I ) the pennit applicant has elected to seek a pennit authorization based on a preliminary JD. which does not make an official detennination of jurisdictional waters: (2) that the applicant has 
the option to request an a pprorcd J D before accepting the ten n s and conditions of the permit authori1.ation. and that basing a pc nnit auth01i zation on an approved JD could possibly result in less 
compcnsatOI) ' mitigation being required or di flCrent special conditions: ( 3) that the applicant has the right to request an indi,·idual pen nit rather than accepting the tcnns and conditions of the N\VP or 
other ge neral pcnnit authori1 ... 1tion: (4) that the applic ant c an accept a penn it authorization and I hereby agree to comply wilh all the tenn s and conditions of that pe nnit. including whatcr er m itigation 
requirements the C'o•vs has dctcnnined to be necessary: ( 5) that unde11aking any acth·ity in reliance upon the subject perm it a uthorization without requesting a n approved JD constitutes the a pplicant's 
acceptance of the use of the preliminal)· JD. but thm either fonn of JD will be processed as soon as is practicable: (6) accepting a penni I authorization (e.g .. signing a proffered individual penni!) or 
unde11aking a ny ncti \'ity in reliance on a ny fonn of Corps pen ni t auth01ization based on a prclimimH)' JD constitutes agreement that all wetlands and other water bodies on the s1te affected in any way by 
that acti,·ity arc j llli sdictiona l waters o f the United States, and precludes any challenge to such j llli sdiction in any administrati , ·c or j udic ial compliance or e nforcement action. or in any administrati,·c 
appeal or in any Fcdcml court : and (7) whether the applica nt elects to use either an appro, ·c d JD or a prcliminaty JD, that JD will be processed as soon a s is practicable. Fm1her. an appro, ·cd JD. a 
proOCrcd indi,·idual pennit (and a ll tenns and condi tions contained therein), or indi\'idual permit denial can be administrati, ·ely appealed pursuant to J3 C'.F.R. Part 33 1. and that in any a dm inistrative 
appeal. j urisdic tional issues can be raised (sec ]J C.F .R. 33 1.5(a )(2)). If. during that administrati\·e appeal. it becomes nccessal) ' to m ake an o fli cial detennination whether CWA jurisdiction exi sts O\'e r a 
site or to >rO\'ide an o fficial delineation of ·llli sdictional waters on the site the Corps will pro\'idc an appro, ·cd JD to accomplish that result a s soon as is )facticablc . 





Wetland 10 Coward in HGM Me as 

DOT-EP-01 PEM DEPRESS Area 

DOT-EP-02 PEM DEPRESS Area 

DOT-EP-03 PEM DEPRESS Area 

DOT-EP-04 PEM DEPRESS Area 

DOT-EP-07 PEM DEPRESS Area 

DOT-EP-08 PEM DEPRESS Area 

DOT-EP-09 PEM DEPRESS Area 

DOT-SLP-10 PEM DEPRESS Area 

DOT-EP-12 PEM DEPRESS Area 

DOT-EP-13 PEM DEPRESS Area 

DOT-EP-14 PEM DEPRESS Area 

DOT-EP-15 PEM DEPRESS Area 

DOT-EP-16 PEM DEPRESS Area 

DOT-EP-17 PEM DEPRESS Area 

DOT-EP-18 PEM DEPRESS Area 

DOT-EP-19 PEM DEPRESS Area 

DOT-EP-20 PEM DEPRESS Area 

DOT-EP-21 PEM DEPRESS Area 

DOT-EP-22 PEM DEPRESS Area 

EP-EP-03 PEM DEPRESS Area 

EP-EP-07 PEM DEPRESS Area 

EP-EP-08 PEM DEPRESS Area 

EP-EP-09 PEM DEPRESS Area 

EP-EP-11 PEM DEPRESS Area 

EP-EP-12 PEM DEPRESS Area 

EP-EP-14 PUB DEPRESS Area 

EP-EP-15 PEM DEPRESS Area 

EP-EP-16 PEM DEPRESS Area 

EP-EP-17 PEM DEPRESS Area 

EP-EP-20 PUB LACUSTRI Area 

EP-EP-22 PEM DEPRESS Area 

EP-EP-23 PEM DEPRESS Area 

EP-EP-24 PUB DEPRESS Area 

DIG-EP-EP-04 PUB DEPRESS Area 

NM-EP-01 PEM DEPRESS Area 

NM-EP-02 PEM DEPRESS Area 

NM-EP-03 PEM DEPRESS Area 

NM-EP-04 PEM DEPRESS Area 

NM-EP-05 PUB DEPRESS Area 

NM-EP-06 PEM DEPRESS Area 

NM-EP-08 PEM DEPRESS Area 

NM-EP-09 PEM DEPRESS Area 

NM-HOP-13 PEM DEPRESS Area 

NM-HOP-16 R1UB DEPRESS Linea 

MTA-MTA-05 PUB DEPRESS Area 

MTA-MTA-06 PEM DEPRESS Area 

Amount Unit Waters type 

0.27 ACRE RPWWD 

0.22 ACRE RPWWD 

0.27 ACRE RPWWD 

0.74 ACRE RPWWD 

0.01 ACRE RPWWD 

0.84 ACRE RPWWD 

0.7 ACRE RPWWD 

0.01 ACRE RPWWD 

0.01 ACRE RPWWD 

0.02 ACRE RPWWD 

0.01 ACRE RPWWD 

0.01 ACRE RPWWD 

0.01 ACRE RPWWD 

2.21 ACRE RPWWD 

0.1 ACRE RPWWD 

0.1 ACRE RPWWD 

0.08 ACRE RPWWD 

0.01 ACRE RPWWD 

0.08 ACRE RPWWD 

0.16 ACRE RPWWD 

4.36 ACRE RPWWD 

1.72 ACRE RPWWD 

0.57 ACRE RPWWD 

9.89 ACRE RPWWD 

2.75 ACRE RPWWD 

1.09 ACRE RPWWD 

90 ACRE RPWWD 

8 ACRE RPWWD 

2.23 ACRE RPWWD 

15.86 ACRE RPWWD 

0.2 ACRE RPWWD 

3.74 ACRE RPWWD 

0.38 ACRE RPWWD 

0.65 ACRE RPWWD 

1.8 ACRE RPWWD 

6.22 ACRE RPWWD 

2.16 ACRE RPWWD 

1.17 ACRE RPWWD 

0.31 ACRE RPWWD 

4.12 ACRE RPWWD 

2.25 ACRE RPWWD 

0.66 ACRE RPWWD 

2.67 ACRE RPWWD 

9 MILE RPWWD 

0.99 ACRE RPWWD 

0.01 ACRE RPWWD 

lat 

44.86363 

44.86039 

44.8604 

44.86122 

44.86691 

44.88442 

44.88343 

44.94064 

44.86187 

44.86214 

44.86125 

44.86113 

44.86156 

44.86196 

44.86191 

44.86606 

44.86658 

44.89206 

44.89212 

44.86019 

44.85743 

44.85841 

44.85914 

44.85832 

44.85727 

44.85773 

44.85835 

44.85884 

44.85907 

44.86142 

44.86028 

44.85676 

44.85974 

44.86085 

44.87263 

44.87278 

44.87277 

44.87263 

44.87428 

44.87719 

44.878 

44.87941 

44.91378 

44.9186 

44.89733 

44.89894 

2009-01283-MMJ; SWLRT PJD 
(02/18/2015) 

long 

93.46118 

93.45261 

93.44886 

93.44479 

93.41663 

93.41068 

93.41263 

93.34796 

93.47227 

93.47045 

93.45195 

93.45047 

93.44886 

93.4409 

93.42481 

93.41999 

93.41867 

93.41789 

93.41541 

93.46539 

93.4616 

93.45883 

93.45922 

93.45444 

93.45683 

93.44919 

93.44834 

93.44673 

93.44839 

93.43177 

93.44542 

93.45879 

93.44511 

93.44738 

93.41123 

93.41402 

93.41146 

93.41123 

93.41362 

93.4113 

93.41011 

93.41 11 7 

93.42063 

93.41666 

93.41472 

93.41391 



Wetland 10 Cowardin HGM Me as Amount 

MTA-MTA-07 PEM DEPRESS Area 0.18 

MTA-MTA-08 PEM DEPRESS Area 0.34 

MTA-MTA-09 PEM DEPRESS Area 36.2 

MTA-MTA-10 PUB DEPRESS Area 0.55 

MTA-MTA-11 PEM DEPRESS Area 11 .79 

MTA-MTA-12 PUB DEPRESS Area 2.8 

MTA-MTA-13 PUB DEPRESS Area 0.25 

MC-SLP-01 R1UB DEPRESS Linea 22 

MC-SLP-02 R1UB DEPRESS Linea 22 

MC-SLP-03 PUB DEPRESS Area 0.2 

MC-SLP-05 PEM DEPRESS Area 1.9 

MC-MPL-13 R1UB DEPRESS Linea 1600 

Unit Waters type 

ACRE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

MILE RPWWD 

MILE RPWWD 

ACRE RPWWD 

ACRE RPWWD 

FOOT RPWWD 

Lat 

44.89932 

44.89971 

44.90153 

44.90587 

44.90786 

44.91456 

44.9115 

44.93011 

44.93013 

44.93221 

44.93233 

44.95523 

2009-01283-M MJ; SWLRT PJD 
(02/18/2015) 

Long 

93.41399 

93.41361 

93.41321 

93.42214 

93.42274 

93.42308 

93.42296 

93.3805 

93.36633 

93.36684 

93.36497 

93.31603 
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Nathan Waller BNSF Railway Company 
Assistant Director Public ' RAILWAY Projects 80 44th Ave NE 

Minneapolis, MN 55421 
(763) 782-3478 
nathan.waller@bnsf.com 

March 26, 2015 

Mr. Jim Alexander 
Director Transit Systems, Design and Engineering 
Metropolitan Council - Southwest Light Rail uv~---Southwest LRT Project Office 
Park Place West 
6465 Wayzata Boulevard, Suite 500 
St. Louis Park, MN 55426 

Dear Mr. Alexander: 

The utilization of a portion of BNSF's Wayzata Subdivision for the proposed Southwest 
Light Rail Transit Line has been the subject of discussion for some time. As I understand 
it, the current proposal is for the two light rail lines to enter BNSF right of way just west 
of the I-94 overpass, and continue east for about 2000' on a gradually increasing grade 
until turning and going north over the BNSF track on a new grade separated bridge near 
Royalston Ave. BNSF will be asked to sell or lease about 2 acres of right of way to 
accommodate the LRT tracks, and the existing BNSF mainline will have to be shifted to 
the north. Several months ago, BNSF informed your project team that they would need 
to provide drawings illustrating how the proposed use of our property by the light rail 
project could accommodate the construction of an additional BNSF mainline track within 
our right-of-way and how a physical barrier could be designed (and ultimately built) to 
keep FRA non-compliant vehicles (i.e., the light rail vehicles) separate from the FRA 
compliant freight rail locomotive and freight cars in case of a derailment. 

I have discussed this project with Mr. DJ Mitchell, BNSF's Assistant Vice President 
Passenger Operations, and consistent with other similar projects, BNSF continues to be 
willing to work with you and your team to advance the design of the proposed Southwest 
Light Rail Transit Line. In fact, since the proposed project appears to be ready to move 
into its next stage of development, you may believe the time is approaching to initiate 
negotiations regarding the use of BNSF property for the proposed project. To facilitate 
such future talks, I have enclosed a copy of our Passenger Principles we use to guide us 
in such negotiations. 

With respect to the drawings we received from you, we have had an opportunity to 
review them and would like to offer our initial comments. 

• 	 With 25' track centers between light rail and freight tracks and the experience we 
have gained in Denver with the operation of light rail adjacent to mainline railway 
tracks, we will require that an appropriate wall or barrier between light rail and 
freight rail tracks be designed and constructed as part of the project. 
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• 	 Where the proposed LR T tracks are elevated, the retaining wall nearest the BNSF 
mainline must be designed to AREMA standards and must be designed and 
constructed in a way to withstand the forces of impact should a derailment or 
other catastrophic incident occur. The retaining wall to the north of the BNSF 
main, and any bridge piers must be designed in the same manner. 

• 	 Since the BNSF main tracks will essentially be in a cut, proper drainage must be 
designed for and constructed so as to not adversely affect BNSF operations. 

• 	 Your proposed overhead catenary system may significantly interfere with BNSF's 
signal systems and future track maintenance work. An inductance study will need 
to be provided to BNSF to determine the impact of this system. 

• 	 In order to accommodate future track work, a joint corridor track and signal 
maintenance plan will have to be prepared. If there is an additional cost to 
maintain our track as a result of being so close to catenary, the proposed project 
will need to provide funding to cover the marginal increase in our costs due to 
working near catenary, either as a one-time payment or on an ongoing basis, or 
provide funding for the purchase of maintenance equipment that can operate in 
close proximity to catenary. 

• 	 Ifmodifications to our signal systems are needed, the project will have to assist us 
by funding needed signal-related improvements. 

• 	 Access to our tracks for the purpose of inspections and maintenance will be 
necessary and the proposed project's design will need to accommodate this need. 
If there is an increased cost in our maintenance due to the loss of an access road, 
the proposed project will also need to provide funding to cover the marginal 
increase in our costs due to this lack of access. 

• 	 Proposed freight train track centers are 4' below the minimum allowed by the 
FRA, if we are to avoid the need to provide protection on both main line freight 
track while performing maintenance. We have less than 19' track centers 
elsewhere on BNSF, but there is a cost to maintain track with less than 19' track 
centers and we will have to work with you to determine what, if any, BNSF track 
and signal maintenance costs may increase. If such costs increase as a result of 
the project, such cost increases will have to be funded by the proposed project, 
again as a one-time payment or on an ongoing basis. 

May I suggest that after you have determined ways to mitigate these issues, a meeting be 
scheduled to discuss. 

Sincerely, 

Nathan Waller 



RA/~WAY Commuter Principles 
Rev 8-17-07 

BNSF is willing to cooperate on commuter rail studies and provide state and local officials with 
information. Where commuter service is proposed on a minimally used line that BNSF is willing 
to sell, BNSF shall be paid fair market value for the property. Where commuter service is 
proposed on a line BNSF intends to continue owning and to be jointly used for commuter and 
freight use, the following principles apply: 

• 	 Any commuter operation cannot degrade BNSF's freight service, negatively 
affect BNSF's freight customers or BNSF's ability to provide them with service. 

• 	 BNSF must be compensated for any and all costs incurred in providing commuter 
service and make a reasonable return for providing the service. 

• 	 Capital investments necessary for commuter service are the responsibility of the 
public, including investments for future capacity which is potentially more 
expensive, especially in urbanized areas. 

• 	 BNSF will not incur any liability for commuter operations that it would not have 
but for those operations. These operations are provided by BNSF primarily as a 
public service; the relatively modest compensation BNSF receives does not 
begin to justify assuming the significant liability associated with passenger 
service. 

• 	 Studies of how commuter service might be provided must take into account not 
only the current freight traffic levels, but projected freight traffic growth. 

• 	 Investments made for commuter projects must not result in BNSF incurring a 
higher tax burden. Property improvements should not become part of our tax 
base; materials used should be exempt from all sales and use taxes, etc. or 
BNSF must be made whole for any increased tax burden. 

• 	 BNSF must retain operating control of rail facilities used for commuter service. 
All dispatching, maintenance and construction must be done under the control of 
BNSF. Passenger stations, parking lots and other non-rail facilities may be 
publicly owned and operated . 

• 	 Studies must reflect BNSF's actual operating conditions and cost structures. For 
example, construction work estimates must reflect our labor contract costs, 
schedules cannot assume that we will not operate any freight trains during peak 
commuter periods, etc. 

• 	 BNSF will limit commuter operations to the commuter schedules initially agreed 
upon and for which the capital improvement plan has been designed. Future 
expansions will have to undergo the same analysis and provide any required 
capital improvements before schedules can be altered, service added, or stations 
added. 

• 	 Improvements must include grade crossing protection and intertrack fencing as 
required to minimize the risk of accidents, due to liability and service interruption 
concerns. 



SOUTHWEST~ 

Green Lim~ LRT Extens1on 

June 5, 2015 

DJ Mitchell 
Vice President, Passenger Operations 
BNSF Railway 

Re: Green Line Extension LRT (Southwest LRT) Proposed Interface with BNSF Wayzata Subdivision 

Dear Mr. Mitchell: 

This letter and accompanying exhibits serve as a written proposal identifying the Green Line Extension 
LRT (Southwest LRT) Project's interface with the BNSF Wayzata Subdivision. In an attempt to maximize 
your visit to the Twin Cities, the Southwest LRT Project team proposes to meet with you following your 
scheduled meeting with Blue Line Extension LRT Project team. The content of the proposal will serve as 
a discussion base for our future meeting to be scheduled in coordination with Blue Line Extension LRT, 
and ultimately for BNSF's concurrence and approval of the proposed SWLRT design. 

Southwest LRT is an approximately 15.8-mile transitway that will serve the Twin Cities metropolitan 
region operating from downtown Minneapolis through the Southwestern communities of St. Louis Park, 
Hopkins, Minnetonka, and Eden Prairie. Once constructed, the line will be part of an integrated system 
of transitways converging at Target Field Station where connections using the Target Field Station can 
be made to Blue Line and Green Line, the Northstar Commuter Rail Line, the proposed Blue Line 
Extension LRT, and future commuter rail and intercity passenger rail lines. 

The proposed Southwest LRT parallels the BNSF Wayzata Subdivision between Cedar Lake Junction and 
Royalston Avenue North, MP 13.2 and MP 11.79 respectively, with the majority of design interface 
occurring between Lynda le Junction, MP 12.4, and Royalston Avenue North. Part of the interface 
includes space for BNSF's future second track and approximately 1.5 acres of property on the Wayzata 
Subdivision to be purchased from BNSF by the SWLRT Project as a permanent easement. Project staff 
has met with loca l BNSF staff regularly since 2013 to discuss resolution of freight issues along the 
corridor. The plans have advanced to sufficient details to engage BNSF staff for detailed review of the 
proposed design. 

Currently the Southwest LRT Project is progressing towards 60 percent plan completion, with the 
following key schedu le milestones (for a detailed agreements timeline, please see Exhibit 6): 

• Q2 2016 FTA's Record of Decision (ROD) 

2017-2019 Heavy Construction and Revenue Testing 

2020 Revenue Service 

• 

• 

www.swlrt.org 


6465 Wayzata Boulevard, Suite 500 •St. Louis Park, MN 55426 •Main: 612-373-3800 •Fax: 612-373-3899 
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SOUTHWEST~ 

Green Line LRT Extension 

The following maps and plan sheets provide more details for all items associated with the interface 
between the Southwest LRT Project and BNSF: 

• 

• 

• 

• 

• 

• 

• 

EXHIBIT 1- PROPOSED RIGHT OF WAY AND EASEMENT EXHIBIT 

EXHIBIT 2 - PROPOSED RIGHT OF WAY AND EASEMENT EXHIBIT 

EXHIBIT 3 - PROPOSED TRACK AND CIVIL EXHIBIT 

EXHIBIT 4- PROPOSED CONSTRUCTION PHASING PLAN 

EXHIBIT 5 - PROPOSED UTILITY SECTION RELOCATIONS 

EXHIBIT 6 - PROPOSED UTILITY AND DRAINAGE EXHIBIT 

EXHIBIT 7 - PROPOSED BNSF AGREEMENTS TIMELINE 

We look forward to meeting with you and your staff to continue our collaboration with BNSF. 

Sincerely, 

Jim Alexander, Director Design and Engineering 
Southwest LRT 

Attachments 

uferrvz,,,,,~~ 

www.swlrt.org 


6465 Wayzata Boulevard, Suite 500 • St. Louis Park, MN 55426 • Main: 612-373-3800 • Fax: 612-373-3899 


http:www.swlrt.org
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June 5, 2015 

DJ Mitchell 

VP Passenger Operations 

BNSF Railway 

2650 Lou Menk Drive 


Fort Worth, TX 76131 


Subject: Blue Line LRT Extension and Green Line LRT Extension Proposals 

De~ll, 
Please ~d ~ched proposals regarding use of BNSF right of way by the Blue Line LRT Extension and 

Green Line LRT Extension Projects. Both projects are important links in the build out of the regional 


Metro Transit METRO system, interconnecting with each other and the existing system at Target Field in 

Minneapolis. The projects require varying levels of coordination and review based on differences in 

timeline and nature of potential impact to BNSF. 


The Blue Line Extension LRT project proposes to operate for approximately 7.8 miles on the BNSF 


Monticello Subdivision. BLRT project staff has met with local BNSF staff since October 2014 on general 

design concepts. The plans have advanced to sufficient detail to engage your staff on proposed track 

layouts, potential corridor protection treatments, and a timeline for agreements. 


The Green Line Extension LRT {Southwest LRT) project parallels the BNSF Wayzata Subdivision between 

Cedar Lake Junction and Royalston Avenue North, MP 13.2 and MP 11.79 respectively. Project staff has 

met with local BNSF staff since 2013 to discuss resolution of freight issues along the corridor. The plans 

have advanced to sufficient detail to engage your staff for a detailed review of the proposed design. 


Metro Transit invites your team to Minneapolis to discuss the projects. Approximately one day worth of 
time should be sufficient for an initial review of both proposals. Our understanding, per your June 4th 
conversation with Dan, is you intend to respond by June 15th and propose a meeting date. We are ready 

to discuss the proposals and appreciate your help in scheduling this meeting as soon as possible. 

We look forward to further collaboration with BNSF. 

~t.R 
Project Director, Blue Line LRT Extension 

~~~ 
Craig Lamothe, AICP 


Project Director, Green Line LRT Extension 


Cc: 	 David Johnson, Manager Public Projects - MN, ND, SD, BNSF 

Ryan Wilson, Manager Railroad Coordination, Blue Line LRT Extension 

Jim Alexander, Director Transit Systems Design & Engineering, Green Line LRT Extension 
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DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 


180 FIFTH STREET EAST, SUITE 700 

ST. PAUL MINNESOTA 55101-1678 


JUN 1 6 2015 
REPLY TO 
ATTENTION OF 

Operations - Regulatory (2009-1283-MMJ) 

Ms. Marisol R. Simon 
Regional Administrator 
Federal Transit Administration 
200 West Adams Street 
Chicago, Illinois 60606 

Dear Ms. Simon: 

This letter concerns the designation of a lead Federal agency pursuant to 50 CFR § 402.07 for the 
Southwest Light Rail (SWLRT) Project. The SWLRT project area includes a 15-mile corridor through 
Eden Prairie, Minnetonka, Edina, Hopkins, St. Louis Park, and Minneapolis, in Hennepin County, 
Minnesota. 

Following ongoing coordination with your agency, and the SWLRT project team at Metropolitan 
Council, we have determined that it is appropriate for the Federal Transit Administration (FTA) to act as 
the lead Federal agency on our behalf for purposes of compliance with Section 7 of the Endangered 
Species Act (ESA) for Department of the Army authorization required for the SWLRT project. 

We appreciate your efforts to consider potential effects to threatened and endangered species within 
the SWLR T project corridor. We would still like to remain a consulting party during the ESA review for 
this project and would only become more involved in endangered species issues iffor example measures 
to avoid effects to a species involved regulated impacts to waters of the United States. 

Please copy us on your consultation letters with the U.S. Fish and Wildlife Service, and please 
include a statement in your consultation letters indicating that the FTA is acting as the lead Federal 
agency for the proposed action, along with a copy of this letter. 

Ifyou have any questions concerning our role in the ESA review please call Melissa Jenny at 
(651) 290-5363. 

Sincerely, 

Tamara E. Cameron 
Chief, Regulatory Branch 

Copies furnished: 
USFWS - Bloomington 
Metropolitan Council 
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From: Bump, Samantha (DNR) [mailto:Samantha.Bump@state.mn.us] 
Sent: Tuesday, August 04, 2015 11:07 AM 
To: Jacobson, Nani 
Cc: Bentzler, Zachary/MSP; Bentzler, Zach; Webb, Charlie; Hodapp, Benjamin; Gute, Mary; Loring, 
Deborah 
Subject: RE: Southwest Light Rail Transit Request ‐ NHIS Data Request for Rare Features Data 

Hi Nani, 

I have reviewed the Natural Heritage Information System regarding the Southwest Light Rail Transit 
project. The proposed changes do not change the results of the original review. As such, the Natural 
Heritage letter dated 31 January 2014 is still valid. 

Thank you for notifying us of the proposed changes, and for the opportunity to provide additional 
comments. If you have any further questions, please feel free to contact me. 

Thank you, 
Samantha Bump 
NHIS Review Specialist 
(651) 259‐5091 
Division of Ecological and Water Resources 
Minnesota Department of Natural Resources 
500 Lafayette Road, Box 25 
St. Paul, MN 55155 

samantha.bump@state.mn.us 
www.mndnr.gov/eco 
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REGIONV 200 West Adams StreetU.S. Department 
Illinois, Indiana, Sulte 320 

of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 
Ohio, Wisconsin 312-353-2789Federal Transit 312-886-0351 (fax)

Administration 

August 26, 2015 

Andrew Horton 
U.S. Fish and Wildlife Service 

Twin Cities Field Office 

4101 East 80t11 Street 

Bloomington, MN 55424 


RE: 	 Request for Concurrence 
Southwest Light Rail Transit (LRT) Project, Hennepin County, Minnesota 

Dear Mr. Horton: 

The Federal Transit Administration (FTA) is requesting concurrence from the U.S. Fish and 
Wildlife Service (USFWS) that the proposed Southwest LRT Project will have no effect on the 
Higgins eye pearlymussel (Lampsilis higginsU) or Snuffbox mussel (Epioblasma lriquerta), and 
is not Ukely to adversely affect the Northern long-eared bat (Myotis septentrionalis) (NLEB). 

Project Descrintion 
The proposed project involves an approximately 14.5-mile extension ofthe METRO Green Line 
(Central Corridor LRT) that would operate from downtown Minneapolis through the 
communities of St. Louis Park, Hopkins, Minnetonka, and Eden Prairie, passing in close 
proximity to Edina (Exhibit A). The proposed alignment includes the following features: 
• 	 16 new stations 

• 	 Approximately 2,500 additional park-and-ride spaces 

• 	 Accommodations for kiss-and-ride facilities 

• 	 Bicycle and pedestrian access 

• 	 New local bus routes connecting stations to nearby residential, commercial, and educational 
destinations 

The project is located within the southwest metropolitan area of the Twin Cities. This project 
setting is an urban area dominated by commercial and residential uses. The majority of the 
proposed rail line has been located within or paralleling existing transportation corridors. This 
project is proposed to address the increasing travel demand in this highly-congested area ofthe 
region. Construction for the project is expected to commence in 2016, after completion of the 
required federal and state environmental processes. 
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USFWS Concurrence Request on Southwest LRT 
Hennepin County, Minnesota 
Pngc2of3 

Listed Species within the Project Area 

According to the "County Distribution of Minnesota's Federally-Listed Threatened, Endangered, 
Proposed and Candidate Species" list provided by USFWS, there are two federally-listed 
endangered species (Higgins eye pearlymussel and Snuffbox mussel) and one federa1ly-listed 
tlu·eatened species (Northern long-eared bat) that occur within Hennepin County. 

Higgins Eye Pearlymussel & Snuffbox Mussel Analysis and Determination 

According to the USFWS threatened and endangered species website, the Mississippi River is 
the only suitable Higgins eye pearlymussel/Snuffbox mussel habitat located in Hennepin County. 
The project elements and construction limits do not cross the Mississippi River and the closest 
construction staging area ofthe proposed project will be located at 6111 Avenue North near Target 
Field, approximately 0.6 of a mile from the Mississippi River (Exhibit B). 

FTA previously requested on July 23, 2012 concurrence that the Higgins eye pearlymussel does 
not occur within the project limits and that the project will not impact Higgins eye pearlymussel 
habitat. A response was received on August 21, 2012 from USFWS that there are no federally 
listed or proposed species and/or designated critical habitat within the project action area. 

Based on the fact that neither of these mussel species nor their associated habitats occur within 
the project limits, the FT A has determined that the proposed action will have no effect on the 
Higgins eye pearlymussel or Snuffbox mussel. We request your concurrence with this 
determination. 

NLEB Analysis and Determination 

A desk-top analysis was performed to determine the amount of tree-clearing required for the 
project. GIS shapefiles ofthe project extent along with Minnesota Land Cover Classification 
System data (MnDNR, 2008) within the project area were overlain onto recent aerial 
photographs to derive the extent of tree clearing necessary for the proposed project. According 
to the GIS analysis, approximately 30 acres of tree clearing will be required along the project 
route. 

The majority of these areas are contiguous wooded areas ranging from approximately 0.3 acre to 
13 acres, with impacts ranging from 0.01 acre to 3 acres (Exhibit C). These areas are not 
expected to support a colony ofNLEB due to their relatively small size and their location within 
a previously disturbed urban setting. In addition, 110 known roost trees nor hibernacula are 
known to occur in Hennepin County (the nearest hibernacula is over 10 miles from project area). 

Approximately 9 acres, of the 30 acre total, of tree clearing consist of the expansion ofrights-of
way (ROW) along the existing travel corridors, which would qualify for the exemption under the 
Interim 4(d) rule. These areas extend west from the City ofHopkins to the eastern end of the 
alignment in Minneapolis and are depicted on Exhibit C. 

The Southwest LRT Project team engaged the USFWS to discuss the proposed Project and 
potential impacts to the NLEB. These discussions resulted in the following measures to be 
implemented to minimize potential impacts to the NLEB: 



USFWS Concurrence Request on Southwest LRT 

l!enncpin County, Minnesota 

PagcJ ofJ 


• 	 Seasonal restriction on removal of trees during the summer pup season (June 1 to July 
31) at the South Fork Nine Mile Creek (Exhibit D). 

• 	 No activities within Y4 mile ofa known hibernacula. 

The project is located within an urban setting that lacks large expanses ofwoodlands to support 
NLEB maternity colonies. In addition, there are no records ofNLEB roost trees or hibernacula 
within Hennepin County. For these reasons, coupled with the minimization measures outlined 
above, we conclude that the Southwest LRT project is not likely to adversely affect the Northern 
long-eared bat. We request your concurrence with this determination. 

If you require additional information, please contact Maya Sarna, AICP, Environmental 
Protection Specialist at (202) 366-581 1. 

Sincerely, j / J /_ 
~~ 
Marisol R. Simon 
Regional Administrator 

cc: 
Lisa Mandell, USFWS Deputy Field Supervisor 
Maya Sarna, FTA Headquarters, Office ofPlanning & Environment 
Melissa Jenny, USACE, St. Paul Dish'ict 
Nani Jacobson, Metropolitan Council, Southwest LRT Project Office 

Enclosures 
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SOUTHWEST 
Green Line LRT Extension 

September 4, 2015 

DJ Mitchell 
VP Passenger Operations 
BNSF Railway 
2650 Lou Menk Drive 
Fort Worth, TX 76131 

Subject: Blue Line Extension LRT (BLRT) and Green Line Extension LRT (SWLRT) - Response to 
August 5, 2015 BNSF Letter 

Dear Mr. Mitchell, 

Thank you for your continued engagement in discussions regarding the potential accommodation of the 
proposed METRO Blue Line Extension and Green Line Extension LRT projects (BLRT and SWLRT, 
respectively) on BNSF right of way. The BLRT Project Office (BPO) and SWLRT Project Office (SPO) are 
prepared to discuss key areas as identified in your August 5, 2015 letter to advance critical design 
decisions to sufficient detail for inclusion in the Final Environmental Impact Statement. The BPO and 
SPO understand well that this does not imply BNSF has agreed in full to proposed use of its right of way. 

The BPO and the SPO acknowledge the need for the proposed projects to be consistent with BNSF's 
passenger rail principles, referenced as "Commuter Principles" (last revised 8-17-07) . This letter focuses 
on how we intend, in concept, to address the critical Commuter Principles mentioned in your most 
recent letter. 

Commuter Principle: "Any commuter operation cannot degrade BNSF's freight service, negatively affect 
BNSF's freight customers or BNSF's ability to provide them with service". 

General response 

The BPO and SPO interpret this principle, per your August 5th letter, as the need to "preserve 
present freight capacity and capacity for future growth in these corridors" and, more 
specifically, "resolve all issues related to adding a second main freight line where either of the 
proposed projects affects BNSF property". Prior verbal and written communication is consistent 
with this direction. The BPO and SPO are addressing this by working with your technical staff to 
identify design assumptions shaping the proposed LRT improvements on BNSF right of way. We 
have developed concepts that shift existing freight alignments and locates proposed LRT 
alignments such that BNSF is made "whole", meaning BNSF will have the ability to make future 
capacity improvements in a configuration consistent with what can be constructed today. 

The BPO and SPO understand key dimensions to be : 

1. Minimum 15 feet between potential freight track centers; and 
2. Minimum 15 feet from freight track center to nearest obstruction. 

The BPO also understands a desired minimum 20 feet from edge of BNSF ROW to potential 
nearest freight track center given the length of impact on this particular project. The BPO and 
SPO understand from conversations with BNSF technical staff that these dimensions provide 
sufficient space to accommodate shifting existing BNSF track and a potential future BNSF track. 

mferna10
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#75



SOUTHWEST 
Green Lene LRT Extension 

The BPO and SPO acknowledge that addressing the appropriate separation or barriers 
between freight and LRT operations, discussed below, is central to this understanding. 

SWLRT areas of focus 

SWLRT proposes to operate on the Wayzata Subdivision right-of-way from mile post 11.79 to 
mile post 12.24. The proposed improvements respect the above design assumptions and do not 
make more difficult than today the construction of a future freight capacity improvement by 
BNSF. SPO is prepared to discuss any additional concerns as it relates this principle . SWLRT also 
proposes to operate on Hennepin County Regional Railroad property parallel to the Wayzata 
Subdivision from mile post 12.24 to 13.20. SPO is also prepared to answer any additional 
questions on this topic at your convenience. 

BLRT areas of focus 

BLRT proposes to operate on BNSF Monticello Subdivision right-of-way from mile post 1.56 to 
9.39. The proposed improvements generally reflect the above design assumptions. 

In your letter dated August 5, 2015 you note that "BNSF has the ability to double track that 
portion of the Monticello Subdivision impacted by the proposed Blue Line extension without 
modifying any highway bridges". The BPO reviewed this with your Northtown technical staff at 
the April 10, 2015 BPO-BNSF coordination meeting. That review confirmed that construction of 
a second freight track to the west of the existing track is feasible without impacting any existing 
bridges, but with several restrictions. BNSF would need to address several design 
considerations and bear costs that include lowering the grade in a floodplain to obtain 
appropriate vertical clearance and constructing 12,300 linear feet of track in areas of poor soils, 
4,400 linear feet of track within a defined floodplain, 6,400 linear feet of track in wetlands, and 
2,200 linear feet of track in potential conflict with XCEL transmission lines. 

The BPO is prepared to review proposed improvements in detail. The BPO believes it is possible 
to reach consensus with you for approximately 80 percent (of 7.8 miles) of the corridor where 
the key design parameters can be accommodated with comparative ease. However, given 
differences in grade, soil, and surrounding land uses, among other factors including BNSF 
derailment risk concerns, it is impractical and infeasible to maintain a consistent cross section 
along the length of the corridor. The BPO is prepared to discuss tradeoffs associated with 
various opening day conditions in these more challenging location exceptions, including the 
highway bridges and structures over existing standing water. 

Commuter Principle: "BNSF must be compensated for any and all costs incurred in providing commuter 
service and make a reasonable return for providing the service". 

Commuter Principle: "Capital investments necessary for commuter service are the responsibility of the 
public, including investments for future capacity which is potentially more expensive. especially in 
urbanized areas". 



General response 

The BPO and SPO agree that capital investments necessary to build and operate proposed LRT, 
shift existing BNSF tracks, and ensure safe operations of adjacent freight and LRT is a cost 
responsibility of the LRT projects. 

Commuter Principle: "BNSF will not incur any liability for commuter operations that it would not have 
but for those operations" . 

General response 

The BPO and SPO interpret this principle, per the August 5th letter, as the need for 

"appropriately engineered separation or barriers" and the need to address "insurance, liability, 
and indemnification". The BPO and SPO fully commit to safety as a mutual goal. 

The BPO and SPO undertook a thorough review of potential improvements to minimize risks in 
the event of a freight or LRT derailment. This review included an examination of numerous 
technical reports, research papers, and treatments on other shared-use corridors. The BPO and 
SPO examined data and models of derailment behavior as well as reviewed potential treatments 
to manage risk associated with a potential freight or LRT derailment. The BPO and SPO will 
prepare an "Assessment of Corridor Protection Treatments" summarizing improvements studied 
and the proposed improvements to provide for the safety and integrity of the corridor in the 
event of a derailment. The proposed Corridor Protection Treatments combine horizontal 
separation, vertical separation, and other physical means to ensure safe operations. 

SWLRT areas of focus 

The SPO proposes Corridor Protection Treatments that focus on the introduction of crash 
worthy structures given the nature (relatively flat) and length (less than one-half mile) of the 
proposed shared-use along the Wayzata Subdivision from mile post 11.79 to 12.24. Specifically a 
crash worthy wall, retained embankment, and structure will separate freight from LRT 
operations. When the LRT guideway is located on retained embankment or structure, SPO 
proposes the use of guard rail on the LRT guideway as a means to protect freight operations in 

the event of an LRT derailment. 

BLRT areas of focus 

The BPO proposes a combination of horizontal separation, vertical separation, and physical 
means to ensure safe operations, as detailed in our letter dated June 5, 2015. The BPO will use 
the aforementioned "Assessment of Corridor Protection Treatments" as support for selecting 

these treatments. The BPO is prepared to review this information in detail with BNSF. 

In conjunction with these efforts, the BPO and SPO are prepared to discuss expectations related 
to liability and appropriate indemnification as warranted . The BPO and SPO acknowledge both 
would be covered topics in future agreements between the Metropolitan Council (on behalf of 
both LRT projects) and BNSF. 



SOUTHWEST 

The BPO and SPO acknowledge that additional Commuter Principles apply to the corridors. We are 
prepared to discuss principles related to operating control and other identified and yet to be resolved 
BNSF concerns. 

In light of these points, the BPO and SPO teams propose to meet with your passenger rail team as early 
as possible in September, at a location that is convenient for your team. Upon establishing a meeting 
location, date and time, we will look to understand who from you team will be in attendance so that 
appropriate materials can be available. At a minimum, the BPO and SPO intend to review, for both BLRT 
and SWLRT: 

1. Proposed improvements on BNSF right of way; 
2. Implementation schedules 
3. Corridor Protection Treatments; 
4. Constructability; 
5. Economic factors; and 
6. Agreements outline 

You identified several additional issues in your August 51
h, 2015 letter. Several of these are policy level 

topics regarding, in part, the Metropolitan Council's "support [for) the continued role BNSF plays 
regarding the movement of freight and passenger services within the Twin Cities". We have passed 
those concerns on to Adam Duininck, the Chair of the Metropolitan Council, who responded under 
separate cover. 

Again, the BPO and SPO appreciate the continued dialogue with you and your local technical staff at the 
BNSF Northtown Yard. We look to continue building that same relationship with your national passenger 
rail team. 

Regards, 

7~?~ 
Daniel Soler, P.E. Proje;:_DirectoN:i:= 
~,PE
Director Design and Engineering, Green Line Extension LRT 

Cc: 	 Lynn Leibfried, Manager Public Projects - MN, ND, SD, BNSF 

Ryan Wilson, Manager Railroad Coordination, Blue Line Extension LRT 

Tom Domres, Manager Engineering, Green Line Extension LRT 




 
  

     

  

 

 
 

 
 

 
  

 

United States Department of the Interior 
FISH AND WILDLIFE SERVICE
 

Ecological Services
 
Twin Cities Field Office
 

4101 American Boulevard East
 
Bloomington, Minnesota 55425-1665
 

Phone: (612) 725-3548    Fax: (612) 725-3609
 

September 25, 2015 

Ms. Marisol R. Simón 
U.S. Department of Transportation 
Federal Transit Administration 
200 West Adams Street, Suite 320 
Chicago, IL 60606-5253 

Action Agency: Federal Transit Administration USFWS Tails #: 2012-I-0121-R001 

Concurrence requested by: ✔ letter    email Dated: August 26 2015 

Project: 14.5 mile extension of the Metro Green Line (Central Corridor LRT) that will include 16 
new stations and bicycle/pedestrian access. 

Location: Downtown Minneapolis to Eden Prairie through St. Louis Park, Hopkins and Minnetonka 

Dear Ms. Simón, 

This letter is in response to your request for informal consultation and concurrence that the proposed 
project may affect, but is not likely to adversely affect the northern long-eared bat (Myotis 
septentrionalis), pursuant to consultation under section 7(a)(2) of the Endangered Species Act of 
1973, as amended.  

As described in your letter, the proposed action is anticipated to impact forest habitat that may 
provide suitable roosting habitat for the northern long-eared bat, as described as trees greater than 3 
inches at diameter breast height (DBH) with loose bark, cracks or crevices.  Due to the forested 
nature of this site and its relative proximity to recorded locations for the species, the northern long-
eared bat may be present in the affected area during the roosting season, from approximately April 1 
to September 30. 

Tree removal will not take place during a period when the species would be present in the 
action area.  Therefore, we do not expect any direct effects to the species as a result of the 
action. 

Tree clearing may occur during the period when the northern long-eared bat may be present ✔ 
in the affected area but will be avoided during the northern long-eared bat pupping season of 
June 1 through July 31.  

Tree clearing associated with this project is anticipated to remove less than one acre of 
suitable roosting habitat for the northern long-eared bat. 

Removal of forested habitat is not anticipated to appreciably change the usability of northern ✔ 
long-eared bat habitat in the action area. 
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DN: c=US, o=U.S. Government, 

Date: 2015.09.25 11:10:06 -05'00' 

Although possible, the probability that a northern long-eared bat will be present in any of the ✔ 
trees when they are felled is likely to be extremely low based on what we know about the 
population of the bats in the area. 

Other: The majority of contiguous wooded areas that will be impacted are small in size✔ and within disturbed areas that are not expected to support NLEB colonies. The largest 
forested patch is 13 acres and the potential for species impacts is considered 
discountable. 

Based on the information summarized above, we concur that the proposed action may affect, but is 
not likely to adversely affect the northern long-eared bat. This concludes section 7(a)(2) 
consultation.  For further information, or if new information not previously considered may result in 
additional effects to the northern long-eared bat, please contact me at (612) 725-3548 (extension       
2208        ) or via email at andrew_horton@fws.gov. 

Sincerely, 
Digitally signed by ANDREW HORTONANDREW 
ou=Department of the Interior, ou=U.S. Fish 
and Wildlife Service, cn=ANDREW HORTON, 
0.9.2342.19200300.100.1.1=14001002292832HORTON 

Fish and Wildlife Biologist 

cc (email only):	 Melissa Jenny, US Army Corps of Engineers
 
Nani Jacobson, Metropolitan Council, Southwest LRT Project Office
 

mailto:andrew_horton@fws.gov


DEPARTMENT OF THE ARMY 
ST. PAUL DISTRICT, CORPS OF ENGINEERS 


180 FIFTH STREET EAST, SUITE 700 

ST. PAUL MINNESOTA 55101-1678 


OCT 14 2015 
REPLY TO 
ATTENTION 

Operations 

Regulatory (2009-01283-MMJ) 


Ms. Marisol Simon 

U.S. Department of Transportation 
Federal Transit Administration, Region V 
200 West Adams Street, Suite 320 
Chicago, Illinois 60606-5253 

Dear Ms. Simon: 

We have reviewed the Southwest Light Rail Transit (SWLRT) NEPA/404 Merger 
Process: Concurrence Point 4 (Point 4) document dated August 11, 2015. After reviewing this 
document we can now concur with Point 4 (Design Phase Impact Minimization) for the SWLRT 
Project, as outlined in the National Environmental Policy Act (NEPA) I Section 404 Clean Water 
Act ( 404) merger process. 

The Point 4 document includes a detailed discussion regarding the avoidance and 
minimization efforts that have been incorporated into the SWLRT project design in order to 
reduce overall impacts to aquatic resources throughout the project corridor. After reviewing this 
information we have made a preliminary determination that these avoidance and minimization 
efforts as proposed are sufficient to satisfy Clean Water Act requirements, including the 
minimization requirements described in the 404(b )(1) Guidelines. 

We have also reviewed the proposed compensatory mitigation plan for the SWLRT 
project, as described in Section 8 of your Point 4 document. As proposed, we have made a 
preliminary determination that this mitigation plan complies with the Federal Mitigation Rule 
(33 CFR § 332), and the current St. Paul District Mitigation Policy. The tiered mitigation ratios 
that you have proposed to compensate for various impacts to aquatic resources throughout the 
SWLRT corridor seem reasonable, pending submittal of a restoration plan detailing how you 
plan to fully restore wetland MTA-MTA-11 to pre-construction conditions. 

We reserve the right to revisit the preliminary determinations described above if there are 
any changes associated with this project that would alter the proposed impacts to aquatic 
resources within the SWLRT corridor or the proposed compensatory mitigation as described in 
your Point 4 document. We also expect that further avoidance and minimization opportunities 
will be pursued as design details are developed. 
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Operations - 2 
Regulatory (2009-01283-MMJ) 

We look forward to reviewing the SWLRT Final EIS and the forthcoming permit 
application for this project. For further information, please contact Melissa Jenny at 651-290
5363 or Melissa.m.jenny@usace.army.mil. 

Chad Konickson 
Chief, Southwest Section 

Copies furnished: 
Maya Sarna, FTA, HQ 
Bill Wheeler, FTA, Region V 
Virginia Laszewski, EPA 
Nani Jacobson, Metropolitan Council 
Ben Meyer, BWSR 
Ben Hodapp, Anderson Engineering 

mailto:Melissa.m.jenny@usace.army.mil


 
 

 
 

 

 

 

 

 

 

 

From: Horton, Andrew <andrew_horton@fws.gov> 
Sent: Tuesday, October 27, 2015 1:18 PM 
To: Jacobson, Nani 
Subject: Re: SWLRT documentation 

Ms. Jacobson, 

To follow up on our conversation and request for an updated species list, based on our website, the following 
species may occur in Hennepin County: 

Hennepin Northern long-
eared bat 
Myotis 
septentrionalis 

Threatened Hibernates in caves and 
mines - swarming in 
surrounding wooded areas in 
autumn. Roosts and forages 
in upland forests during 
spring and summer. 

Higgins eye 
pearlymussel 
(Lampsilis 
higginsi) 

Endangered Mississippi River 

Snuffbox 
(Epioblasma 
triquetra) 

Endangered Mississippi River 

Coordination has already taken place for consultation regarding the northern long-eared bat and the two mussel 
species listed above are restricted to the waters of the Mississippi and are not anticipated to be impacted by this 
project. Thank you for the follow up on this matter. 

- Andrew 

Andrew Horton 
Twin Cities Ecological Services Field Office 
U.S. Fish and Wildlife Service 
4101 American Blvd East 
Bloomington, MN 55425-1665 
(612) 725-3548 ext. 2208 

On Tue, Oct 27, 2015 at 2:54 PM, Jacobson, Nani <Nani.Jacobson@metrotransit.org> wrote: 
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Nani M. Jacobson 

Assistant Director, Environmental & Agreements 

MetroTransit- Transit Systems Development 

Southwest Light Rail Transit Project Office 

6465 Wayzata Boulevard, Suite 500 

St. Louis Park, MN 55426 

Direct: 612.373.3808 | Cellular: 808.497.0405 | Fax: 612.373.3899 

nani.jacobson@metrotransit.org 

Follow the Southwest Light Rail Transit Project: 

swlrt.org | @swlrt 

Please consider the environment before printing this email. 
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From: Horton, Andrew <andrew_horton@fws.gov> 
Sent: Tuesday, October 27, 2015 1:18 PM 
To: Jacobson, Nani 
Cc: William.Wheeler@dot.gov; Marisol.Simon@dot.gov; Jenny, Melissa M MVP 
Subject: Re: FW: Southwest Light Rail Transit Project - FTA Request for Concurrence to USFWS 

Mrs. Jacobson, 

This email is in response to a request to clarify the "affect area" identified in this letter. For this project, we are 
considering exhibit D to be the affected area.  This habitat patch that is most likely area to support northern 
long-eared bat (NLEB) in the project area, however we believe that the likelihood that NLEB will be present in 
any of the trees to be so low that those impacts are considered discountable.  It would be warranted to avoid tree 
clearing during the pupping season (June and July) at this location whereas tree clearing in all other smaller 
forested patches identified in this letter may occur at the discretion of the project proponent.  If you need 
anything else, or further clarification, please let me know. 

- Andrew 

Andrew Horton 
Twin Cities Ecological Services Field Office 
U.S. Fish and Wildlife Service 
4101 American Blvd East 
Bloomington, MN 55425-1665 
(612) 725-3548 ext. 2208 

On Sun, Sep 27, 2015 at 12:30 PM, <Marisol.Simon@dot.gov> wrote: 

Mr. Horton, 

We are in receipt of your concurrence letter and appreciate your responsiveness in this important project. 

Marisol 

From: Horton, Andrew [mailto:andrew_horton@fws.gov] 
Sent: Friday, September 25, 2015 11:32 AM 
To: Simon, Marisol (FTA) 
Cc: Wheeler, William (FTA); Lisa Mandell; Jenny, Melissa M MVP; Jacobson, Nani 
Subject: Re: FW: Southwest Light Rail Transit Project - FTA Request for Concurrence to USFWS 
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Ms. Simón, 

Please see our attached concurrence letter for the Southwest Light Rail Transit Project.  A hard copy will be 
sent in the mail. 

- Andrew 

Andrew Horton 

Twin Cities Ecological Services Field Office 

U.S. Fish and Wildlife Service 

4101 American Blvd East 

Bloomington, MN 55425-1665 

(612) 725-3548 ext. 2208 

On Tue, Sep 1, 2015 at 12:54 PM, Lisa Mandell <lisa_mandell@fws.gov> wrote: 

For your review and preparation of response. 

Lisa Mandell 
Deputy Field Supervisor 
U.S. Fish and Wildlife Service 
Twin Cities Ecological Services Field Office 
4101 American Blvd. East 
Bloomington, Minnesota 55425 
612-725-3548 x2201 

Serving Minnesota and Wisconsin 
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From: William.Wheeler@dot.gov [mailto:William.Wheeler@dot.gov] 
Sent: Wednesday, August 26, 2015 7:20 AM 
To: Lisa_Mandell@fws.gov; melissa.m.jenny@usace.army.mil 
Cc: Maya.Sarna@dot.gov; Nani.Jacobson@metrotransit.org 
Subject: Southwest Light Rail Transit Project - FTA Request for Concurrence to USFWS 

Lisa and Melissa, 

Attached is a request for concurrence that will be mailed to Andrew Horton of the US Fish and Wildlife 
Service today. 

Thanks, 

Bill 

Bill Wheeler 

Community Planner 

Federal Transit Administration 

200 W. Adams Street, Suite 320 

Chicago, IL 60606 

Phone: 312.353.2639 

Fax: 312.886.0351 

Email: William.Wheeler@dot.gov 

3 

mailto:William.Wheeler@dot.gov
mailto:Nani.Jacobson@metrotransit.org
mailto:Maya.Sarna@dot.gov
mailto:melissa.m.jenny@usace.army.mil
mailto:Lisa_Mandell@fws.gov
mailto:mailto:William.Wheeler@dot.gov
mailto:William.Wheeler@dot.gov


 

 

 

 

#80 

 

From: William.Wheeler@dot.gov 
Sent: Thursday, December 03, 2015 11:14 AM 
To: tedekkers@gmail.com 
Cc: jrocnwr@juno.com; greg.mathis@state.mn.us; Maya.Sarna@dot.gov; Jacobson, Nani; 

sarah.beimers@mnhs.org 
Subject: RE: SLP Historical Society - Consulting Status Request 
Attachments: Southwest LRT - Section 106 Consulting Party Status for SLP Historical Society 

12.3.15.pdf 
 
 

Mr. Ekkers, 
 

Attached is the FTA concurrence letter granting the St. Louis Park Historical Society consulting party status for the 
Southwest Light Rail Transit Project. 

 
Thanks, 
Bill 

 
 

 

Bill Wheeler 
Community Planner 
Federal Transit Administration 
200 W. Adams Street, Suite 320 
Chicago, IL 60606 
Phone: 312.353.2639 
Fax: 312.886.0351 
Email: William.Wheeler@dot.gov 

 
 

From: Ted Ekkers [mailto:tedekkers@gmail.com] 
Sent: Sunday, November 22, 2015 7:10 PM 
To: Mathis, Gregory (DOT) 
Cc: Olson, John 
Subject: SLP Historical Society - Consulting Status Request 

 
Dear Mr. Mathis, 

 
I am writing on behalf of the St. Louis Park Historical Society, which has as its main building for historical interpretation 
and records collection, the Historic Milwaukee Road Depot in Jorvig Park at 6210 W. 37t. Street in St. Louis Park MN. 

 
As you are aware, 36 CRR 800.(c)(5) allows “certain individuals and organizations with a demonstrated interest in 
the undertaking may participate as consulting parties due to the nature of their legal or economic relation to 
the undertaking or affected properties, or their concern with the undertaking's effects on historic properties.” 

 
We understand that the Southwest LRT project could have a potential impact on the Chicago, Milwaukee, St. Paul & 
Pacific Railroad in St. Louis Park, and the historic Depot in St. Louis Park, which is listed in the National Register 
of Historic Places. 

 
The St. Louis Park Historical Society was founded in 1971 to preserve this Depot and was instrumental in getting it  
placed on the National Register. Today it is still used as an interpretive center about the role of transportation along the 
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railroad. As the main steward for this property, the St. Louis Park Historical Society would like to be granted consulting 
party status for the project. 

 
Our delegate for this will be John Olson, a Trustee and Past President of the St. Louis Park Historical Society who is 
extremely knowledgable about the railroad's and Depot's history. Assuming we are granted consulting status, John is 
planning to attend the meeting you have on Dec 3rd at 1:30pm at 6465 Wayzata Blvd. Ste 500. He is copied on this 
message, and his contact information is: 
John Olson 
612‐201‐3692 
jrocnwr@juno.com 

 

Respectfully submitted, 
 

Ted Ekkers 
President, St. Louis Park Historical Society 
3546 Dakota Avenue, Suite C 
St. Louis Park, MN 55416 
952‐300‐0081 
tedekkers@gmail.com 
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REGIONV 	 200 West Adams Street U.S. Department Illinois, Indiana, Suite 320 

of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 


Ohio, Wisconsin 312-353-2789
Federal Transit 
312-886·0351 (fax) 

Administration 

December 3, 2015 

Mr. Ted Ekkers, President 
St. Louis Park Historical Society 
3455 Dakota Ave., Suite C 
St. Louis Park, MN 55416 

RE: Consulting Party Status for the Southwest Light Rail Transit Project, Hennepin County, Minnesota, SHPO 
#2009-0080 

Dear Mr. Ekkers, 

In your email dated November 22, 2015 to the Minnesota Depattment ofTransp01tation, Cultural Resources 
Unit (MnDOT CRU) you requested consulting patties status on behalf of the St. Louis Park Historical 
Society for the Section 106 process for the Southwest Light Rail Transit Project. This request was 
forwarded to the Federal Transit Administration (FTA) for consideration and after consultation with the 
Minnesota State Historic Preservation Office (SHPO), we concur with this request and hereby grant 
consulting patty status to your organization. 

It is our understanding that the project sponsor, the Metropolitan Council, will share with you copies of all 
Section I 06 documents related to this project. 

Ifyou have any questions, please contact Bill Wheeler of my staff at (312) 353-2639 or 
William.Wheeler@dot.gov, or Greg Mathis with MnDOT CRU at (651) 366-4292 
Greg.Mathis@state.mn.us on your response. 

Marisol R. Simon 
Regional Administrator 

ec: 	 Bill Wheeler, Federal Transit Administration 
Maya Sarna, Federal Transit Administration 
Sarah Beimers, Minnesota SI-IPO 
Greg Mathis, MnDOT CRU 
Nani Jacobson, Metropolitan Council 
John Olson, St. Louis Park Historical Society 
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REGIONV 200 West Adams Street U.S. Department 
Illinois, Indiana, Suite 320 

of Transportation Michigan, Minnesota, Chicago, IL 60606-5253 
Ohio, Wisconsin 312-353-2789Federal Transit 

312-886-0351 (fax) 
Administration 

February 4, 2016 

Sarah Beimers 

Minnesota Historic Preservation Office 

Minnesota Historical Society 

345 Kellogg Blvd. W. 

St. Paul, MN 55102 


RE: Southwest Light Rail Transit Project, Hennepin County, Minnesota; Draft Memorandum of 
Agreement, SHPO #2009-0080 

Dear Ms. Beimers, 

We are writing to continue our consultation for the Southwest Light Rail Transit (LRT) Project 
(Project). Following standard practice, all Section 106 consulting parties for this Project are 
copied on this letter. 

Enclosed please find a draft Memorandum of Agreement (MOA) for the Project for your review. 
The draft includes stipulations documenting measures identified through consultation with all 
consulting parties, including your office, over the last two years to avoid, minimize and mitigate 
adverse effects of the Project on historic properties listed in, or eligible for inclusion on, the 
National Register of Historic Places. The MOA also contains administrative stipulations for 
clarity in its implementation. We respectfully request that you please provide any comments on 
the draft MOA by March 7, 2016. During your review period, FTA, with assistance from 
MnDOT CRU, will hold a consultation meeting to: review the MOA with all consulting parties, 
answer questions, and reach agreement on its content, including the measures identified by 
SHPO and the MPRB to resolve adverse effects on MPRB-owned historic properties. The 
meeting is scheduled for February 25, 2016, at 1 :30 p.m. - 3:30 p.m. at: 

SouthwestLight Rail Project Office 
6465 Wayzata Boulevard, Suite 500 

St. Louis Park, MN 

Ifyou have any questions, please contact Reggie Arkell at (312) 886-3704, 

reginald.arkell@dot.gov, Maya Sama at (202) 366-5811, maya.sama@dot.gov, or myself. 


S1.·ncerely, j}/ ,_ 
.rJ~~ 
Marisol R. Simon 

Regional Administrator 
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February 16, 2016 

Mr. Reggie Arkell 
Community Planner 
Federal Transit Administration, Region V 
Office of Planning & Development 
200 West Adams Street, Suite 320 
Chicago, IL 60606 

Ref: Proposed Southwest Light Rail Transit (METRO Green Line Extension) Project 

Cities of Minneapolis, St. Louis Park, Hopkins, Minnetonka and Eden Prairie 

Hennepin County, Minnesota 

Dear Mr. Arkell: 

The Advisory Council on Historic Preservation (ACHP) has received your notification and supporting 
documentation regarding the adverse effects of the referenced undertaking on a property or properties listed 
or eligible for listing in the National Register of Historic Places.  Based upon the information provided, we 
have concluded that Appendix A, Criteria for Council Involvement in Reviewing Individual Section 106 

Cases, of our regulations, “Protection of Historic Properties” (36 CFR Part 800), does not apply to this 
undertaking.  Accordingly, we do not believe that our participation in the consultation to resolve adverse 
effects is needed.  However, if we receive a request for participation from the State Historic Preservation 
Officer (SHPO), Tribal Historic Preservation Officer (THPO), affected Indian tribe, a consulting party, or 
other party, we may reconsider this decision. Additionally, should circumstances change, and it is 
determined that our participation is needed to conclude the consultation process, please notify us. 

Pursuant to 36 CFR §800.6(b)(1)(iv), you will need to file the final Memorandum of Agreement (MOA), 
developed in consultation with the Minnesota State Historic Preservation Office (SHPO), and any other 
consulting parties, and related documentation with the ACHP at the conclusion of the consultation process.  
The filing of the MOA, and supporting documentation with the ACHP is required in order to complete the 
requirements of Section 106 of the National Historic Preservation Act. 

Thank you for providing us with the notification of adverse effect. If you have any questions or require 
further assistance, please contact Christopher Wilson at 202-517-0229 or via e-mail at cwilson@achp.gov. 

Sincerely, 

LaShavio Johnson 
Historic Preservation Technician 
Office of Federal Agency Programs 
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Using tho Power of History to Transform Lives 

PRESERVING SHARING CONNECTING 'J_ Historical Society 

STATE HISTORIC PRESERVATION OFFICE 

March 3, 2016 

Greg Mathis 
MnDOT Cultural Resources Unit 
Transportation Building, MS 620 
395 John Ireland Boulevard 
St. Paul, MN 55155-1899 

RE : 	 Southwest Light Rail Transit Project 
Multiple Communities, Hennepin County 
SHPO Number: 2009-0080 

Dear Mr. Mathis: 

Thank you for continuing consultation on the above project. Information received in our office on 5 February 
2016 has been reviewed pursuant to t he responsibilities given the State Historic Preservation Officer by the 
National Historic Preservation Act of 1966 and implementing federa l regulations at 36 CFR 800, and to the 
responsibilities given the Minnesota Historical Society by the Minnesota Historic Sites Act and the Minnesota 
Field Archaeology Act. 

We have completed our review of the most recent Draft Memorandum of Agreement (MOA) for this project, 
and also participated in the latest consultation meeting held on February 25, 2016. We are providing our 
comments directly in the Draft MOA, please see the attachment provided in our email of March 3, 2016. 

We look forwa rd to continu ing consultation on this important project. If you have any questions or concerns 
regarding our comments on the Draft MOA, please feel free to contact me at 651-259-3456 or 
sa rah.beimers@mnhs.org. 

Sincerely, 

Sarah Beimers, Manager 
Government Programs & Compliance 

Minnesota Historical Society, 34S Kellogg Boulevard West, Saint Paul, Minnesota 55102 
651-259-3000 • 888-727-8386 • www.mnhs.org 
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RE: 	 Southwest Light Rail Transit Project, Hennepin County, Minnesota; Draft Memorandum ofAgreement, 
SHPO #2009-0080 

Enclosures: Draft Section 106 MOA for the Southwest LRT Project 

cc (via email): Reggie Arkell, Federal Transit Administration 
Maya Sarna, Federal Transit Administration 
Melissa Jenny, United States Army Corps of Engineers 
Brad Johnson, United States Army Corps of Engineers 
Greg Mathis, Minnesota Department ofTransportation 
Nani Jacobson, Metropolitan Council 
David Jaeger, Hennepin County 
John Doan, Hennepin County 
Lori Creamer, City of Eden Prairie 
Jason Lindahl, City of Hopkins 
Brian Schaffer, City of Minneapolis 
John Byers, City of Minneapolis 
Julie Wischnack, City of Minnetonka 
Meg McMonigal, City of St. Louis Park 
Jennifer Ringold, Minneapolis Park and Recreation Board 
Michael Schroeder, Minneapolis Park and Recreation Board 
Bill Walker, Three Rivers Park District 
John Olson, St. Louis Park Historical Society 
Craig Westgate, Cedar-Isles-Dean Neighborhood Association 
Jeanette Colby, Kenwood Isles Area Association 
Tamara Ludt, Preservation Design Works 
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From: Lori Creamer 
To: Mathis, Gregory (DOT) 
Cc: Julie Klima; Janet Jeremiah 
Subject: LRT 106 Review comments for the DRAFT MOA 
Date: Monday, March 07, 2016 4:09:27 PM 

 

 
 

Hi Greg, 
Thanks for the opportunity to provide comments on the Draft MOA for the LRT 106 review. 

 
Confirmation of signatures are below: 
Rick Getschow, City Manager will be the concurring party for the City of Eden Prairie. 
Steve Olson, Chair  will be the concurring party for the Eden Prairie Heritage Preservation 
Commission. 

 
As I mentioned at the meeting the City of Eden Prairie would like to be contacted along with the 
state and federal agencies if something is discovered during the land alteration portion of the 
project and if the MHPO determines the artifact(s) are something that should be kept at the state 
level, that is fine. If the MHPO determines it is NOT something they would like to keep in their 
collection, the City of Eden Prairie and/or Eden Prairie Historical Society would like the opportunity 
to save it for their collection(s). 

 
I have added language to the portion of the draft MOA below with the changes in red. 

Please contact me with questions/comments. 

Thanks again, 
Lori 

 
 
 

XII. REVIEW PROCESS DURING CONSTRUCTION 

This stipulation covers the discoveries of additional historic properties, PROJECT 
modifications, and changes of effect to known historic properties identified during PROJECT 
construction and not specifically addressed by other stipulations of this AGREEMENT. 

 
A. Prior to initiating PROJECT construction, as defined in Stipulation IV of this 

AGREEMENT, the COUNCIL shall prepare as part of the CPP required by Stipulations 
IV and IV.D of this AGREEMENT a plan for the unexpected discovery of historic 
properties. 

 
B. PROJECT Modifications. If, after the completion of 100% Plans, the COUNCIL makes 

modifications to the PROJECT design during construction, MnDOT CRU shall review 
the modifications to determine if there are any substantive changes in the PROJECT’s 
design that that would result in new and/or additional adverse effects on historic 
properties or a revision in the PROJECT’s APE. If there are substantive changes that 
would result in a new and/or additional adverse effect and/or requiring a revision to the 
PROJECT’s APE, FTA shall consult with MnHPO and the concurring parties in 
accordance with Stipulations III of this AGREEMENT. 

mailto:LCreamer@edenprairie.org
mailto:greg.mathis@state.mn.us
mailto:jklima@edenprairie.org
mailto:jjeremiah@edenprairie.org


          
 

         
            
            
                    
             
             
              
             
           
                  
              
           
              
          
 

             
 

               
        
          
            
            
            
            
   

 
             
 

                  
            
          
           
          
         
            
             
           
             
           
           
           
             
            
 

 
                  

             
               
               
               
               
                
                 
        

C. Historic Properties Discovered or Unexpectedly Affected as a Result of PROJECT 
Construction. 

If previously unidentified historic properties, including human remains, are discovered 
unexpectedly during construction of the PROJECT, or previously known historic properties are 
affected, or have been affected in an unanticipated adverse manner, all ground-disturbing 
activities will cease in the area of the property, as well as within one hundred (100) feet of it, to 
avoid and/or minimize harm to the property. The contractor will immediately notify the 
COUNCIL of the discovery and implement interim measures to protect the discovery from 
damage, looting, and vandalism, including but not limited to protective fencing and covering of 
the discovery with appropriate materials. The COUNCIL will inform MnDOT CRU and the 
concurring party effected. If reasonably convenient and appropriate, the contractor, COUNCIL, 
and MnDOT CRU and concurring party will confer at the site in a timely manner to assess the 
property, determine the likely PROJECT impacts to the property, and to determine the most 
appropriate avoidance measures for the property. Any unexpected artifacts discovered during 
construction would be evaluated by the MNHS and if determined non-significant then the artifact 
could remain in the local historical society collections if desired.

 Ix      Non-Human Remains. 

A.	 The COUNCIL, with assistance from MnDOT CRU, will contract with a 
qualified archaeologist, historian and/or architectural historian, as appropriate, 
who meets the SOI’s Professional Qualifications Standards (36 CFR § 61) for 
their respective field to record, document, and provide a recommendation on the 
NRHP eligibility of the discovery to FTA within seventy-two (72) hours of 
receipt of notification. FTA will inform MnHPO, the concurring party, and any 
Indian tribes that may attach religious and cultural significance to the property, 
of the discovery. 

Iix. Human Remains. 
B.	 Since there are no federal lands within the construction limits for the PROJECT, if 

any human remains are encountered, the PROJECT shall follow the treatment of 
human remains as per Minnesota Statute 307.08. The COUNCIL shall 
immediately notify local law enforcement and the Office of the State 
Archaeologist (OSA). The COUNCIL shall also immediately notify the FTA, 
MnHPO, MnDOT CRU, concurring parties and appropriate Tribes within 
twenty-four (24) hours via email, fax, or telephone. The OSA shall coordinate 
with the Minnesota Indian Affairs Council (MIAC) if the remains are thought to 
be Native American, in accordance with Minnesota Statute (M.S.) 307.08. OSA 
will have the final authority in determining if the remains are human. The 
COUNCIL, with assistance from MnDOT CRU, will also contract with a 
qualified archaeologist to provide a recommendation on the NRHP eligibility of 
the discovery, including the human remains, to FTA within seventy-two (72) 
hours of receipt of notification. FTA will inform MnHPO and any Indian tribes 
that may attach religious and cultural significance to the property, of the 
discovery. 

C.	 If it is determined that the identified bones are human remains covered under M.S. 
307.08, the OSA shall have jurisdiction to ensure that the appropriate procedures in accordance 
with Minnesota statutes are fulfilled. OSA is the lead state agency for authentication of burial 
sites on non-federal lands as per M.S. 307.08. The COUNCIL, with the assistance of MnDOT 
CRU, shall work with OSA, MnHPO, the Tribes, MIAC, and other parties to develop and 
implement a reburial plan, if that is the preferred approach by the parties. Avoidance and 
preservation in place is the preferred option for the treatment of human remains. If FTA also 
determines that the burial site is eligible for the NRHP, FTA and MnHPO shall work with OSA 
and MIAC on determining appropriate treatment and mitigation. 



 
 
 
 

 

 

     

 

 
Lori Creamer 
Planning Technician 
Planning Division 
City of Eden Prairie 
, 8080 Mitchell Road | Eden Prairie, MN  55344-4485 

( 952.949.8481 | * lcreamer@edenprairie.org |8 edenprairie.org 
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